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CITY OF ROSEBURG
ADVERTISEMENT FOR BID

Project Name: Vine Street Main Replacement Project Number: 23WA04
Project Name: Hooker Road Main Extension Project Number: 23WAOQ05
Project Description: The work contemplated consists of constructing approximately 1,765
linear feet of 8-inch diameter potable water distribution main in two project locations.
Approximately 565 linear feet of 8-inch ductile iron water main, two hot tap connections, eight
(8) dual service connections, and one (1) fire hydrant assembly will be constructed on Vine
Street. Approximately 1,200 linear feet of 8-inch ductile iron water main, three (3) single service
connections, two (2) dual service connections, and one (1) fire hydrant assembly will be
constructed on Hooker Road. Both projects will include connections to existing distribution
systems, abandonment of existing water distribution piping, surface restoration, pavement
restoration, traffic control, together with appurtenant valves and related work, and the
performance of any other work as called for by the project plans and specifications.

Bids are due by 2:00 p.m. on Thursday, March 9, 2023

All bids will be opened at 2:00 p.m.

Additional forms disclosing first tier subcontractors are due by 4:00 p.m.
No bids shall be received after this date and time.

Contact — Submit bids to: Address Technical Questions to:
City of Roseburg City Recorder Daryn Anderson, P.E.

900 SE Douglas 900 SE Douglas Ave.

Roseburg OR 97470 Roseburg, OR 97470

(541) 492-6866 (541) 492-6885
bids@cityofroseburg.org danderson@cityofroseburg.org

SOLICITATION DOCUMENTS: Solicitation documents, including contract terms, conditions,
specifications, all attachments and/or addenda for the Invitation to Bid are available for review
at the above contact address. Bid documents will not be mailed to prospective bidders, but
may be downloaded from OregonBuys through the following internet address:
https://www.oregon.gov/das/Procurement/Pages/oregonbuys.aspx. Bidders without access to
OregonBuys may download the documents at a Plan Center or the City of Roseburg’s website
at www.cityofroseburg.org under “Bidding Opportunities.”

Bidders must be pre-qualified in accordance with the laws of Oregon and the Information to
Bidders at least ten days prior to the date of bid opening, Bidders must be licensed with the
Oregon Construction Contractors Board and comply with City of Roseburg Municipal Code.

The resulting public works contract is subject to ORS 279C.800 to 279C.870 or the Davis-
Bacon Act (40 U.S.C. 3141 to 3148). No bid will be considered unless the bid contains a
statement that the bidder will comply with the provisions of ORS 279C.840 (Prevailing Wage
Rates).
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INVITATION TO BID

The City of Roseburg will receive sealed bids or bids submitted via email marked "Bid for Vine
Street Main Replacement - Project No. 23WA04 AND Hooker Road Main Extension -
Project No. 23WAO05" until the hour of 2:00 p.m. on Thursday, March 9, 2023 , at which time
they will be publicly opened and read in person or virtually. If opened virtually, a link will be
posted on the City’s website at https://www.cityofroseburg.org/bidding no later than 24 hours
prior to the opening. When required by ORS 279C.370, bidders must submit a list of their first-
tier subcontractors providing labor, or labor and materials, no later than 4:00 p.m. that same
day. Bids shall be addressed and delivered to Amy L. Sowa, Assistant City Manager/Recorder,
City Hall, 900 SE Douglas Avenue, Roseburg, Oregon 97470, or emailed to
bids@cityofroseburg.org. Any and all bids received after the 2:00 p.m. deadline for submission,
or for which the list of first-tier subcontractors has not been submitted by 4:00 p.m. that same
day, shall be considered nonresponsive and returned to the bidder. All bidders must list their
"Construction Contractors Board" or “State Landscape Contractors Board” license number as
required by ORS 701.021 or 671.530 on the bid form.

The proposed work generally consists of furnishing all labor, equipment, materials and
supervision for the construction of approximately 1,765 linear feet of 8-inch diameter potable
water distribution main in two project locations. Approximately 565 linear feet of 8-inch ductile
iron water main, two hot tap connections, eight (8) dual service connections, and one (1) fire
hydrant assembly will be constructed on Vine Street. Approximately 1,200 linear feet of 8-inch
ductile iron water main, three (3) single service connections, two (2) dual service connections,
and one (1) fire hydrant will be constructed on Hooker Road. Both projects will include
connections to existing distribution systems, abandonment of existing water distribution piping,
surface restoration, pavement restoration, traffic control, together with appurtenant valves and
related work, and the performance of any other work as called for by the project plans and
specifications.

The bids will be evaluated as unit price pursuant to OAR 137-049-0380(2)(b). The proposed
work will require the bidder to meet the highest standards prevalent in the industry or business
related to the work to be performed. Failure to meet such standards may result in a reduction
or withholding of payment; require bidder to provide, at bidder's own expense, additional work
required to meet such standards; or termination of the contract, with damages being sought.
Technical questions regarding the work to be performed should be addressed to Daryn
Anderson, P.E., City of Roseburg, 900 SE Douglas Avenue, Roseburg, OR 97470, Phone (541)
492-6885.

Bids must be accompanied by a certified check, cashier's check, irrevocable letter of credit or
Bid Bond in an amount equal to not less than ten percent (10%) of the total amount of the bid.
Bidders shall state as part of the bid that the provisions of ORS 279C.800 to 279C.870
(Prevailing Wage Rates) shall be complied with; provided however, if the project is subject to
the federal prevailing rates of wage under the Davis-Bacon Act (40 U.S.C. 3141 et seq.) or if
the project is subject to both the state and federal prevailing rates of wage, the bid must contain
a statement by the bidder that contractor and every subcontractor shall pay the higher of the
applicable state or federal prevailing rate of wage to all workers on the project. Bidders must
also certify as part of the bid that the requirements of ORS 279C.505(2) (Employee Drug
Testing Program) shall be complied with. Bidders must be pre-qualified in accordance with the
laws of Oregon and the Information to Bidders, Friday, February 27, 2023. Each bid must
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contain a statement as to whether the bidder is a resident bidder, as defined in ORS 279A.120.
Bidders are not required to be licensed under ORS 468A.720 (Asbestos Abatement).
However, the successful bidder shall at all times during the project provide qualified staff on
site that is able to identify asbestos containing material. Bidders are hereby notified there are
underground pipelines and structures containing asbestos within the City of Roseburg. If any
such material is encountered during the project, the bidder shall thereupon be required to notify
the City and comply with all requirements of applicable laws and regulations. Unless exempt
under ORS 279C.800 to 279C.870, the successful bidder must file a $30,000 Public Works
Bond with the Construction Contractors Board prior to beginning work on the project, and certify
that all sub-contractors have also filed such bond. Bidders must agree to use recyclable
products to the maximum extent financially feasible. Bidders with 50 or more employees
and for contracts over $500,000, are required to possess a certificate issued by the
Department of Administrative Services for completion of pay equity training (NEW).

The City of Roseburg may reject any bid not in compliance with all public bidding procedures
and requirements, including the requirement to demonstrate the bidder’s responsibility under
ORS 279C.375(3)(b), may waive any irregularities, and may reject for good cause any or all
bids upon a finding of the City it is the public interest to do so. The City may also cancel this
invitation in accordance with OAR 137-049-0270.

Dated this 16" day of February, 2023.

CITY OF ROSEBURG, DOUGLAS COUNTY, OREGON
Is/ Amy L. Sowa, Assistant City Manager/Recorder
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INFORMATION TO BIDDERS

1. FORM OF BID

All bids must be made upon the blank Bid Form attached hereto and must give a price
for each item and an aggregate amount or a lump sum price as required in the Bid Form.

The City reserves the right to reject any or all bids or to accept the bid deemed in the
best interest of the City. Without limiting the generality of the foregoing, the City may
reject any bid which is incomplete, obscure or irregular; which omits any one or more
items in the price sheet; in which unit prices are obviously unbalanced; or which is
accompanied by an insufficient or irregular Bid Bond.

The bidder shall sign the Bid Form in the blank space provided therefore. All bids must
contain the bidder’s tax identification number. Bids made by a corporation, general or
limited partnership, or L.L.C., shall contain the name and address of such organization,
together with names and addresses of officers, partners or managing members. If the
bid is made by a corporation, it must be signed by one of the corporate officers with the
authority to sign for the corporation; if made by a partnership, by one of the partners.

All bids must be submitted at the time and place, and in the manner prescribed in the
Invitation to Bid.

2. BID PROTEST; REQUEST FOR CHANGE OR CLARIFICATION

A bidder may protest, or request a change in items in the bid documents, including
contract terms and conditions or specifications, by filing a written protest with the City
not less than ten (10) calendar days prior to the bid submission deadline. Such written
protest or request for change must include a detailed statement of the grounds for the
protest and a statement of the desired changes to the contract terms and conditions or
specifications.

The City shall not consider a bidder’'s protest or request for change after the deadline
for submitting such protest or request. The City shall provide notice to the bidder if it
entirely rejects the bidder’s protest or request for change. If the City agrees with the
bidder’s protest or request, in whole or in part, the City shall issue a written Addendum
to the bid documents or specifications.

Prior to the deadline for submitting a written protest or request for change, a bidder may
request that the City clarify any provision of the bid documents. The City’s clarification
to a bidder, whether orally or in writing, shall not change the bid documents and is not
binding on the City unless the City amends the bid documents by issuing a written
addendum.

If a written addendum is issued by the City, all bidders must provide written
acknowledgement, with their bids, of receipt of all issued addenda.
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3. CONTRACT DOCUMENTS

The Contract Documents for this Project consist of, but are not necessarily limited to,
the Invitation to Bid, Information to Bidders, Bid Form, Construction Contract including
Exhibit “A” Standard City Contract Provisions, First-Tier Subcontractor Disclosure Form,
Drug Testing Program Certification Form, Bidder's Responsibility Form, Performance
Bond, Payment Bond, Public Works Bond Filing Certification form (when required), Pay
Equity Compliance Certification (when applicable),_General Conditions, Technical
Provisions, Special Conditions, Standard Drawings, Specifications and Plans and
Supplemental Specifications, all as required for the full execution and satisfactory
completion of the Project. Any person contemplating the submission of a bid and being
in doubt as to the meaning or intent of said Contract Documents should request of the
City, in writing, an interpretation thereof. Any interpretation of said Contract Documents
shall be made only in writing by the City.

4., ESTIMATE OF QUANTITIES

The estimate of quantities of work to be done as stated in the Bid Form, although stated
with as much accuracy as possible, is approximate only and is assumed solely for the
purpose of comparing bids. The quantities on which payments will be made to the
Contractor are to be determined by measurement of the work actually performed and
paid at the unit price bid, regardless of the amount of increase or decrease in the
estimated quantities as specified in the Contract Documents. The City reserves the right
to increase or diminish the amount of any class of work as may be deemed necessary.

5. CONSTRUCTION CONTRACTORS' BOARD - STATE LANDSCAPE
CONTRACTORS’ BOARD

All contractors bidding on public contracts must be licensed with the Construction
Contractors' Board or the State Landscape Contractors Board as required by ORS
701.021 or 671.530. Bids must be identified with the Contractors' Board license number.
No bids will be considered without this information.

6. DISCLOSURE OF FIRST-TIER SUBCONTRACTORS

When a public improvement contract value is greater than $100,000, all bidders are
required to disclose information about first-tier subcontractors, providing labor or labor
and materials, when the contract amount of such first-tier subcontractor is equal to or
greater than:

1) 5% of the project bid, or $15,000, whichever is greater; or
2) $350,000 regardless of the percentage of the total bid.

Bidders must disclose the following information about such subcontracts, on the First-
Tier Subcontractor Disclosure Form provided by the City and included herein, within two
hours of the bid submission deadline:

1) The subcontractor’s name;
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2) The subcontract dollar value; and
3) The category of work to be performed by the subcontractor.

Any bidder not using subcontractors subject to the above disclosure form, must write
“NONE” on the Disclosure Form and sign and submit the form. The City will reject a bid
if the bidder fails to submit the Disclosure Form before the deadline.

7. DRUG TESTING PROGRAM

ORS 279C.505(2) requires public improvement contracts to include a provision requiring
contractors to demonstrate that they have an employee drug and alcohol testing
program in place. All bidders are required to certify, on the Drug Testing Program
Certification Form provided by the City and included herein, that they have such program
in place. This certification will become part of the Contract if awarded and contractor will
be required to maintain such program throughout the performance of the Contract.
Failure to maintain a program shall constitute a material breach of the Contract.

8. PROMPT PAY POLICY - TIMELY PROGRESS PAYMENTS

ORS 279C.570 and 279C.580 require prompt payment to contractors and
subcontractors and provides for settlement of compensation disputes between the
parties. The City is required to automatically calculate and pay interest on invoices from
the contractor when payments become overdue. The interest commences thirty (30)
calendar days after receipt of the invoice from the contractor, or fifteen (15) calendar
days after the payment is approved by the City, whichever is earlier. The rate of interest
charged to the City on the amount due shall equal three times the discount rate on 90-
day commercial paper, but shall not exceed 30 percent.

The City is also required to ensure that the contractor includes a clause in each
subcontract that obligates the contractor to pay first-tier subcontractors for satisfactory
performance under its contract. Contractors must pay subcontractors within ten (10)
calendar days of receiving payment from the City. Contracts between primary
contractors and subcontractors must also contain an interest penalty clause that
obligates the contractor, if payment is not made to the subcontractor within thirty (30)
calendar days after receipt of payment from the City, to pay the first-tier subcontractor
an interest penalty on amounts due in the case of each payment not made in accordance
with the subcontract payment clause. The contractor is also required to ensure that first-
tier subcontractors include these requirements in each of its subcontracts with lower-tier
subcontractors or suppliers.

If requested in writing by a first-tier subcontractor, within ten (10) calendar days after
receiving the request, the contractor must provide the first-tier subcontractor, a copy of
that portion of any invoice or request for payment submitted to the City, or pay document
provided by the City to the contractor, specifically related to any labor or materials
supplied by the first-tier subcontractor.

9. PRE-QUALIFICATION OF BIDDERS
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10.

11.

12.

13.

14.

When required, bidders shall pre-qualify under ORS 279C.430 and 279C.435, by
completing the Oregon Department of Transportation (ODOT) Prequalification
Application online at:
https://www.oregon.gov/odot/business/procurement/pages/bid_award.aspx

Proof of prequalification shall be submitted to the City at least ten (10) calendar days
prior to the date of bid opening.

BID BOND, PUBLIC WORKS BOND, PAYMENT BOND AND PERFORMANCE BOND

A Bid Bond, Public Works Bond Filing Certification, Payment Bond and Performance
Bond shall be provided as specified in Subsection 5.4 of the General Conditions. No
waivers, special requirements or emergency provisions have been established for this
Contract.

PAY EQUITY COMPLIANCE CERTIFICATION (NEW)

ORS 279A.167 requires businesses with fifty (50) or more employees, and a contract
valued at more than $500,000, to provide proof they are properly trained on Oregon’s
pay equity laws. A certificate proving the contractor has completed the training shall be
provided as specified in Subsection 26 of the “Bid Form”.

HIGHEST STANDARDS OF WORK AND CONSEQUENCES FOR FAILURE

The work to be performed must meet the highest standards prevalent in the industry or
business most closely related to the work to be performed. Failure to meet such
standards may result in consequences including, but not limited to a reduction or
withholding of payment; a requirement that bidder perform, at bidder's own expense,
additional work required to meet such standards; or termination of the contract, with
damages being sought.

CONDITIONS OF WORK

Bidders must make their own determination of the nature of the work proposed under
this Contract, the local conditions which can be encountered in this area, and all other
matters which can in any way affect the work proposed under this Contract. It shall also
be the bidder's responsibility to be thoroughly familiar with the Contract Documents.
Failure to make the examination necessary for this determination or to examine any
form, instrument or document of the Contract shall not release the bidder from the
obligations of this Contract.

REVIEW OF BIDS; BASIS FOR AWARD:; NOTICE OF INTENT TO AWARD; AND
RIGHT TO PROTEST AWARD

In reviewing all bids received and determining the lowest responsible bidder, the City
reserves the right to take into account and give reasonable weight to the extent of the
bidder's experience on work of the nature involved, on the bidder's record as to
dependability in carrying out of contracts, and evidence of present ability to perform the
Contract in a satisfactory manner.
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15.

The City may make such investigations as deemed necessary to determine the ability
of the bidder to perform the work, and the bidder shall furnish to the City all such
information and data for this purpose as the City may request. The City reserves the
right to reject any bid if the evidence submitted by, or investigation of, such bidder fails
to satisfy the City that such bidder is properly qualified to carry out the obligations of the
Contract, to complete the work contemplated therein, and to do so in a timely manner.
The City specifically reserves the right to reject a bid from a bidder who, at the time bids
are opened, has failed to complete work in a timely manner under a contract previously
awarded to the bidder by the City. Conditional bids will not be accepted.

In accordance with ORS 279A.120(2)(b), in determining the lowest responsible bidder,
the City shall, for the purpose of awarding the Contract, add a percentage increase on
the bid of a non-resident bidder equal to the percent, if any, of the preference given to
that bidder in the state in which the bidder resides.

Within forty-five (45) calendar days after the bid opening, the City will accept one of the
bids or reject all of the bids received. If the City intends to accept one of the bids, it shall
issue a Notice of Intent to Award the Contract to all bidders. The City’s award will not
be final until seven (7) calendar days after the date of the notice if no protest is filed; or
if a protest is filed, until the City provides a written response to all timely-filed protests
that denies the protest and affirms the award.

A bidder may submit a formal written protest to the City’s Notice of Intent to Award the
Contract within seven (7) calendar days of the date of the City’s Notice of Intent. The
written protest must specify the grounds upon which the protest is based and must show
that the protesting party is an adversely affected or aggrieved bidder. A bidder is
adversely affected or aggrieved only if the bidder is eligible for award of the Contract as
the responsible bidder submitting the lowest responsible bid, is next in line for award
and claims that all lower bidders are ineligible for award in accordance with law.

Such protest must be submitted to the City Recorder, 900 SE Douglas, Roseburg, OR
97470 or by email at info@cityofroseburg.org. Any protest received after the 7-day
deadline will not be considered. The City Recorder shall forward such protest to the City
Manager who shall have the authority to settle or resolve the protest by written decision.

EXECUTION OF CONTRACT, BONDS AND DAMAGES FOR FAILURE TO
EXECUTE

The bidder whose bid is accepted will be required to appear within ten (10) calendar
days after notice that the Contract has been awarded to bidder and to execute the
Contract with the City for the full and complete performance of all work specified, and
as required by Subsection 5.4 of the General Conditions, deliver the Public Works Bond
Filing Certification form, the Payment Bond to assure payment of the obligations
incurred in the performance of the Contract and the Performance Bond and to ensure
performance of the Contract.

Should the successful bidder fail or refuse to execute the Contract and furnish the Public
Works Bond Filing Certification form, Payment Bond and/or Performance Bond when
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16.

17.

18.

19.

20.

required, then the Bid Bond deposited by said bidder shall be retained by the City as
liquidated damages.

COMMENCEMENT DATE AND EXPIRATION DATE OF CONTRACT

This Contract shall be in effect from the time the Contract is signed until the Project is
completed. The Contractor must be capable of commencing construction on the work
contemplated in the Contract Documents within ten (10) calendar days after the
execution of the Contract and receipt of the City's notification to proceed and shall
complete the same within the time specified in the bid.

DURATION OF BIDS:; RETURN OF BID BONDS

All bids will be binding until the later of:

1) the day the contract is executed; or
2) sixty (60) calendar days after the date of bid opening.

Bid bonds will be returned to unsuccessful bidders not later than the date on which the
bids are no longer binding.

PUBLIC RECORDS

These Contract Documents and each bid received in response to it, together with copies
of documents pertaining to the award of a contract shall be kept on file as a public record
by the City Recorder; provided however, such records shall not be disclosed until after
the notice of intent to award the contract has been issued.

RECORDS REVIEW; CONFIDENTIALITY

After notice of intent to award the resulting contract has been issued, all bids shall be
available for public inspection except for those portions of a bid that the bidder
designates in its bid as trade secrets or as confidential proprietary data in accordance
with applicable state law. If the City determines such designation is not in accordance
with applicable law, the City shall make those portions available for public inspection.
The bidder shall separate information designated as confidential from other non-
confidential information at the time of submitting its proposal. Prices, makes, models or
catalog numbers of items offered, scheduled delivery dates and terms of payment are
not confidential, and shall be publicly available regardless of a bidder’s designation to
the contrary.

MATERIALS CONTAINING ASBESTOS

Materials containing asbestos may be present in underground pipe systems. All
appropriate Federal, State, County and Municipal rules, regulations and guidelines must
be followed when working with asbestos containing material. Non friable material must
be handled, transported and disposed of in a way that prevents it from becoming friable
and releasing asbestos fibers. If AC pipe is shattered, damaged or badly weathered, it
is considered to be friable and will likely release asbestos fibers. A DEQ licensed
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asbestos abatement contractor using DEQ certified workers must remove all friable
asbestos material. Any and all permits and fees that are required by the DEQ, Douglas
County and any other regulatory agency must be obtained and paid for by the Contractor
prior to disposing of the asbestos containing material. For information about asbestos
rules, contact the DEQ Western Region office in Medford, Oregon.
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BIDDER'S CHECK LIST

Bidder's attention is called to the following forms, which must be executed in full as
required with the bid:

A.

B.

BID FORM(S): Each bidder shall complete the bid form(s). Prices must be shown in
the spaces provided and must be expressed in figures.

BID BOND: This form is to be executed by bidder and bidder's Surety. The amount of
cash, certified check, cashier's check, irrevocable letter of credit or Bid Bond shall not
be less than 10% of the total Bid amount.

FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM: When required by law, this
form must be submitted by the bid submission deadline, at which time bids will be
opened and read, or within two (2) working hours of such submission deadline. If no
subcontractors for labor or for labor and materials will be used, the bidder must write
“‘NONE” on the disclosure form, sign and submit the form as required. Failure to submit
this form within two hours of the bid submission deadline will result in the bid becoming
non-responsive and such bid will be returned to the bidder.

DRUG TESTING PROGRAM CERTIFICATION FORM: This form must be submitted
with the bid to demonstrate that bidder has an employee drug and alcohol testing
program in place and will continue to keep the program in place throughout the duration
of performing the Contract awarded.

PUBLIC WORKS BOND PRE-BID NOTICE & CERTIFICATION FORM: This form must
be submitted with the bid to demonstrate contractor’'s awareness of and intended
compliance with the requirement to file a Public Works Bond with the Construction
Contractors Board prior to beginning work on the project if awarded the bid.

PAY EQUITY COMPLIANCE CERTIFICATION FORM (NEW): If applicable pursuant
to Section 11 of “Information for Bidders”, this form must be submitted with the bid
to demonstrate contractor has completed required training regarding pay equity and the
prohibition against discrimination in compensation or wage benefits.

The following forms are to be executed after the Contract is awarded, prior to beginning
work on the project:

A.

B.

CONSTRUCTION CONTRACT: This agreement is to be executed by the successful
bidder.

PERFORMANCE BOND AND PAYMENT BOND: Both a Performance Bond and a
Payment Bond are to be executed by the successful bidder and bidder's Surety
Company and submitted at the time the Contract is executed.

PUBLIC WORKS WAGE CERTIFICATION FORM: This form is to be completed in
accordance with state law and submitted monthly during the duration of the contract, by
the fifth business day of the following month, with request for payment.

CERTIFICATE OF INSURANCE: This certificate is to be executed by the successful
bidder and bidder's insurance company and submitted at the time the Contract is
executed.

PUBLIC WORKS BOND FILING CERTIFICATION: This form is to be executed by the
successful bidder and submitted at the time the Contract is executed to certify if
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Contractor has filed the required Public Works Bond or elected not to file the Bond due
to qualifying under ORS 200.055.
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BID FORM

City of Roseburg
900 SE Douglas Avenue
Roseburg, Oregon 97470

The undersigned bidder has carefully examined the Contract Documents for the construction
of the
Vine Street Main Replacement
Project No. 23WA04

AND

Hooker Road Main Extension
Project No. 23WAOQ5

referred to in the Invitation to Bid dated February 16, 2023 inviting bids on such Project and
also the site of the Project. Bidder will provide all necessary labor, equipment, tools, apparatus
and other means of construction, do all the work and furnish all the materials called for by said
Contract Documents in the manner prescribed therein to provide a complete Project.

The undersigned bidder understands that the quantities of work as shown herein are
approximate only, unless noted otherwise, and are subject to increase or decrease. The bidder
offers to perform the work, at the unit price stated in the following schedule, whether the
quantities are increased or decreased.

VINE STREET MAIN REPLACEMENT — PROJECT NO. 23WA04:

Schedule ‘A’ Bid
. Unit Price | Estimated
ILe;n Description Unit* EQslt;::ﬁitte e (in Total Price
) y figures) (in figures)
A-1 | Mobilization, demobilization, bonds LS 1 $ $
and insurance (Schedule B)
A-2 | Temporary Work Zone Traffic |LS 1 $ $
Control, Complete
A-3 | Erosion Control LS 1 $ $
A-4 | 6-Inch Hot Tap w/ 6-Inch GV on 6- | LS $ $
Inch Cast Iron (Newton Creek 1
Drive)
A-5 | 8-Inch Hot Tap w/8-Inch GV on 8- | LS 1 $ $
Inch C-900 PVC (Knoll Avenue)
A-6 | Install 8” Class 50 D.I. Water Main | LF 565 $ $
A-7 | Install Fire Hydrant Assembly EA 1 $ $
A-8 |Install 1-Inch Dual Service | EA 3 $ $
Connection
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A-9 | Testing, Flushing and Disinfection | LS 1 $ $
of Water Mains
A-10 | Connect to Existing 6-Inch Main | LS 1 $ $
(Newton Creek Drive)
A-11 | Connect to Existing 8-Inch Main LS 1 $ $
(Knoll Ave.)
A-12 | Hot Mix Asphaltic Concrete | TON $ $
(HMAC) T-Cut Trench Patch 55
Restoration, Level 3, Y2-Inch ACP
Mixture, 4-Inches Thick
A-13 | Abandon Existing Water Mains LS 1 $ $
A-14 | General Surface Restoration LS 1 $ $
Schedule ‘A’ Bid Item Total: | $
HOOKER ROAD MAIN EXTENSION — PROJECT NO. 23WA05:
Schedule B’ Bid
. o Estimated
hictin Description Unit* EstlmaFed l_.lm? AL Total Price
No. Quantity | (in figures) (in figures)
B-1 | Mobilization, demobilization, bonds LS 1 $ $
and insurance (Schedule A)
B-2 | Temporary Work Zone Traffic $ $
LS 1
Control, Complete
B-3 | Erosion Control LS 1 $ $
B-4 | Connect to Existing 6" Water Main | LS 1 $ $
B-5 | Install 8" Class 50 Ductile Iron LF 1200 $ $
Water Main
B-6 | Install Fire Hydrant Assembly EA 1 $ $
B-7 | Install 1-Inch Dual Service $ $
. EA 2
Connection
B-8 | Install 1-Inch Single Service EA 3 $ $
B-9 | Install Typical 2-Inch Blow Off $ $
EA 1
Assembly
- Install 1-Inch ARV Assembly EA 1 $ $
B-11 | Testing, Flushing and Disinfection LS 1 $ $
of Water Mains
B-12 | Hot Mix Asphaltic Concrete $ $
(HMAC) T-Cut Trench Patch
Restoration, Level 3, Y2-Inch ACP TON 130
Mixture, 4-Inches Thick
-13 | Abandon Existing Water Mains LS 1 $ $
B-14 | General Surface Restoration LS 1 $ $
Schedule ‘B’ Bid Item Total: | $
Total Bid: A+B: | §
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*Abbreviations:

LS — Lump Sum CY — Cubic Yard EA - Each
LBS — Pounds LF — Lineal Feet IN — Inches
SY — Square Yard TONS - Tons

The undersigned also declares and agrees as follows:

1.

That the only persons or parties interested in this bid are those named herein, that the
bid is in all respects fair and without fraud, and that it is made without any connection or
collusion with any person making another bid on this Contract.

That the bidder, and any subcontractor upon which the bidder is relying, have carefully
examined and had an opportunity to comment on, the Contract Documents for the
construction of the proposed improvements including a full set of the plans and
specifications, including all addenda thereto; that bidder has personally inspected the
contemplated construction area or areas; that bidder is satisfied as to the adequacy and
completeness of the plans and specifications, the feasibility of the work described
therein, quantities of materials, items of equipment and conditions of work involved,
including the fact that the description of work and materials as included herein are
approximate only; and that this bid is made according to the provisions and under the
terms of the Specifications which are hereto attached and hereby made a part of this
bid.

All of the Specifications and Plans which are listed herein have been examined by the
undersigned bidder and the terms and conditions thereof are hereby accepted.

It is understood that the Plans may be supplemented by additional Drawings and
Specifications in explanation and elaboration of the Plans and it is agreed that such
Supplemental Drawings, when not in conflict with those referred to in Paragraph 3
above, will have the same force and effect as if completed and attached hereto, and that
when received, will be considered a part of the Contract Documents.

It is understood that all work will be performed under the price schedule outlined herein
and that all services, materials, labor and equipment and all work necessary to complete
the Project in accordance with the Plans and Specifications shall be furnished for the
prices named in the bid. If there is a change in the scope of work or work which cannot
be properly classified under the price schedule then bidder agrees to do this work as
"extra work". The undersigned bidder agrees to do any extra work and furnish materials,
and to accept as full compensation therefore at such prices as may be agreed upon in
writing by the City and the Contractor before extra work begins. Each party binds itself
to agree to reasonable prices.

It is understood the work to be performed must meet the highest standards prevalent in
the industry or business most closely related to the work to be performed. It is further
understood that failure to meet such standards may result in consequences including,
but not limited to, a reduction or withholding of payment; a requirement that bidder
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10.

11.

12.

13.

14.

perform, at bidder's own expense, additional work required to meet such standards; or
termination of the contract, with damages being sought.

The bidder agrees that if this bid is accepted, the bidder will, within ten (10) calendar
days after the notification of acceptance, execute the Construction Contract with the City
in the form of Contract specified, and will, at the time of execution of the Contract, deliver
to the City the Performance Bond, Payment Bond and Public Works Bond Filing
Certification form as required herein, and will furnish all the materials necessary to
complete the Project in the manner, in the time and according to methods as specified
in the Specifications and required by the City.

The cash, certified check, cashier's check, irrevocable letter of credit or Bid Bond shall
be payable to the City to the extent of 10% of the amount of the bid in case this bid is
accepted by the City and the undersigned shall fail or refuse to execute the Contract
and furnish a Payment Bond, a Performance Bond or the Public Works Bond Filing
Certification form as required by the Specifications within the time limit named therein
after notification that said bid is accepted, all in accordance with the provisions of this
bid and the Plans and Specifications which are a part hereof.

All items for the Contract for which forms are provided herein have been completed in
full by the showing of prices for each and every item thereof, and for the showing of
other information indicated by the Bid Form.

Bidder agrees to begin work within ten (10) calendar days after the execution of the
Contract proposed herein and receipt of the City's notification to begin work and to
complete work in all respects within One-Hundred and Twenty (120) calendar days
after "Notice to Proceed" has been issued by the City.

In the event the bidder is awarded the Contract and fails to complete the Project within
the time limit or extended time agreed upon, as more specifically set forth in the General
Conditions, liquidated damages shall be paid to or withheld by the City pursuant to
Paragraph 4 of the Construction Contract (Time of Performance - Liquidated Damages)
at the rate of Five Hundred Dollars ($500.00) per day, until the Project has been
completed as provided in the General Conditions.

The undersigned bidder hereby states, as part of this bid, that the applicable provisions
of Oregon’s Prevailing Wage Law (ORS 279C.800 to 279C.870) and the Federal
Prevailing Wage Law (Davis-Bacon Act, 40 U.S.C. 3141-3148), shall be complied with.
When the Project is subject to both the State and Federal Prevailing Wage Laws and
rates, workers in each trade will be paid the higher of the two rates.

The undersigned bidder and bidder's subcontractors shall comply with ORS 656.017,
which requires them to provide Workers' Compensation coverage for all their subject
workers.

The undersigned bidder hereby states, as part of this bid, that bidder shall comply with
ORS 279C.505(2) which requires bidder to have an employee drug testing program in
place.
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15.

16.

17.

18.

19.

20.

21,

22,

23.

24,

25.

26.

The undersigned bidder and bidders’ subcontractors shall comply with ORS 279C.570
and 279C.580, which require timely progress payments for public improvement projects
and provide interest penalties for late payment.

The undersigned bidder hereby states, as part of this bid, bidder and bidder's
subcontractors shall comply with the provisions of Exhibit "A" - "Standard City Contract
Provisions".

If applicable pursuant to Section 11 of “Information for Bidders”, the undersigned bidder
hereby states, as part of this bid, that bidder has completed pay equity compliance
training and received a certificate of completion from the Oregon Department of
Administrative Services.

If the bidder is awarded the Contract for this work, the name and address of the Surety
who will provide the Payment Bond, Performance Bond and Public Works Bond (if
required) will be:

The name and address of the bidder who is submitting this bid is:

, Which is the address
to which all communications pertinent to this bid and the Contract shall be sent. The
bidder’s email address is:

The names of the principal officers of the corporation submitting this bid or of the
partnership, or of all parties interested in this bid as principals are as follows:

The undersigned bidder acknowledges that Addenda No. through have
been delivered to bidder and have been examined as part of the Contract Documents.

In the prosecution of this work, the bidder proposes to use the subcontractors listed on
the First-Tier Subcontractor Disclosure Form presented within two working hours of the
bid submission deadline as set forth in the Invitation to Bid. Any bidder not using
subcontractors subject to the above referenced Disclosure Form shall indicate “NONE”
on the Disclosure Form and sign and submit the form as required.

Declaration of Residency: | "am" or "am not" (circle one) a "resident bidder"* as defined
by ORS 279A.120, a contractor that has paid unemployment taxes or income taxes in
Oregon during the 12 calendar months immediately preceding submission of the bid,
has a business address in this state and has stated in the bid whether the bidder is a
"resident bidder" pursuant to ORS 279A.120.

The bidder's Construction Contractors Board License Number or Landscape
Contractors Board License Number is:

Bidder’s Tax Identification Number: . Email:

Public Works Bond: If the bid is accepted, prior to beginning work on the project, the
bidder will file with the Construction Contractors Board, a Public Works Bond in the
amount of $30,000 with a corporate surety authorized to do business in the State of
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Oregon; and before permitting a subcontractor to begin work on the project, the bidder
will verify that the subcontractor has also filed the aforementioned bond. If the bidder,
as a certified disadvantaged, minority, women or emerging small business enterprise,
elects not to file the Public Works Bond, bidder will file written verification of such
certification with the Construction Contractors Board and provide the Board and the
City of Roseburg with notice of such election.

If sole Proprietor or Partnership:
In witness hereto, the undersigned as set his/her hand this day of
, 2023.

Printed name of bidder:
Signature of bidder:

Title:

If Corporation:
In witness whereof, the undersigned corporation has caused this instrument to be executed
and its seal affixed by its duly authorized officers this day of , 2023.

Name of Corporation:

Printed name of person signing:

Signature:

Title:

Attest:
Secretary
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STANDARD BID BOND

We, , “as Principal,”
(Name of Principal)

and ,an Corporation,
(Name of Surety)

authorized to transact Surety business in Oregon, as “Surety,” hereby jointly and severally bind

ourselves, our respective heirs, executors, administrators, successors and assigns to pay unto

the City of Roseburg (“Obligee”) the sum of ($ )
dollars.

WHEREAS, the condition of the obligation of this bond is that Principal has submitted its proposal
or bid to an agency of the Obligee in response to Obligee’s procurement document (No.
) for the project identified as:

which proposal or
bid is made a part of this bond by reference, and Principal is required to furnish bid security in an
amount equal to ten percent (10%) of the total amount of the bid pursuant to the procurement
document and ORS 279C.365(5) for competitive bidding or 279C.400(5) for competitive
proposals.

NOW, THEREFORE, if the proposal or bid submitted by Principal is accepted, and if a contract
pursuant to the proposal or bid is awarded to Principal, and if Principal enters into and executes
such contract within the time specified in the procurement document and executes and delivers
to Obligee its good and sufficient performance bond, payment bond and public works bond as
required by Obligee within the time fixed by Obligee, then this obligation shall be void; otherwise,
it shall remain in full force and effect.

IN WITNESS WHEREOF, we have caused this instrument to be executed and sealed by our duly

authorized legal representatives this day of , 2023.
PRINCIPAL: SURETY:
By BY ATTORNEY-IN-FACT:
Signature
Official Capacity Name
Attest:
Corporation Secretary Signature
Address
City State Zip
Phone Email
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FIRST TIER SUBCONTRACTOR DISCLOSURE FORM INSTRUCTIONS

Instructions for First-Tier Subcontractor Disclosure:

Bidders are required to disclose information regarding certain first-tier subcontracts (ORS
279C.370). Specifically, when the contract amount of a first-tier subcontract furnishing labor
or labor and materials would be great than or equal to: (1) 5% of the project bid, but at least
$15,000; or (2) $350,000 regardless of the percentage, the bidder must disclose the following
information about that subcontract either in its bids submission, or within two hours after bid
closing:

(A)  The subcontractor’'s name;
(B) The category of work that the subcontractor would be performing; and
(C) The dollar value of the subcontract.

If the bidder will not be using any subcontractors that are subject to the above disclosure
requirements, the bidder is required to indicate “NONE” on the accompanying form.

THE CONTRACTING AGENCY MUST REJECT A BID IF THE BIDDER FAILS TO SUBMIT
THE DISCLOSURE FORM WITH THIS INFORMATION BY THE STATED DEADLINE (OAR
137-049-0360).

* The subject form is on the following page.
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FIRST TIER SUBCONTRACTOR DISCLOSURE FORM

PROJECT NAME: Vine Street Main Replacement

PROJECT NO.: 23WA04

BID CLOSING: DATE: TIME:

This form must be submitted at the location or email specified in the Invitation to Bid on the
advertised bid closing date and within two working hours after the advertised bid closing time.

List below: the name of each subcontractor that will be furnishing labor or labor and materials
and is required to be disclosed, the category of work that the subcontractor will be performing
and the dollar value of the subcontract. Enter “NONE” if there are no subcontractors that need
to be disclosed. (ATTACH ADDITIONAL SHEETS IF NEEDED)

NAME OF DOLLAR CATEGORY OF
SUBCONTRACTOR VALUE WORK

$

$

$

$

$

Failure to submit this form by the disclosure deadline will result in a nonresponsive bid. A
nonresponsive bid will not be considered for award.

Form submitted by (bidder name):

Contact name: Phone #:

kkkkkkkkkkkkkkhkkkkkkkkhkkkkkkkkkhkkkkkkkkkkkkkkkkkhkkkkkkkkkhkkkkkkkkhhkkkkkkkkkkkkkkkkkhkkkkkkkkkkkkkkkk

Form Received in the City Recorder’s Office:

Time: Date: By:
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FIRST TIER SUBCONTRACTOR DISCLOSURE FORM

PROJECT NAME: Hooker Road Main Extension

PROJECT NO.: 23WAO05

BID CLOSING: DATE: TIME:

This form must be submitted at the location or email specified in the Invitation to Bid on the
advertised bid closing date and within two working hours after the advertised bid closing time.

List below: the name of each subcontractor that will be furnishing labor or labor and materials
and is required to be disclosed, the category of work that the subcontractor will be performing
and the dollar value of the subcontract. Enter “NONE” if there are no subcontractors that need
to be disclosed. (ATTACH ADDITIONAL SHEETS IF NEEDED)

NAME OF DOLLAR CATEGORY OF
SUBCONTRACTOR VALUE WORK

$

$

$

$

$

Failure to submit this form by the disclosure deadline will result in a nonresponsive bid. A
nonresponsive bid will not be considered for award.

Form submitted by (bidder name):

Contact name: Phone #:

kkkkkkkkkkkkkkhkkkkkkkkhkkkkkkkkkhkkkkkkkkkkkkkkkkkhkkkkkkkkkhkkkkkkkkhhkkkkkkkkkkkkkkkkkhkkkkkkkkkkkkkkkk

Form Received in the City Recorder’s Office:

Time: Date: By:
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EMPLOYEE DRUG TESTING PROGRAM
CERTIFICATION FORM

BIDDER’S NAME:

PROJECT NAME & NUMBER: Vine Street Main Replacement — Project No. 23WA04
PROJECT NAME & NUMBER: Hooker Road Main Extension — Project No. 23WA05

ORS 279C.505 (2) provides that every public improvement contract contain a condition that
the Contractor shall demonstrate that an employee drug testing program is in place. The City’s
award of the Contract for which this certificate is required is conditioned, in part, upon the
Bidder's demonstration of compliance with the provisions of ORS 279C.505(2). If the Bidder
named above is awarded the Contract, this certificate shall become a part of, and shall
constitute a continuing representation and warranty under, the Contract.

To induce the City to award the Contract to the Bidder, the undersigned, as the duly authorized
representative of the Bidder, hereby represents and warrants, on behalf of the above named
Bidder:

1. That Bidder has and enforces, and at all times during the term of the Contract will have
and enforce, a written employee drug testing policy that at a minimum, requires
compliance with the Oregon Department of Transportation Commercial Drivers License
drug testing regulations;

2. A copy of the Bidder’s current written employee drug testing policy will be available for
inspection by the City at any time upon the City’s request; and

3. The Bidder understands and agrees that its representations and warranties herein will
become a continuing part of the Contract and that breach of any of the foregoing will be
sufficient grounds for disqualification under 279C.440(2)(d).

The City shall not be liable, either directly or indirectly, in any dispute arising out of the
substance or procedure of Bidder/Contractor’'s drug testing program. Nothing in this drug
testing provision shall be construed as requiring Bidder/Contractor to violate any legal,
including constitutional rights of any employee, including but not limited to, selection of which
employees to test and the manner of such testing. The City shall not be liable for
Bidder/Contractor’'s negligence in establishing or implementing, or failure to establish or
implement, a drug testing policy, or for any damage or injury caused by Bidder/Contractor’s
employees acting under the influence of drugs while performing work covered by the Contract.
These are Bidder/Contractor’s sole responsibilities.

In Witness whereof, the Bidder has caused this document to be executed by its duly authorized
representative on the date shown below.

Signature:

Printed Name, Title:

Date:
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PAY EQUITY COMPLIANCE TRAINING
CERTIFICATION FORM
(NEW)

BIDDER’S NAME:

PROJECT NAME & NUMBER: Vine Street Main Replacement — Project No. 23WA04
PROJECT NAME & NUMBER: Hooker Road Main Extension — Project No. 23WA05

ORS 279A.167(1) provides that the Oregon Department of Administrative Services shall
establish a program to certify that a person that intends to submit a bid or proposal for a public
contract understands the prohibition set forth in ORS 652.220 and in other laws or rules that
prohibit discrimination in compensation or wage payments. Following completion of the course,
a certificate of completion will be provided. This certification is recommended for ANY
contractor in the state of Oregon, and required for any contractor who employs fifty (50) or
more people, and for a contract valued at more than $500,000. Information on how to
receive this certification can be found by clicking here.

To induce the City to award the Contract to the Bidder when the certification is required, the
undersigned, as the duly authorized representative of the Bidder, hereby represents and
warrants, on behalf of the above named Bidder:

1. That Bidder has completed the training on pay equity as outlined in ORS 652.220; and

2. A copy of the Certificate of Completion of the pay equity compliance training will be
available for inspection by the City at any time upon the City’s request.

In Witness whereof, the Bidder has caused this document to be executed by its duly authorized
representative on the date shown below.

Signature:

Printed Name, Title:

Date:
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CITY OF ROSEBURG
PUBLIC WORKS BOND - PRE-BID NOTICE AND CERTIFICATION

I, the undersigned contractor, hereby certify that if awarded the contract for which | am
submitting this bid, prior to beginning work on such Project, unless exempt under ORS
279C.800 to 279C.870, | will file with the Construction Contractors Board, a Public Works Bond
in the amount of $30,000 with a corporate surety authorized to do business in the State of
Oregon. | further certify that before permitting a subcontractor to start work on the Project upon
which | am submitting this bid, | will verify that the subcontractor has also filed such Public
Works Bond or has elected not to file such bond as allowed by state law. The Public Works
Bond shall provide that the contractor or subcontractor will pay claims ordered by the Bureau
of Labor and Industries to workers performing labor upon public works projects. The bond shall
be a continuing obligation and remain continuously in effect.

If, as a contractor, | qualify as a disadvantaged, minority, women, disable veteran or emerging
small business enterprise certified under ORS 200.055 and | have elected not to file the
aforementioned Public Works Bond, | hereby certify that | will file written verification of such
certification with the Construction Contractors Board. | also certify that before beginning any
work on the Project, | will provide the City of Roseburg and the Construction Contractors Board
written notice that | have elected not to file the Public Works Bond. If so certified under ORS
200.055, | understand that my election not to file the Public Works Bond will expire one year
from the date it was filed and that a claim for unpaid wages may be filed against the payment
bond | submitted on the Project.

| further certify that | understand the Public Works Bond described above is in addition to any
other bond that | am required to provide, or that may be required of a subcontractor, for this
Project.
PROJECT NAME & NO.: Vine Street Main Replacement — Project No. 23WA04
PROJECT NAME & NO.: Hooker Road Main Extension — Project No. 23WAO05

Contractor’s Printed Name:

Contractor’s Signature:

Dated:
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CITY OF ROSEBURG
CONSTRUCTION CONTRACT

PROJECT NO. 23WA04
VINE STREET MAIN REPLACEMENT

AND

PROJECT NO. 23WA05
HOOKER ROAD MAIN EXTENSION

Dated:

Parties: City of Roseburg (“CITY?”)
A municipal corporation in the State of Oregon
900 SE Douglas Avenue
Roseburg, OR 97470

and

[Name of Company] (“CONTRACTOR”)
Additional Independent Contractor Information:

Type of Entity: [J Sole Proprietorship [] Partnership [] Limited Liability Company [] Corporation
Address:

Telephone:

Fax No:

Email:

Construction Contractor Board No.

Mmoo W

This Contract is made and entered into this day of , 2023, by
and between hereinafter called the "Contractor”, and the City of
Roseburg, a municipal corporation of the State of Oregon, hereinafter called the "City".

WITNESSETH
That the Contractor and City, for the consideration hereinafter described agree as follows:

1. WORK TO BE PERFORMED. The Contractor agrees to do all the work and furnish all
necessary labor, materials, tools and equipment for the completion of the Vine Street Main
Replacement Project No. 23WAO04 and Hooker Road Main Extension Project No. 23WAQ5 in
accordance with the bid made by the Contractor on the 14" day of February, 2023, all in full
compliance with the Contract Documents referred to herein, and guarantees all materials and
workmanship for one year after acceptance of the project.
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2. CONTRACT DOCUMENTS. The Contract Documents include the City's Invitation to
Bid, Information to Bidders, the Bid Form signed by the Contractor, this Construction Contract
with Exhibit A, First-Tier Subcontractor Disclosure Form, Drug Testing Program Certification
Form, Bidder's Responsibility Form, Performance Bond, Payment Bond, Public Works Bond
Filing Certification form (when required), General Conditions, Technical Provisions, Special
Conditions, Standard Drawings, Specifications and Plans and Supplemental Specifications, all
as required for the full execution and satisfactory completion of the work. All of the Contract
Documents are incorporated herein by this reference and made a part of this Contract.

3. PAYMENT. In consideration of the faithful performance of the work herein described,
the City agrees to pay the Contractor (insert cost/bid amount) as payment in full per the
provisions of the Contract Documents. The Contractor may elect to receive payments directly
to their bank account by completing the attached Vendor Automatic Payment Authorization
form.

4, TIME _OF PERFORMANCE - LIQUIDATED DAMAGES. The Contractor shall
commence work under this Contract upon receiving notification to proceed from the City. The
Contractor agrees that the work under this Contract shall be completed within one hundred
twenty (120) calendar days after notification to begin work. If the Contractor fails to complete
the Project within the time hereinbefore mentioned, or in the extended time agreed upon,
liguidated damages shall be paid to or withheld by the City at the rate of five hundred ($500.00)
per day until the Project is completed. It has been agreed that the damages arising from a
delay in completion would be difficult to ascertain with any degree of accuracy, even after the
Project is completed. It has also been agreed that the amount of liquidated damages specified
herein is a reasonable forecast of just compensation for the harm that will be caused by a delay
in completion of the Project. Any such sum which the Contractor may be obligated to pay under
the terms of this Paragraph is paid as liquidated damages, and not as a penalty.

5. COMPLIANCE WITH LAW. The Contractor shall comply with all local, state and federal
laws, ordinances and regulations applicable to contracts covering municipal contracts, and
shall make prompt payment of all amounts that may be due from said Contractor in the way of
taxes, other governmental charges or lawful deductions, and shall make prompt payment of all
labor and materials and shall save the City harmless from any damages or claims whatsoever
in the performance of the Contract. Contractor and all subcontractors agree to comply with the
City's Standard Contract Provisions, attached as Exhibit A and incorporated herein by this
reference, and Roseburg Municipal Code Regulations relating to business registration.

6. NOTICE. Any notice required or permitted by this Contract must be delivered and
served personally, or alternatively, deposited in the United States mail, postage prepaid,
registered or certified, return receipt requested, addressed to the parties as shown below:

CITY: CONTRACTOR:
City of Roseburg

ATTN: City Manager
900 SE Douglas Avenue
Roseburg OR 97470
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Such notice, if mailed within the State of Oregon, shall be deemed delivered upon the second
day following the date postmarked. If mailed outside the State of Oregon, notice shall be
deemed delivered upon the fifth day following the date postmarked.

7. GOVERNING LAW; VENUE LOCATION. Oregon law shall be applied to all actions
relating to the Contract, and the venue in any such action shall lie in the Circuit Court of Douglas
County, Oregon.

8. ELECTRONIC SIGNATURES. This Contract and any amendments may be signed by
facsimile, PDF, or other electronic means, each of which will be deemed an original and all of
which when taken together will constitute one contract. Facsimile and electronic signatures
will be binding for all purposes.

IN WITNESS WHEREOF, the parties hereto have executed this Contract the day and year
first above written.

CITY CONTRACTOR

Nicole Messenger (Authorized Signature)

City Manager Title:

Date: Date:

ATTEST: Tax Identification Number
Email:

Amy L. Sowa, Assistant City Manager/Recorder
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EXHIBIT “A”
STANDARD CONTRACT PROVISIONS
PREVAILING WAGE CONTRACT
(ORS 279C.800 - 279C.870)

The following provisions, if applicable, are hereby included in and made a part of the attached
public contract which is subject to Prevailing Wage Laws and rates, between the City of
Roseburg and the Contractor named therein as provided for in the Roseburg Code, Oregon
Revised Statutes, and Federal laws, rules, regulations, and guidelines. If a Contractor or
Subcontractor violates the provisions below, the City may, at its option, terminate the contract
or a subcontract and said Contractor or Subcontractor in such event shall forfeit all rights under
the contract except to payment for actual labor and materials furnished to the City. The City
may waive in whole or in part any forfeitures or sanctions provided in this Exhibit.

1. PREFERENCE FOR OREGON GOODS AND SERVICES; NONRESIDENT
CONTRACTOR REPORT TO DEPARTMENT OF REVENUE - ORS 279A.120:

1.1 For purposes of awarding the contract the City will:

1.1.1 give preference to goods and services that have been manufactured or produced
in Oregon if the price, fitness, availability and quality are otherwise equal; and

1.1.2 add a percentage increase to the bid of a non-resident bidder equal to the
percentage, if any, of the preference given to the contractor in the same state in which
the contractor lives.

1.2 As used in this Section:
1.2.1 “nonresident contractor” means a contractor that is not a resident contractor;

1.2.2 “resident contractor” means a contractor that has paid unemployment taxes or
income taxes in the state of Oregon during the twelve (12) calendar months immediately
preceding submission of the bid for the contract; has a business address in this state;
and stated in the bid for the contract that it was not a “resident bidder” under ORS
279A.120.

1.3  Ifthe Contractor is a nonresident contractor and the contract price exceeds $10,000, the
Contractor shall promptly report to the Department of Revenue on forms to be provided
by the Department, the total contract price, terms of payment, length of contract and
such other information as the Department may require before the Contractor may
receive final payment on the public contract. The City shall satisfy itself that the
requirement of this Subsection has been complied with before it issues a final payment
on the contract.

2. PAYMENT OF LABORERS AND MATERIALMEN, CONTRIBUTIONS TO
INDUSTRIAL ACCIDENT FUND, LIENS, AND WITHHOLDING TAXES - ORS 279C.505(1):
The Contractor shall:
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2.1

2.2

23

24

3.1

3.2

3.3

4,

Make payment promptly, as due, to all persons supplying to such Contractor, labor or
material for the performance of the work provided for in the contract.

Pay all contributions or amounts due the Industrial Accident Fund from such Contractor
or Subcontractor incurred in the performance of the contract.

Not permit any lien or claim to be filed or prosecuted against the City of Roseburg or
any subdivision thereof on account of any labor or material furnished.

Pay to the Department of Revenue all sums withheld from employees pursuant to ORS
316.167.

PAYMENT OF CLAIMS BY PUBLIC OFFICERS - ORS 279C.515:

If the Contractor fails, neglects or refuses to make prompt payment of any claim for labor
or services furnished to the Contractor or a Subcontractor by any person in connection
with the contract as such claim becomes due, the public officer or officers representing
the City of Roseburg may pay such claims to the person furnishing the labor or services
and charge the amount of the payment against funds due or to become due the
Contractor by reason of the contract. The payment of a claim in the manner authorized
shall not relieve the Contractor or his/her surety from his or her obligations with respect
to any unpaid claims.

If the Contractor or a first-tier Subcontractor fails, neglects or refuses to make payment
to a person furnishing labor or materials in connection with the contract within thirty (30)
days after receipt of payment from the City of Roseburg or the Contractor, the Contractor
or first-tier Subcontractor shall owe the person the amount due plus interest charges
commencing at the end of the 10-day period that payment is due under ORS
279C.580(4) and ending upon final payment, unless payment is subject to a good faith
dispute as defined in ORS 279C.580. The rate of interest charged to the Contractor or
first-tier Subcontractor on the amount due shall equal three times the discount rate on
90-day commercial paper in effect at the Federal Reserve Bank in the Federal Reserve
District that includes Oregon on the date that is thirty (30) calendar days after the date
when payment was received from the City of Roseburg or from the Contractor, but the
rate of interest shall not exceed 30 percent. The amount of interest may not be waived.

If the Contractor or Subcontractor fails, neglects or refuses to make payment to a person
furnishing labor or materials in connection with the contract, the person may file a
complaint with the Construction Contractors Board, unless payment is subject to a good
faith dispute as defined in ORS 279C.580. The Contractor shall announce the foregoing
in any Subcontract issued.

HOURS OF LABOR - ORS 279C.520: No person shall be employed for more than 10

hours in any one day, or 40 hours in any one week, except in cases of necessity, emergency,
or when the public policy absolutely requires it, and in such cases the employee shall be paid
at time and a half pay:

4.1

For all overtime worked in excess of 8 hours a day or 40 hours in any one week, when
the work week is five consecutive days, Monday through Friday; or
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4.2

4.3

For all overtime in excess of 10 hours a day or 40 hours in any one week when the work
week is four consecutive days, Monday through Friday; and

For all work performed on Saturday and on any legal holiday specified in ORS 279C.540,
or all holidays specified in a collective bargaining agreement.

The Contractor must give notice to employees who perform work on the contract, in writing,
either at the time of hire or before commencement of work on the contract, or by posting a
notice in a location frequented by employees, the number of hours per day and days per week
that the employees may be required to work.

5.

PAYMENT FOR MEDICAL CARE AND ATTENTION TO EMPLOYEES - ORS

279C.530:

5.1

5.2

6.1

The Contractor shall promptly as due, make payment to any person, co-partnership or
association or corporation furnishing medical, surgical, and hospital care or other
needed care and attention, incident to sickness or injury, to the employees of such
Contractor, of all sums which the Contractor agrees to pay for such services and all
monies and sums which the Contractor collected or deducted from the wages of
employees pursuant to any law, contract or agreement for the purpose of providing or
paying for such service.

The Contractor, its subcontractors, if any, and all employers providing work, labor or
materials under this Contract who are subject employers under the Oregon Workers’
Compensation Law shall comply with ORS 656.017, which requires them to provide
workers’ compensation coverage that satisfies Oregon law for all their subject workers.
Out-of-state employers must provide workers’ compensation coverage that complies
with ORS 656.126 for their workers. Employer’s Liability Insurance with coverage of not
less than $500,000 each accident shall be included.

PAYMENT TO SUBCONTRACTORS - ORS 279C.580:

The Contractor shall include in each subcontract for property or services entered into by
the Contractor and a first-tier Subcontractor, including a material supplier, for the
purpose of performing the public contract:

6.1.1 A payment clause that obligates the Contractor to pay the first-tier Subcontractor
for satisfactory performance under its subcontract within ten (10) calendar days of
payment by the City out of such amounts as are paid to the Contractor by the City of
Roseburg under the contract; and

6.1.2 An interest penalty clause that obligates the Contractor, if payment is not made
within thirty (30) calendar days after receipt of payment from the City of Roseburg, to
pay to the first-tier Subcontractor an interest penalty on amounts due in the case of each
payment not made in accordance with the payment clause included in the subcontract
pursuant to Paragraph 6.1.1 of this Subsection. A Contractor or first-tier Subcontractor
shall not be obligated to pay an interest penalty if the only reason that the Contractor or
first-tier Subcontractor did not make payment when payment was due is that the
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6.2

6.3

71

7.2

7.3

8.1

Contractor or first-tier Subcontractor did not receive payment from the City of Roseburg
or Contractor when payment was due. The interest penalty shall be:

6.1.2.1 For the period beginning on the day after the required payment date and
ending on the date on which payment of the amount due is made; and

6.1.2.2 Computed at the rate specified in ORS 279C.515(2).

The Contractor shall include in each of its subcontracts, for the purpose of performance
of such contract condition, a provision requiring the first-tier Subcontractor to include a
payment clause and an interest penalty clause conforming to the standards set forth in
Paragraphs 6.1.1 and 6.1.2 and requiring each of its Subcontractors to include such
clauses in their subcontracts with each lower-tier Subcontractor or supplier.

None of the provisions of this Section 6 are intended to prevent the Contractor or any
Subcontractor from including in its contracts the provisions described in ORS
279C.580(5) and (6).

PROHIBITION OF DISCRIMINATORY WAGE RATES BASED ON SEX — ORS
652.220: The Contractor shall not:

Discriminate between employees on the basis of a protected class in the payment of
wages or other compensation for work of comparable character, the performance of
which requires comparable skills;

Pay wages or other compensation to any employee at a rate greater than that at which
the employer pays wages or other compensation to employees of a protected class for
work of comparable character, the performance of which requires comparable skills.
This section does not apply where:

(a) Payment is made pursuant to a seniority or merit system which does not
discriminate on the basis of a protected class; or

(b) A system measures earnings by quantity or quality of production, including piece-
rate work; or

(c) Travel is necessary and regular for the employee; or

(d)  Education, training, experience, or any combination of factors account for the
entire compensation differential.

Discriminate in the payment of wages or other compensation against any employee
because the employee has filed a complaint in a proceeding, has testified or is about to
testify, or because the employer believes that the employee may testify in any
investigation, proceedings or criminal action pursuant to ORS 652.210 to 652.235.

DRUG TESTING - ORS 279C.505(2):

The Contractor shall demonstrate that an employee drug testing program is in place at
the time of submitting its bid, and that such program will be maintained throughout the
contract period, including any extensions. The failure of Contractor to have, or to
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8.2

9.1

9.2

9.3

maintain such a drug testing program is grounds for rejection of a bid or immediate
termination of the contact.

The City of Roseburg shall not be liable, either directly or indirectly, in any dispute arising
out of the substance or procedure of Contractor’s drug testing program. Nothing in this
drug testing provision shall be construed as requiring Contractor to violate any legal,
including constitutional, rights or any employee, including but not limited to, selection of
which employees to test and the manner of such testing. The City shall not be liable for
Contractor’'s negligence in establishing or implementing, failure to establish or
implement a drug testing policy, or for any damage or injury caused by Contractor’s
employees acting under the influence of drugs while performing work covered by the
contract. These are Contractor’s sole responsibilities and nothing in this provision is
intended to create any third party beneficiary rights against the City.

PREVAILING WAGE PROVISIONS - ORS 279C.800 - 279C.870; 40 U.S.C. 3141 -
3148:

The hourly rate of wage to be paid by the Contractor and all Subcontractors to workers
under the contract shall not be less than the prevailing rate of wage for an hour’s work
in the same trade or occupation in the locality where the labor is performed as set forth
in the specifications for the public contract; provided however, if the public contract is
also subject to the Federal Prevailing Wage Rate pursuant to the Davis-Bacon Act (40
U.S.C. 3141 - 3148), then the higher of the two rates shall be paid. The Contractor will
comply with the provisions of ORS 279C.840 and all applicable provisions of ORS
279C.800 to 279C.870 and/or the Davis-Bacon Act, 40 U.S.C. 3141 - 3148.

The Contractor or the Contractor's surety and every Subcontractor or the
Subcontractor's surety shall file certified statements with the City in writing using the
form prescribed by the Commissioner of the Bureau of Labor and Industries certifying
the hourly rate of wage paid each worker whom the Contractor or the Subcontractor has
employed in the Work under the contract and further certifying that no worker employed
under such public contract has been paid less than the prevailing rate of wage or less
than the minimum hourly rate of wage specified in the contract. The certified statement
shall be verified by the oath of the Contractor or the Contractor’s surety or Subcontractor
or the Subcontractor’s surety that the Contractor or Subcontractor has read the certified
statement and knows the contents thereof and that the same is true to the Contractor’s
or Subcontractor's knowledge. The certified statements shall set out accurately and
completely the payroll records for the prior week including the name and address of
each worker, the worker’s correct classification, rate of pay, daily and weekly number of
hours worked, deductions made, and actual wages paid.

Each certified statement shall be delivered or mailed by the Contractor or Subcontractor
to the City. A true copy of the certified statement shall also be filed at the same time
with the Commissioner of the Bureau of Labor and Industries. Certified statements for
each week during which the Contractor or Subcontractor employs a worker under the
public contract shall be submitted once a month, by the fifth business day of the following
month. Information submitted on certified statements may be used only to ensure
compliance with the provisions of ORS 279C.800 to 279C 870. The City shall retain
25% of the amount earned by the Contractor if the certified statements are not submitted
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10.

10.1

10.2

10.3

10.4

11.

11.1

11.2

12.

as required. The City shall pay the Contractor the amount retained within 14 days after
the Contractor files the certified statements regardless of whether a Subcontractor has
failed to file the required certified statements. The Contractor shall retain 25% of any
amount earned by a first-tier Subcontractor until the Subcontractor has filed with the
City, the required certified statements. The Contractor shall verify the first-tier
Subcontractor has filed the certified statements before the Contractor may pay the
Subcontractor any amount retained. The Contractor shall pay the first-tier Subcontractor
the amount retained within 14 days after the Subcontractor files the required certified
statements.

PUBLIC WORKS BOND REQUIREMENTS — ORS 279C.836:

If the public contract involves public works, unless exempt under ORS 279C.800 to
279C.870, prior to beginning work on the contract, the Contractor shall file with the
Construction Contractors Board, a Public Works Bond in the amount of $30,000 with a
corporate surety authorized to do business in the State of Oregon.

Before allowing a Subcontractor to begin work under a public contract involving public
works, for which the Contractor has been awarded the contract, the Contractor shall
verify that the Subcontractor has also filed a Public Works Bond with the Construction
Contractors Board or elected not to file such bond as allowed by state law.

The Public Works Bond shall provide that the Contractor or Subcontract will pay claims
ordered by the Bureau of Labor and Industries to workers performing labor under the
public contract involving public works. The bond shall be a continuing obligation and
remain continuously in effect.

If the Contractor or Subcontractor qualifies as a disadvantaged, minority, women,
disabled veteran or emerging small business enterprise certified under ORS 200.055
and has elected not to file the Public Works Bond, the Contractor or Subcontractor will
file written verification of such certification with the Construction Contractors Board. If
the Contractor or Subcontractor elects not to file the Public Works Bond, before
beginning any work on the public contract involving public works, the Contractor or
Subcontractor shall provide the City and the Construction Contractors Board with written
notification of such election.

DEMOLITION CONTRACTS; LAND AND LANDSCAPE MAINTENANCE - ORS
279C.510:

If the public contract includes demolition, the Contractor shall salvage or recycle
construction and demolition debris, if feasible and cost effective.

If the public contract includes services for lawn and landscape maintenance, the
Contractor shall compost or mulch yard waste material at an approved site.

DISCRIMINATION IN SUBCONTRACTING PROHIBITED; REMEDIES - ORS
279A.110:
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12.1 The Contractor may not discriminate against a Subcontractor in the awarding of a
subcontract because the Subcontractor is a minority, women, disabled veteran or
emerging small business enterprise certified under ORS 200.055.

12.2 By entering into the contract, the Contractor certified it has not discriminated and will not
discriminate, in violation of Subsection 12.1, against any minority, women, disabled
veteran or emerging small business enterprise in obtaining any required subcontract.

12.3 If the Contractor violates the nondiscrimination certification made under Subsection
12.2, the City may regard the violation as a breach of contract that permits the City to
terminate the contract or exercise any remedies for breach permitted under the contract.

13. HIGHEST STANDARDS; CONSEQUENCES FOR FAILURE - ORS 279B.060:

13.1 By entering into the Contract, Contractor agrees to perform the work to the highest
standards prevalent in the industry or business most closely related to the work to be
provided;

13.2 Contractor understands that failure to meet the highest standards in the industry may
result in consequences including, but not limited to:

13.2.1 reducing or withholding of payment;

13.2.2 requiring Contractor to perform, at Contractor's own expense, additional work
required to meet such standards; or

13.2.3 declaring a default, terminating the Contract and seeking damages and other
relief available under the terms of the Contract or other applicable law.

14. COMPLIANCE WITH LAWS: The Contractor and Subcontractor shall comply with all
federal, state and local laws, rules, ordinances and regulations at all times and in the
performance of the contract.

Page 36 — (Prevailing Wage Projects) Revised 04/2022



ainyeubis pazuoyny

JaqunpN Buinoy jueg

JaguinN junoddy yueg

JaquinN auoyd jueg

diz ‘aye3s ‘“A319

Ssaippy yueg

awepN jueg

(lenpinipul 31 NSS ‘ssauisng 1 Q| xeL [e1epa)
# dl xe}

"Aiessadau uonesynou oN [

221035 [ejsod ein AJnoN O

"apew si juawAed 3duo jlewa eiA 4ION [
13sanbay uoneoiijoN Jusawhey

ssa.ppy [lew3

jocjuoc)

laquinN auoyyd

diz ‘aye3s ‘A319

ssaappy

sweN asuejwaYy

“Aig ay) 4Aq sn o}

pamo sjuawded Joj JUnodde YUE( JNO 0} SaLjUS JPald
ayew o} Bingesoy jo Ay sy szuoyine Aqassy app

LINIWAVYd HOAN3A JllVviNoLNY
Y04 LNJWNILVLS NOILVZINOHLNY

10 DINGaS0IJOND@IIUBUIS ‘0126 HO 'BIngasoy ‘anuaAy sejfnoq 3 006 ‘Bingasoy jo AID

‘Bunum ul
sn Buifynou Ag swn Aue je sjuswAed onewWOoINE 10} UOHBZLIOYINE INOA |90UBD URD NOA
&M @l] Juop pue ue|d jJuswied snewoiny ayj A1y | j1 Jeym

Juswpuedaq s|geied SjUN0IAY
ay) o) eads o) yse pue 0129-z6v (1L+S) 1 Bingssoy jo A1 syl |eo Adwis
éjuawAed Aw jnoqe uolysanb e aAey | J1 JeYpM

Juswied snewoine ayy
1081J81 Al1es|o |Im Juaws)iels jueq Ajyjuow InoA ‘os|y WO} uonezioyine sy} uo xoq
ajeudoidde sy) Bunosjas AQ spew si juswAed 21U0108|8 8U) B Y] JB 201AI8S |ejsod
ay} ybnouy) 1o [Iew-a BIA NOA 0] Juas ag 0] JuswAed ay) Jo uoneaunou }sanbal URd NOA

éNoA wouy JusawAed paaladal aAey | Jey} ains aq | ued MoH

‘poysw

(143) Jejsuel] spun4 2104283 ay) ybnoiyy noA o) sjuswAed ainny Buiyew wbsq
M am ‘uoneuwuoul Bujueq syl paiylleA sAey pue UoNBZUOUINE IN0A 8ABY aM 8oUQ
SHEIS Ueld JuawAed dljewolny ay} ||IM UOOS MOH

MO8 PapIoA
B 8pnjoul }SNW NOA WO} uonezuouyine payoene syl uinjal pue sls|dwod Adwig
édn ubis | op MmoH

o<

o<

o<

o<

v
i)

nsodap ay) ayew o) yueq
8y} 0} unJ 0} paau 1o Iew ay} ybnoiy) salLe 0} ¥08yd ay) Jo) Buljiem alow ON “Junoaoe jueq
InoA 0} Ajoaaip syuswAed saigoal 0) uondo ay) saey mou noA Jopusa Bingssoy Jo AID e sy

uonezuoyiyny juauwied sljewoyny JIOpuap

221n18g J3wo)sn) Ajjenp pue Juswaaosdw] SNONUIUOY 0} PAILLWOY

Revised 04/2022

Page 37 — (Prevailing Wage Projects)



CITY OF ROSEBURG
PUBLIC WORKS BOND FILING CERTIFICATION

Pursuant to ORS 279C.800 to 279C.870, |, undersigned contractor, do hereby certify that, prior
to beginning work on the Project for which | have been awarded the bid by the City of Roseburg:

1. | have filed with the Construction Contractors Board (“Board”), a Public Works Bond in

the amount of $30,000 with a corporate surety authorized to do business in the State of Oregon.
Yes No (Check one)

2. | have elected not to file a Public Works Bond with the Board because | am a

disadvantaged, minority, women, disabled veteran or emerging small business enterprise

certified under ORS 200.055. | have provided the Board written verification of such certification

and written notification of my election not to file the Public Works Bond. | understand that my

election not to file the Public Works Bond will expire one year from the date it was filed and that

a claim for unpaid wages may be filed against the payment bond | submitted on the Project.
Yes No (Check one)

3. | have verified any subcontractor involved in the Project has, prior to beginning any work
on this Project, either filed the Public Works Bond with the Board or has elected not to file the
Public Works Bond because the subcontractor is a disadvantaged, minority, women, disabled
veteran or emerging small business enterprise certified under ORS 200.055.

Yes No (Check one)

(a) | have verified that any subcontractor involved in this Project that has elected not
to file the Public Works Bond has provided the Board written verification of its
certification under ORS 200.055 and written notification of its election not to file the
Public Works Bond. Yes No (Check one)

| understand the Public Works Bond described above is in addition to any other bond that | am
required to provide, or that may be required by a subcontractor, for this Project.

Project Name:

Project Number:

Contractor’s Printed Name:

Contractor’s Signature:

Dated:
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CITY OF ROSEBURG
STANDARD PERFORMANCE BOND

Bond No.:
Solicitation:
Project Name:

(Surety #1) Bond Amount No. 1: $
(Surety #2)* Bond Amount No. 2: $
*If using multiple sureties Total Penal Sum of Bond $

We, as Principal, and the above identified Surety(ies),
authorized to transact surety business in Oregon, as Surety, hereby jointly and severally bind
ourselves, our respective heirs, executors, administrators, successors and assigns, firmly by
these presents to pay to the City of Roseburg the sum of (Total Penal Sum of Bond)

(Provided that we the Sureties bind ourselves in such sum “jointly and severally” as well as
“severally” only for the purpose of allowing a joint action or actions against any or all of us, and
for all other purposes each Surety binds itself, jointly and severally with the Principal, for the
payment of such sum only as is set forth opposite the name of such Surety), and

WHEREAS, the Principal has entered into a contract with the City of Roseburg, the plans,
specifications, terms and conditions of which are contained in the above-referenced
Solicitation;

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard
specifications, special provisions, schedule of performance, and schedule of contract prices,
are made a part of this Performance Bond by reference, whether or not attached to the contract
(all hereafter called “Contract”); and

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms,
conditions, requirements, plans and specifications, and all authorized modifications of the
Contract which increase the amount of the work, the amount of the Contract, or constitute an
authorized extension of the time for performance, notice of any such modifications hereby being
waived by the Surety:

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal herein
shall faithfully and truly observe and comply with the terms, conditions and provisions of the
Contract, in all respects, and shall well and truly and fully do and perform all matters and things
undertaken by Contractor to be performed under the Contract, upon the terms set forth therein,
and within the time prescribed therein, or as extended as provided in the Contract, with or
without notice to the Sureties, and shall indemnify and save harmless the City of Roseburg and
members thereof, its officers, employees and agents, against any direct or indirect damages
or claim of every kind and description that shall be suffered or claimed to be suffered in
connection with or arising out of the performance of the Contract by the Principal or its
subcontractors, and shall in all respects perform said Contract according to law, then this
obligation is to be void; otherwise, it shall remain in full force and effect.
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Nonpayment of the bond premium will not invalidate this bond nor shall the City of Roseburg
be obligated for the payment of any premiums.

This bond is given and received under authority of ORS Chapters 279A, 279B and 279C, the
provisions of which hereby are incorporated into this bond and made a part hereof.

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND
SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES.

Dated this day of
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, 2023.
PRINCIPAL:
By

Signature

Official Capacity
Attest:

Corporation Secretary
SURETY:

[Add signatures for each surety if using multiple
bonds]

BY ATTORNEY-IN-FACT:
[Power-of-Attorney must accompany each surety
bond]

Name

Signature

Address
City State Zip
Phone Email
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CITY OF ROSEBURG
PAYMENT BOND

Bond No.:
Solicitation:
Project Name:

(Surety #1) Bond Amount No. 1: $
(Surety #2)* Bond Amount No. 2: $

*If using multiple sureties Total Penal Sum of Bond
$
We, as Principal, and the above identified Surety(ies),

authorized to transact surety business in Oregon, as Surety, hereby jointly and severally bind
ourselves, our respective heirs, executors, administrators, successors and assigns, firmly by
these presents to pay to the City of Roseburg the sum of (Total Penal Sum of Bond)

(Provided that we the Sureties bind ourselves in such sum “jointly and severally” as well as
“severally” only for the purpose of allowing a joint action or actions against any or all of us, and
for all other purposes each Surety binds itself, jointly and severally with the Principal, for the
payment of such sum only as is set forth opposite the name of such Surety), and

WHEREAS, the Principal has entered into a contract with the City of Roseburg, the plans,
specifications, terms and conditions of which are contained in the above-referenced
Solicitation;

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard
specifications, special provisions, schedule of performance, and schedule of contract prices,
are made a part of this Payment Bond by reference, whether or not attached to the contract
(all hereafter called “Contract”); and

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms,
conditions, requirements, plans and specifications, and schedule of Contract prices which are
set forth in the Contract and any attachments, and all authorized modifications of the Contract
which increase the amount of the work, or the cost of the Contract, or constitute authorized
extensions of time for performance of the Contract, notice of any such modifications hereby
being waived by the Surety:

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall
faithfully and truly observe and comply with the terms, conditions and provisions of the
Contract, in all respects, and shall well and truly and fully do and perform all matters and things
by it undertaken to be performed under said Contract and any duly authorized modifications
that are made, upon the terms set forth therein, and within the time prescribed therein, or as
extended therein as provided by the Contract, with or without notice to the Sureties, and shall
indemnify and save harmless the City of Roseburg and members thereof, its officers,
employees and agents, against any direct or indirect damages or claim of every kind and
description that shall be suffered or claimed to be suffered in connection with or arising out of
the performance of the Contract by the Contractor or its subcontractors, and shall promptly pay
all persons supplying labor, materials or both to the Principal or its subcontractors for
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prosecution of the work provided in the Contract; and shall promptly pay all contribution due
according to workers compensation requirements and the State Unemployment compensation
Fund from the Principal or its subcontractors in connection with the performance of the
Contract; and shall pay over to the Oregon Department of Revenue all sums required to be
deducted and retained from the wages of employees of the Principal and its subcontractors
pursuant to ORS 316.167, and shall permit no lien nor claim to be filed or prosecuted against
the City on account of any labor or materials furnished; and do all things required of the
Principal by the laws of this State, then this obligation shall be void; otherwise, it shall remain
in full force and effect.

Nonpayment of the bond premium will not invalidate this bond nor shall the City of Roseburg
be obligated for the payment of any premiums.

This bond is given and received under authority of ORS Chapters 279A, 279B and 279C, the
provisions of which hereby are incorporated into this bond and made a part hereof.

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND
SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES.

Dated this day of , 2023.

PRINCIPAL:
By

Signature

Official Capacity

Attest:
Corporation Secretary
SURETY:
[Add signatures for each surety if using multiple
bonds]

BY ATTORNEY-IN-FACT:
[Power-of-Attorney must accompany each surety

bond]

Name

Signature

Address
City State Zip
Phone Email
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LOWEST BIDDER RESPONSIBILITY DETERMINATION FORM
(TO BE COMPLETED BY THE CITY UPON NOTICE OF INTENT TO AWARD)

“Lowest responsible bidder” means the lowest bidder who is not on the list established by
the Construction Contractors Board pursuant to ORS 701.227 and who has:

Project Name:
Bid/Project Number:

Business Entity/ Bidder’s Name:

1. Substantially complied with all prescribed public contracting procedures and
requirements of the State of Oregon and the City of Roseburg;

2. Met the standards of responsibility described in ORS 279B.110 and
279C.375, and Roseburg Municipal Code Chapter 3.06; and

3. Not been disbarred or disqualified from bidding or debarred by the State of
Oregon under ORS 279B.130 or 279C.440, or by the City under the provisions
of Roseburg Municipal Code Chapter 3.06.

CCB License Number:

Form submitted by City of Roseburg.
Form submitted by:

Name:

Title:

Date:

The City has (check all of the following):

[]

[]

Checked the list created by the Construction Contractors Board under ORS 701.227 for
bidders who are not qualified to hold a public improvement contract.

Determined whether the bidder has met the standards of responsibility. In so doing, the
City has found that the bidder demonstrated that the bidder:

[] Has available the appropriate financial, material, equipment, facility and
personnel resources and expertise, or the ability to obtain the resources and expertise,
necessary to meet all contractual responsibilities.

[] Holds current licenses that businesses or service professionals operating in this
state must hold in order to undertake or perform the work specified in the Contract.

[] Is covered by liability insurance and other insurance in amounts required in the
solicitation documents.
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[]

Qualifies as a carrier-insured employer or a self-insured employer under ORS

656.407, or has elected coverage under ORS 656.128.

[]

Has disclosed the bidder’s first-tier subcontractors in accordance with ORS

279C.370.

[]
[]
[]
[]

[]

Has a satisfactory record of performance.
Has a satisfactory record of integrity.
Is legally qualified to contract with the City.

Possesses a certificate that the Oregon Department of Administrative Services
issued under ORS 279A.167 — Pay Equity Compliance (if applicable). (NEW)

Has supplied all necessary information in connection with the inquiry concerning

responsibility.

[] Determined the bidder to be (check one of the following):

[ ] Responsible under ORS 279C.375(3)(a) and (b).

[ 1 Not responsible under ORS 279C.375(3)(a) and (b).

If the City has found the bidder not to be responsible, please see attached document explaining
the City’s determination.

Note: This form is to be submitted by the City of Roseburg to the Construction Contractors

Board immediately following issuance of the City’s Notice of Intent to Award the subject

contract. A copy must immediately be filed with the City Recorder.
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BUREAU OF LABOR AND INDUSTRIES
PREVAILING WAGE RATES FOR PUBLIC WORKS CONTRACTS

Prevailing Wage Rates are the minimum wages that must be paid to all workers employed in
the construction, reconstruction, major renovation or painting of all public works, unless
specifically exempted by state or federal law. Rather than including the entire State and/or
Federal Prevailing Wage Rate publications in the bid specifications and contract, public entities
may make reference to the specific prevailing wage rate publication where the prevailing wage
rates are found or provide a link to the specific prevailing wage rate publication where the
prevailing wage rates are found.

Oregon Bureau of Labor and Industries Prevailing Wage Rates applicable to the subject
project/contract are available on BOLI's website at BOLI : Prevailing Wage Rates : For
Employers : State of Oregon. The prevailing wages to be applied throughout the duration of
this project are those in effect for BOLI Prevailing Wage Rate District 6, (Douglas County
Oregon), upon the date the project is first advertised.

Federal Prevailing Wages Rates under the Davis Bacon Act (40 U.S.C. 3141 et seq.) may be
found at SAM.gov | Home. The prevailing wages to be applied throughout the duration of this
project are those in effect for Federal Prevailing Wage Rates under the Davis Bacon Act (40
U.S.C. 3141 et seq.) at the time the initial specifications were first advertised for bid
solicitations.

If the project is subject to both ORS 279C.800 to 279C.870 and to the Davis Bacon Act (40
U.S.C. 3414 et seq.), the contractor and every subcontractor shall pay the higher of the
applicable state or federal prevailing rate of wage to all workers on the projects.

For specific information or questions regarding the Prevailing Wage Rate Law, you may log on

to the above referenced websites or contact the nearest Oregon Bureau of Labor and Industries
office listed below.

BOLI Office Locations

Eugene 1400 Executive Parkway, Eugene, OR 97401 541/686-7623
Medford 700 E. Main, Suite 105, Medford, OR 97504 541/776-6270
Portland 800 NE Oregon St., #32, Portland, OR 97232 503/731-4074
Salem 3865 Wolverine St. NE, Bldg. E-1, Salem, OR 97305 503/378-3292

THIS PROJECT IS SUBJECT TO THE OREGON BOLI PREVAILING WAGE RATES
EFFECTIVE ON JANUARY 1, 2023.
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GENERAL CONDITIONS

1. DEFINITIONS

1.1 Whenever used in these General Conditions or in the other Contract Documents, the
following terms shall have the meanings indicated which shall be applicable to both the
singular and plural thereof:

“Acceptance” means that the work has been completed in accordance with the
Contract Documents and approved in writing by the Owner.

“‘Act of God or Nature” means a natural phenomenon of such catastrophic proportions
or intensity as would reasonably prevent performance.

“Addendum” means any written document, signed by all parties, pertaining to
additions, deletions, revisions or other issues with the Contract Documents issued after
the Contract Documents have been issued.

"Bid" means the offer of a bidder to perform the work described by the Contract
Documents when made out and submitted on the prescribed Bid Form and properly
signed.

"Bidder" means any person, firm, partnership, corporation, limited liability company, or
other entity submitting a bid for the work described hereunder.

“Change Order” means a document recommended by the Project Manager which is
signed by the Contractor and the City and authorizes an addition, deletion or revision in
the work or an adjustment in the Contract price or Contract times, issued on or after the
effective date of the Contract.

"City" means the City of Roseburg located in the State of Oregon, and owner of the
Project and work related thereto.

"Contract Documents" means and includes the Invitation to Bid, Information for
Bidders, Bid Form, Construction Contract with Exhibit “A” Standard Contract Provisions,
First-Tier Subcontractor Disclosure Form, Drug Testing Program Certification Form,
Bidder's Responsibility Form, Performance Bond, Payment Bond, Public Works Bond
Filing Certification form (when required), General Conditions, Technical Provisions,
Special Conditions, Standard Drawings, Specifications & Plans, and Supplemental
Specifications all as required for the full execution and satisfactory completion of the
Project.

"Contractor” means the firm, partnership, corporation, limited liability company, or
other entity executing the Contract with the City for the performance of the work herein
described.

“Defective” means, when modifying the work, refers to work that is unsatisfactory,
faulty or deficient in that it:
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a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard,
test or approval referred to in the Contract Documents; or

c. has been damaged prior to the Project Manager's recommendation of final
payment (unless responsibility for the protection thereof has been assumed by
the City at Substantial Completion in accordance with the Contract Documents).

“Design Consultant” means the firm who prepared the Plans and Specifications and
shall not mean the Project Manager.

"Engineer” means the City's authorized Engineer, as designated by the City Manager
or Public Works Director for the Contract, either acting directly or through the inspector,
within the scope of assigned duties.

“Final Completion” means that all work has been completed in conformance with the
Contract Documents and the Contract has been fully performed.

“Holidays” means any Oregon legal holiday.
“Liquidated Damages” means that which is set forth in Subsection 6.9 herein.

“Milestone” means a principal event specified in the Contract Documents relating to an
intermediate completion date or time prior to Substantial Completion of all of the work.

“Pay Equity Compliance Certificate” means a certificate issued by the Department of
Administrative Services pursuant to ORS 279A.167 following completion of pay equity
training.

"Payment Bond” means the approved form of security furnished by the Contractor and
Contractor's Surety as a guarantee of good faith on the part of the Contractor to make
all payments that are the Contractor's obligations, in accordance with the terms of the
Contract.

“Performance Bond" means the approved form of security furnished by the Contractor
and Contractor's Surety as a guarantee of good faith on the part of the Contractor to
execute the work that is the Contractor's obligation, in accordance with the terms of the
Contract.

"Plans" means and includes the City approved maps, standard drawings, work order
drawings and supplemental drawings and sketches which will show the locations,
character, dimensions and details of the work to be done.

"Project" means all work described and specified herein and as indicated on the Plans.
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“Project Manager” means the City’s authorized Project Manager for the Contract, as
designated by the City Manager or Public Works Director, either acting directly or
through a designated representative, within the scope of assigned tasks.

“Proposal Request” means a written statement issued by the Project Manager to the
Contractor on or after the effective date of the Contract and signed by the City and the
Contractor identifying additions, deletions or revisions in the work, or responding to
differing or unforeseen subsurface or physical conditions under which the work is to be
performed or to emergencies. A Proposal Request will not change the Contract price or
the Contract times but is evidence that the parties expect that the change ordered or
documented by a Proposal Request will be incorporated in a subsequently issued
Change Order.

“Public Works Bond” means a $30,000 form of security furnished by the Contractor
and/or Subcontractor and Contractor's and/or Subcontractor's Surety to the
Construction Contractors Board to pay claims ordered by the Bureau of Labor and
Industries to workers performing labor under a public works project.

“Punch List” means a list developed by the Project Manager after Substantial
Completion that identifies defects or deficient workmanship or work not completed in
conformance with the Contract Documents.

“Request for Information” means a formal request from the Contractor to the Project
Manager requesting clarification and/or direction necessary to complete the work.

“Signature” means either a hand written or electronic signature.

"Specifications” means and includes the directions, provisions and requirements
contained herein and referred to herein pertaining to the Project.

“Submittals” means all drawings, diagrams, material data, schedules and other
information which are specifically prepared or assembled by or for the Contractor and
submitted by the Contractor to illustrate some portion of the work.

“Substantial Completion” means that the degree of completion of the Project, or
portion of the Project as evidenced by the Project Manager’s written notice of Substantial
Completion, sufficient to provide the City, the full-time use of the Project, or portion of
the Project, for the purpose for which it was intended. Determination of Substantial
Completion is solely at the discretion of the Project Manager. Substantial Completion
does not mean complete in accordance with the Contract nor shall Substantial
Completion of all or any part of the Project entitle the Contractor to final acceptance
under the Contract. The criteria the Project Manager may use in exercising his/her
discretion in determining Substantial Completion includes, but is not limited to, the
completion of all equipment contained in the Project, or portion of the Project, all other
components necessary to enable the City to operate the facility in the manner that was
intended.

Page 48 — (Prevailing Wage Projects) Revised 04/2022



21

"Superintendent” means the executive representative of Contractor, authorized to
receive and fulfill instructions from the Project Manager or Project Manager’s
representatives.

"Supplemental Specifications™ means specific instructions setting forth conditions or
requirements peculiar to the Project under consideration when said Project is not
completely covered by the Specifications contained herein.

"Surety" means the person, firm, partnership, corporation, limited liability company or
other entity that has the requisite authority to execute the bonds required from the
Contractor.

CONTRACT DOCUMENTS

Award, Execution of Documents, Delivery of Bonds.

2.1.1 If awarded, the Contract will be awarded to the lowest responsible bidder
whose qualifications indicate the award will be in the best interest of the City and
whose bid complies with all the prescribed requirements. No award will be made
until the City has concluded such investigations as the City deems necessary to
establish the responsibility, qualifications and financial ability of the Bidders to do
the work in accordance with the Contract Documents.

2.1.2 In determining the lowest responsible bidder for the purpose of awarding
the Contract, the City, pursuant to ORS 279A.120 shall:

21.21 give preference to goods and services that have been
manufactured or produced in Oregon if the price, fitness,
availability and quality are otherwise equal; and

21.2.2 add a percentage increase on the bid of a nonresident bidder
equal to the percent, if any, of the preference given to that
bidder in the state in which the bidder resides.

2.1.3 The City reserves the right to reject any and all bids not in compliance with
all public bidding procedures and requirements or when such rejection is in the
interest of the City; to reject the bid of a bidder who has previously failed to
perform properly or complete contracts of a similar nature on time; and to reject
the bid of a bidder who is not, in the opinion of the City, in a position to perform
the Contract. If the Contract is awarded, the City will give the successful bidder
written notice of award within forty-five (45) calendar days after bid opening.

2.1.4 Atleast three (3) counterparts of the Construction Contract and such other
Contract Documents as practicable will be signed by the City and Contractor. The
Contractor shall receive one (1) executed counterpart of the Contract Documents.

21.5 When required by the specifications, the Contractor shall deliver
simultaneously with the execution of the Contract Documents a good and
sufficient Payment Bond to ensure payment of the obligations incurred in the
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performance of this Contract, a Performance Bond to assure performance of the
Contract and the Public Works Bond Filing Certification form executed by the
Contractor. No exceptions will be made to this provision.

2.1.6 Failure of the successful bidder to execute the Contract Documents and
deliver the required Payment Bond, Performance Bond and Public Works Bond
Filing Certification form within ten (10) calendar days of the notification of the
award of the Contract shall be just cause for the City to annul the award.

2.2 Correlation, Interpretation, and Intent of Contract Documents.

2.2.1 The intent of the Plans and Specifications as contained herein is to
describe the complete Project which the Contractor shall undertake to do in full
compliance with the Construction Contract with Exhibit “A”, Plans and
Specifications. The Contract Documents comprise the entire agreement between
the City and the Contractor. The Contract Documents may only be altered as
provided in the General Conditions of the Contract.

2.2.2 The Plans and Specifications are intended to be explanatory and
complimentary of each other. Contractor shall execute any work indicated in the
Plans and not in the Specifications, or vice versa, as if indicated in both. Should
any work or materials be reasonably required or intended for carrying the Project
to satisfactory completion, which is inadvertently omitted on the Plans and
Specifications, Contractor shall furnish the same as fully as if particularly
delineated or described. Should it appear that the work to be done or any of the
matters relative thereto are not sufficiently detailed or explained in the Contract
Documents, the Contractor shall apply to the Project Manager for further
explanations as may be necessary and shall conform thereto so far as may be
consistent with the terms of the Contract. In the event any doubt or question
arising respecting the true meaning of the Plans or Specifications, Contractor
may seek a determination by the Project Manager according to Subsection 3.2
and Paragraph 3.3.3. Should the Contractor disagree with the Project Manager’s
decision, the Contractor may appeal to the City Manager in accordance with
Paragraph 3.4.2. In resolving such conflicts, errors and/or discrepancies, the
Contract Documents shall be given precedence in the following order:
Construction Contract with Exhibit “A”, the Plans and the Specifications. Within
the Specifications, the order of precedence shall be as follows: General
Conditions, Information for Bidders, Special Conditions and Technical Provisions.

2.2.3 Figure dimensions on Plans shall govern over scale dimensions, and
detailed drawings shall govern over general drawings. Any work that may
reasonably be inferred from the Plans and/or Specifications as being required to
produce the intended result shall be supplied whether or not it is specifically called
for. Work, materials or equipment described in words which so applied have a
well-known technical or trade meaning shall be deemed to reference such
recognized standards. The Contractor assumes full responsibility for having
familiarized himself with the nature and extent of the Contract Documents, work
locality and local conditions that may in any manner affect the work to be done.
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2.5

2.6

3.1

3.2

Verification and Warranty. The Contractor shall make the determination of the nature
of the work proposed under the Contract, local conditions which can be encountered
within the Project area and all other matters which can in any way affect the work
proposed under the Contract. It shall also be the responsibility of the Contractor to be
thoroughly familiar with the Contract Documents. Failure to make the examination
necessary for this determination or to examine any form, instrument or document of the
Contract with Exhibit “A” shall not release the Contractor from the obligations of the
Contract with Exhibit “A”. The Contractor warrants that no oral or written agreement or
conversation with any officer, agent or employee of the City, either before or after the
execution of the Contract, has affected or modified any of the terms or obligations herein
contained.

Documents to be Kept on the Jobsite. The Contractor shall keep at least one (1)
copy of the Contract Documents at the jobsite, in good order, available to the Project
Manager.

Additional Contract Documents. The City will furnish to the Contractor, on request
and free of charge, up to three (3) copies of the Contract Documents. Additional copies
of Contract Documents may be obtained upon request by paying the actual cost of
reproduction.

Surveys. When required for the Project, surveying and staking of the component parts
of the work shall be as detailed in the Specifications and on the Plans. The Contractor
shall construct the work in accordance with the construction stakes and shall be charged
with full responsibility for conformity and agreement of the work with said construction
stakes.

PROJECT MANAGER-CITY CONTRACTOR RELATIONS

General. The City has the authority to act as the sole judge of the work with respect to
both quantity and quality as set forth in the Contract. It is expressly stipulated that the
Plans, Specifications and other Contract Documents set forth the requirements as to the
nature of the completed work and do not purport to control the method of performing
work except in those instances where the nature of the completed work is dependent on
the method of performance.

Project Manager. The Project Manager is the representative of the City and is
employed to act as advisor and consultant to the City in project managing matters
related to the Contract. The City has delegated its authority to the Project Manager to
make initial decisions regarding all claims and questions, which may arise as to the
quality or acceptability of materials furnished and work performed and as to the manner
of performance and rate of progress of the work under the Contract. The Project
Manager determines the intent and meaning of the Contract and makes initial decisions
with respect to the Contractor's fulfilment of the Contract and the Contractor’s
entitlement to compensation. Should the Contractor disagree with a decision of the
Project Manager with respect to the Contract, the Contractor may request that the City
Manager review the Project Manager's decision and make a determination in the
manner provided under Paragraph 3.4.2.
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3.3

3.4

The Project Manager may designate a field representative as an alternate in his/her
capacity on the job site. All notifications required under the Contract shall be made
directly to the Project Manager or the designated representative.

Duties and Responsibilities of the Project Manager

3.3.1 The Project Manager will make periodic visits to the site of the Project to
observe the progress and quality of the work and to determine, in general, if the
work is proceeding in accordance with the intent of the Contract Documents. The
Project Manager shall not be required to make comprehensive or continuous
inspections to check the quality or quantity of the work, and shall not be
responsible for construction means, methods, techniques, sequences or
procedures, or for safety precautions and programs in connection with the
Project. Visits and observations made by the Project Manager shall not relieve
the Contractor of obligations to conduct comprehensive inspections of the work,
to perform acceptable work and to provide adequate safety precautions.

3.3.2 The Project Manager or the field representative thereof will be assigned to
periodically observe the work and to act in matters of construction under the
Contract. It is understood the Project Manager or field representative shall have
the power to issue instructions and make decisions within the limitations of the
authority granted by the City. Such inspection shall not relieve the Contractor of
obligations to conduct comprehensive inspections of the work, perform
acceptable work and provide adequate safety precautions.

3.3.3 All claims of the Contractor shall be presented to the Project Manager or
designated representative, for a decision which shall be made in writing within a
reasonable time. All decisions of the Project Manager shall be final subject only
to the Contractor’s right to appeal the Project Manager's decision to the City
Manager in the manner provided in Subsection 3.4.

Appeal to the City Manager by the Contractor.

3.4.1 Determination by the Project Manager. As provided in Subsections 3.1,
3.2, and 3.3, the Contractor shall refer questions regarding meaning and intent
of the Contract Documents in writing to the Project Manager for his/her decision.
The Project Manager shall, within a reasonable time, respond to the Contractor
in writing with his/her decision. If the Contractor disagrees with the Project
Manager’s decision or considers the decision requires extra work, Contractor
may appeal the decision to the City Manager. Any related work performed by the
Contractor prior to the Project Manager’s decision is done at Contractor’s risk
unless otherwise authorized by the Project Manager.

3.4.2 City Manager Appeal Process. In the event the Contractor disagrees
with any decision of the Project Manager, the Contractor may, within ten (10)
calendar days of the date of such decision, appeal the decision to the City
Manager for review. The appeal must be in writing and must set forth the
questions referred to the Project Manager, the Project Manager’s decision and
the Contractor’s basis for disagreement. The Contractor shall deliver a copy of
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3.5

3.6

the appeal to the Project Manager at the time it is filed with the City Manager.
The City Manager shall make all reasonable efforts to review the appeal and
deliver his/her decision in writing to the Contractor within thirty (30) calendar days
from the date of receipt of the appeal. Failure of the Contractor to appeal the
decision of the Project Manager within the said ten (10) calendar day period
constitutes a knowing and voluntary waiver of the Contractor’s right to thereafter
assert any claim resulting from such decision. This procedure is not meant to
preclude or discourage informal resolution of disagreements between the Project
Manager and the Contractor.

In the event the City Manager elects to do so, the City Manager may establish a
“Claims Review Board” either to assist in reviewing an appeal hereunder or to
consider Contractor appeals directly. Once established, the Claims Review
Board will hear all future appeals of claims for this Contract.

During the pendency of any appeal, any related work performed by the Contractor
shall be done at the Contractor’s risk unless otherwise authorized by the Project
Manager.

The filing of an appeal does not automatically extend the milestones and/or
deadlines set forth in the Contract Documents and the Contractor continues to
be subject to liquidated damages for failure to complete the Project within the
time allotted.

In the event the City Manager or the Contractor commences arbitration or other
legal action against the other for damages or for equitable relief, the prevailing
party in such arbitration or other legal action is entitled to recover its reasonable
attorney’s fees therein and in any appeal therefrom.

The parties hereby stipulate and consent that venue for all arbitration or other
legal actions arising under the Contract is in Douglas County, Oregon and that
jurisdiction for all legal actions that are brought in or transferred to court is in the
Douglas County Circuit Court of the State of Oregon; except, if a claim must be
brought in a federal forum, then it must be brought and adjudicated solely and
exclusively in the United States District Court for the District of Oregon located in
Eugene, Oregon.

Suspension of Work. The Project Manager shall, in addition to its other authority, have
the authority to suspend the work, wholly or in part, for such period or periods as may
be deemed necessary due to unsuitable weather or such other conditions as are
considered unfavorable for prosecution of the work, or failure on the part of the
Contractor to carry out the provisions of the Contract. The Contractor shall not suspend
operation without the permission of the Project Manager or Project Manager's
authorized representative.

Notice of Potential Claim for Additional Compensation and/or Time.

3.6.1 The Contractor shall not be entitled to any additional compensation or
extension of time for any act or failure to act by the Project Manager or the City,
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3.7

3.8

3.9

the happening of any event or occurrence or any other cause, unless the
Contractor shall have given the Project Manager a written notice of potential
claim.

3.6.2 The written notice of potential claim shall set forth the reasons for which
the Contractor believes additional compensation or time will or may be due, the
nature of the costs involved and insofar as possible, the amount of the potential
claim. If based on an act or failure to act by the Project Manager or the City,
except in case of emergency, such notice shall be given to the Project Manager
prior to the time that the Contractor starts performance of the work giving rise to
the potential claim for additional compensation. In all other cases, notice shall
be given within ten (10) calendar days after the happening of the event or
occurrence giving rise to the potential claim.

3.6.3 ltis the intention of this section that differences between the parties arising
under and by virtue of the Contract shall be brought to the attention of the Project
Manager at the earliest possible time in order that such matters may be settled if
possible or other appropriate action may be taken promptly.

Examination of Completed Work. If the Project Manager requests it, the Contractor
at any time before acceptance of the Project by the City, shall remove or uncover such
portions of the finished work as may be directed. After examination, the Contractor shall
restore said portions of the work to the standards required by the Contract Documents.
Should the work thus exposed or examined prove to be in accordance with the Contract
Documents, the uncovering or removing, the replacing of the covering or making good
of the parts removed, shall be paid for by the City; but should the work so exposed or
examined prove to be not in accordance with the Contract Documents, the uncovering
or removing and the replacing of the covering or the making good of the parts removed,
shall be at Contractor's expense. Should any work be performed without giving notice
of plan of work, thereby eliminating an opportunity of inspection by the Project Manager,
the Project Manager may require the Contractor to uncover such work at Contractor's
own expense for examination by the Project Manager. Cost of uncovering such work
shall be borne by the Contractor, whether or not the work is found acceptable. The work
shall also be subject to inspection by appropriate governmental inspectors at all times.

Contractor's Superintendent. A qualified superintendent, who is acceptable to the
Project Manager, shall be maintained by the Contractor on the Project to give efficient
supervision over the Project until its completion. The superintendent shall have full
authority to act on behalf of the Contractor, and all directions given to the superintendent
shall be considered given to the Contractor. In general, the Project Manager's
instructions shall be confirmed in writing and always upon written request from the
Contractor.

Information Regarding Existing Facilities and Utilities.

3.9.1 Facilities. Any information relative to the location of other structures as
might be shown on the Contract Documents will be obtained from the best
information available and field observations; however, the City cannot guarantee
the accuracy or completeness of this information.
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3.9.2 Utilities. The Design Consultant has endeavored to determine the
existence of utilities at the job site from the records of positions of these utilities
as derived from such records as are shown on the Drawings. No excavations
were made to verify the location shown for underground utilities. The service
connections to these utilities are not shown on the Drawings. It is the
responsibility of the Contractor to determine the exact location of all utilities and
service connections hereto. The Contractor shall make its own investigations,
including contacting the owners of appropriate utilities and making exploratory
excavations to determine the locations and type of existing utilities, including
service connections, prior to commencing work that could result in damage to
such utilities and/or surrounding structures. The Contractor shall immediately
notify the Project Manager as to any utility discovered by the Contractor that is
not shown on the Drawings or that is in a different position than shown on the
Drawings.

In the event it is necessary to remove, relocate or temporarily maintain a utility
because of interference with the work, the Contractor shall perform the work on
the utility and the City shall pay Contractor as follows:

3.9.21 When it is necessary to remove, relocate or temporarily
maintain a service connection, the cost of which is not
required to be borne by the owner thereof, the Contractor
bears all expenses incidental to the work on the service
connection. The Contractor shall perform the work on the
service connection in a manner satisfactory to the owner
thereof; if being understood that the owner of the service
connection has the option of doing such work with its own
forces, or permitting the work to be done by the Contractor.

3.9.2.2 When it is necessary to remove, relocate or temporarily
maintain a utility or underground obstruction that is in the
position shown on the Drawings, the cost of which is not
required to be borne by the owner thereof, the Contractor
bears all expenses incidental to the work on the utility. The
Contractor shall perform the work on the utility in a manner
satisfactory to the owner thereof; it being understood that the
owner of the utility has the option of doing such work with its
own forces, or permitting the work to be done by the
Contractor.

3.9.23 When it is necessary to remove, relocate or temporarily
maintain a utility or underground obstruction that is not
shown on the Drawings or is in a position different from that
shown on the Drawings and were it in the position shown on
the Drawings would not need to be removed, relocated or
temporarily maintained, the cost of which is not required to
be borne by the owner thereof, the City will make
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3.10

3.1

3.12

arrangements with the owner of the utility for such work to
be done at no cost to the Contractor.

No representations are made that the obligations to move or
temporarily maintain any utility and to pay the cost thereof,
is or is not required to be borne by the owner of such utility,
and it is the responsibility of the Contractor to investigate to
determine whether or not said cost is required to be borne
by the owner of the utility.

Governmental agencies and owners of utilities reserve the
right to enter at any time upon any street, alley, right-of-way
or easement for the purpose of making changes in their
property made necessary by the work and for the purpose of
maintaining and making repairs to their property.

Use of Premises

3.10.1 All work included under the Contract is to be constructed on land belonging
to the City, on public right-of-way administered and regulated by state and/or local
government or on easements to the benefit of the City or the public. The
Contractor shall abide by special conditions or requirements of the property
owner or governing authority. The Contractor shall confine equipment, the
storage of materials and the operation of Contractor's workers to the limits as
shown on the Plans or as indicated by law, ordinances, permits or directions of
the Project Manager and shall not unreasonably encumber the premises with
materials.

3.10.2 Any additional land and access thereto which the Contractor might desire
for temporary construction facilities or for storage of materials shall be provided
by the Contractor with no liability to the City. The Contractor shall pay all costs
involved in acquiring such rights and all clean up shall be made as required by
these Specifications.

Private Property. The Contractor shall not enter upon private property for any purpose
without obtaining permission and shall be responsible for the preservation of all public
property, trees, monuments, etc. along and adjacent to the street and/or right-of-way,
and shall use every precaution necessary to prevent damage or injury thereto. The
Contractor shall use suitable precautions to prevent damage to pipes, conduits and
other underground structures, including but not limited to, verifying with all appropriate
utilities where underground structures are located, and shall protect carefully from
disturbance or damage all monuments and property marks until an authorized agent has
witnessed or otherwise referenced their location and shall not remove them until
directed.

Assignment of Contract. Contractor shall not sublet, sell or assign the Contract or
sublet any of the work to be performed hereunder without the written consent of the City.
Any such assignment or subletting of any such work without City's consent shall be null
and void and without force or effect.

Page 56 — (Prevailing Wage Projects) Revised 04/2022



3.13 City's Right to do Work. If, in the sole opinion of the Project Manager, the Contractor
neglects to prosecute the work properly or neglects or refuses at Contractor's own cost,
to take up and replace work that has been rejected by the Project Manager, the Project
Manager shall notify the City who shall notify the Surety of the condition. After at least
ten (10) calendar days written notice to the Contractor and the Contractor's Surety, or
without notice if an emergency or danger to the Project or public exists, and without
prejudice to any other right which the City may have under the Contract, the City may
take over that portion of the Project which has been improperly executed, make good
the deficiencies and deduct the actual costs thereof from the payments then or thereafter
due the Contractor. If no amount is owed to the Contractor, then the City may still pursue
all of its other legal and/or equitable remedies.

3.14 City's Right to Terminate Contract.

3.14.1 Upon occurrence of any one or more of the following, the City may
terminate the Contract at any time, immediately or upon such notice as the City
in its sole discretion deems appropriate, by providing written notice to the
Contractor which describes the reason for termination:

3.14.11

3.14.1.2

3.141.3

3.141.4

3.14.1.5

Contractor persistently fails to perform the work in
accordance with the Contract Documents, including but not
limited to, failure to supply sufficient skilled workers, suitable
materials or equipment and failure to adhere to the progress
schedule as the schedule may be revised from time to time;

Contractor fails to comply with applicable laws or the
provisions of any of the Contract Documents, including, but
not limited to the Construction Contract with Exhibit “A”
Standard City Contract Provisions;

Contractor disregards the authority of the Project Manager;

Contractor violates any provision of the Contract and, after
receiving notice of the violation, fails to remedy the breach
immediately; or

Contractor files for bankruptcy under any chapter of the
Bankruptcy Code (Title 11, United States Code); or a petition
in bankruptcy is filed against Contractor under the
Bankruptcy Code or any other provision of law seeking
substantial relief; or Contractor makes a general assignment
for the benefit of creditors; or a trustee, receiver or similar
agent is appointed to take charge of Contractor's property
for the benefit of creditors; or Contractor otherwise admits in
writing to being unable to pay its debts as they become due.

3.14.2 Upon the City’s issuance of written notice of termination, the Contractor
shall immediately cease all work under this Contract, unless, as shall be specified
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in the notice, the City, in its sole discretion, would be harmed by any uncompleted
work, in which case, Contractor shall complete those items specified by the City
in its notice.

3.14.3 The City may terminate the Contract upon seven (7) calendar days’ notice
if the City determines for any reason that the completion of the Contract is no
longer in the best interests of the City.

3.14.4 If the City terminates the Contract pursuant to Paragraph 3.14.1, the City
may choose any remedy available to it under the Contract, applicable statutes,
City Code or common law, including but not limited to, completing the Project
itself or through another contractor. The Contractor shall pay the City for all
additional costs incurred by the City to obtain substitute performance. The
Contractor shall be entitled to payment for that portion of the work that the
Contractor completed according to the Contract, less the City's costs to obtain
substitute performance for the balance of the work.

3.14.5 If the City terminates the Contract pursuant to Section 3.14.3, the City shall
pay Contractor for that portion of the work the Contractor has completed
according to the Contract, plus Contractor's cost for materials ordered and
delivered to the site before Contractor receives the City's notice of termination;
provided that such materials shall then belong to the City.

3.15 Contractor's Right to Stop Work or Terminate Contract. The Contractor may
suspend work or terminate the Contract upon ten (10) calendar days written notice to
the City, for any of the following reasons:

3.15.1 If an order of any court or other public authority caused the work to be
stopped or suspended for a period of ninety (90) calendar days through no act or
fault of the Contractor or his employees;

3.15.2 If the City should fail to act upon any request for payment within thirty (30)
calendar days after its approval by the Project Manager; or

3.15.3 If the City should fail to pay the Contractor any sum within thirty (30)
calendar days after its award by arbitrators.

3.16 Rights of Various Interests. Wherever work being done by the City's forces is
contiguous to work covered by the Contract, the respective rights of the various interests
involved shall be established by the Project Manager to secure the completion of the
various portions of the work in general harmony.

3.17 Subcontracts.

3.17.1 The Contractor shall not be permitted to subcontract any of the work to be
performed under the Contract without the written consent of the City, submission
of the First-Tier Subcontractor Disclosure Form as required prior to the Bid
opening deadline and verification that the Subcontractor has filed a Public Works
Bond, when required, with the Construction Contractors Board prior to beginning

Page 58 — (Prevailing Wage Projects) Revised 04/2022



3.18

3.19

3.20

3.21

any work on the Project. The Contractor shall not employ any subcontractor that
the Project Manager may object to due to subcontractor lacking the capability of
performing work of the type and scope anticipated. No changes will be allowed
from the approved subcontractor list without approval of the Project Manager.

3.17.2 The Contractor agrees to be as fully responsible to the City for the acts
and omissions of the Contractor's subcontractors or of any persons either directly
or indirectly, employed by Contractor's subcontractors as Contractor is for the
acts and omissions of persons directly employed by Contractor.

3.17.3 Nothing contained in the Contract Documents shall create any contractual
relation between any subcontractor and the City.

Unforeseen Difficulties. The Contractor shall protect the work and materials from
damage due to the nature of the work, the elements, carelessness of other contractors
or from any cause whatever until completion and acceptance of the Project. All loss or
damages arising out of the nature of the work to be done under the Contract Documents,
from any unseen obstruction or defects which may be encountered in the prosecution
of the work, or from the action of the elements, shall be sustained by the Contractor.

Work During an Emergency. The Contractor shall be responsible for and must have
resources available for all emergency work which might occur on the Project under
construction for which the Contractor is responsible. The Contractor shall perform any
work and furnish and install any materials and equipment necessary during an
emergency endangering life or property. In all cases the Contractor shall notify the
Project Manager of the emergency as soon as practicable, but the Contractor shall not
wait for instructions before proceeding to properly protect both life and property.

Oral Agreements. No oral order, objection, claim or notice by any party to the others
shall affect or modify any of the terms or obligations contained in any of the Contract
Documents. No provision of the Contract Documents shall be held to be waived or
modified by reason of any act whatsoever, other than by a definitely agreed waiver or
modification thereof in writing. No evidence shall be introduced in any proceeding of
any other waiver or modification.

Liens and Claims Against Contractor. The Contractor shall not permit any lien or
claim to be filed or prosecuted against the City on account of any labor or material
furnished under this Contract whether the same be furnished by the Contractor or any
Subcontractor. If the Contractor fails, neglects or refuses to make prompt payment of
any claim for labor or services furnished to the Contractor or a Subcontractor by any
person in connection with the Contract as such claim becomes due, the City may pay
such claim to the person furnishing the labor or services and charge the amount of the
payment against funds due or to become due to the Contractor under this Contract. The
payment of a claim in this manner does not relieve the Contractor or its surety from
obligation with respect to any unpaid claims.

Any claim, by a person claiming to have supplied labor or materials for the performance
of the work, for payment asserted against the Contractor's payment bond must be
asserted in conformity with ORS 279C.600 et. Seq.
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41

4.2

MATERIALS AND WORKMANSHIP

Materials to be Reviewed Before Use.

41.1 Only materials conforming with the specified requirements and
conditionally accepted by the Project Manager shall be used in the Project.

4.1.2 Before any material to be used in the Project is delivered, the Contractor
shall advise the Project Manager of the source from which the material is to be
obtained, furnish such samples as may be required for testing purposes, and
receive the Project Manager's conditional acceptance for the use of that particular
material. The conditional acceptance of any source of supply by the Project
Manager does not imply that all material from that source will be accepted.
Should material from any conditionally accepted source fail to maintain a quality
meeting the requirements of the Specifications, use of material from that source
shall be discontinued and the Contractor shall furnish acceptable material from
other sources. Regardless of the source, any material delivered for the Project
which fails to meet the requirements will be rejected. Only material meeting all
requirements will be allowed to be incorporated in the Project. Any material or
item incorporated in the Project which does not meet requirements of the
Contract Documents, even if it was used with the consent and/or the presence of
an inspector, shall be removed and acceptable material shall be used in its place,
with all costs related to such removal and installation being borne by the
Contractor.

4.1.3 Any material which, after conditional acceptance, has for any reason
become unsuitable for use shall be rejected and not used.

Tests of Materials.

4.2.1 All tests of materials shall be made in accordance with acceptable
methods as described and designated in the Specifications. When tests of
materials are required, such tests shall be made by a testing laboratory accepted
by the Project Manager and at the expense of the Contractor. The Contractor
shall afford such facilities as may be required for collecting and forwarding
samples and shall hold the materials represented by the samples until tests have
been made and the materials found equal to the requirements of the
Specifications or to approved samples. The Contractor in all cases shall furnish
the required samples without charge.

4.2.2 In the absence of any definite Specification or reference to a Specification
in the Technical Specifications or in the Special Provisions for the particular
Project involved, it shall be understood that such materials shall meet the
Specifications and requirements of the American Society for Testing Materials.
Unless otherwise specified, all tests of materials shall be made in accordance
with the methods prescribed by the American Society for Testing Materials.
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4.3

4.4

4.5

4.6

4.2.3 In cases where compliance of materials or equipment with Contract
requirements is not readily determinable through inspection and tests, the Project
Manager shall request the Contractor provide properly authenticated documents,
certificates or other satisfactory proof of compliance. These documents,
certifications and proofs must cover performance characteristics, materials or
construction and the physical or chemical characteristics of materials.

4.2.4 If the Specifications require, or the Contractor’s request is approved by the
Project Manager, inspection or testing may take place away from the job site. The
additional cost to the City for such remote inspection or testing includes travel
and subsistence expenses and will be paid by the Contractor through a reduction
in payment to the Contractor equal to the travel and subsistence expenses. In the
event the remote inspection or testing is not specified and is required by the City,
the required travel and subsistence expense will be paid for by the City.

Storage of Materials. Materials shall be so stored as to insure the preservation of their
quality and fitness for the Project. When considered necessary, they shall be placed on
wooden platforms or other hard, clean surfaces, and not on the ground, and/or they shall
be placed under cover. Stored materials shall be located so as to facilitate prompt
inspection. Private property shall not be used for storage purposes without the written
permission of the City and the private property owner.

Character of Workers. The Contractor shall at all times be responsible for the conduct
and discipline of Contractor's employees and/or any subcontractor or persons employed
by subcontractors. All workers must have sufficient knowledge, skill and experience to
properly perform the work assigned to them. Any foreman or worker employed by the
Contractor or Subcontractor who, in the opinion of the Project Manager, does not
perform the work in a skillful manner, appears to be incompetent or acts in a disorderly
or intemperate manner shall, at the written request of the Project Manager, be removed
from work on any portion of the Project except as allowed by the Project Manager.

Construction Means, Methods, Techniques, and Procedures. The Contractor shall
have the full power and authority to select the means, methods, techniques and
procedures for performing the work covered under the Contract, provided said means,
methods, techniques and procedures are in strict compliance with the requirements of
all local, state and federal authorities and with these Specifications, and are not in
conflict with the recommended installation practices of the manufacturers who are the
suppliers of the materials to be utilized on the contemplated Project. The construction
means, methods, techniques and procedures utilized shall produce a satisfactory quality
of workmanship and shall be adequate to maintain the schedule of progress as required
under the provisions of these Specifications.

Contractor's Tools and Equipment. The Contractor's tools and equipment used on
the work covered under the Contract shall be furnished in sufficient quantity and of a
capacity and type that will safely perform the work specified, and shall be maintained
and used in a manner that will not create a hazard to persons or property, or cause a
delay in the progress of the work.
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4.7

4.8

4.9

410

Rejected Materials and Work. Any material supplied by the Contractor which is
condemned or rejected by the Project Manager or the Project Manager's authorized
representative because of non-conformity with the Contract Documents shall be
removed at once from the vicinity of the Project by the Contractor at his own expense,
and the same shall not be used on the Project. Any defective work whether the result
of poor workmanship, use of defective materials, damage through carelessness or any
other cause shall be removed within ten (10) calendar days after written notice is given
by the Project Manager, and the work shall be re-executed by the Contractor at his own
expense.

Unnoticed Defects. Any defective work or materials furnished by the Contractor and
discovered by the Project Manager before the Project has been given final acceptance
or final payment has been made, or during the guarantee period, shall be removed and
replaced by work and materials which shall conform to the provisions of the Contract
Documents. Failure on the part of the Project Manager or his representative to condemn
or reject bad or inferior work or materials shall not be construed to imply acceptance of
such work or materials.

Right to Retain Imperfect Work. If any part or portion of the work done or material
furnished by the Contractor under the Contract proves to be defective and not in
accordance with the Plans and Specifications, and if the imperfection in the same is not
of sufficient magnitude or importance as to make the work dangerous or unsuitable, or
if the removal of such work will create conditions which are dangerous or undesirable,
the City shall have the right and authority to retain such work but shall make such
deductions in the payment therefore as may be just and reasonable.

Correction of Defective Work. When, and as often as the Project Manager determines
through its inspection procedures, material, equipment or workmanship incorporated in
the Project do not meet the requirements of the Contract, the Project Manager may give
notice of the noncompliance to the Contractor in writing. Within five (5) calendar days
of receipt of such notice, the Contractor shall undertake all work necessary to correct
the deficiency and to comply with the Contract. The Contractor agrees to pay all costs
of correcting the defective work, including wages and overhead charges for inspection.
If the Contractor disagrees with the Project Manager’s determination and believes the
corrective work should be covered by a Change Order, the Contractor shall immediately
notify the City, in writing, setting forth the basis for its position. The City will review the
matter and notify the Contractor, in writing, of its determination within thirty (30) calendar
days after receipt of the Contractor’s notification. If the City determines the corrective
work is required to comply with the Contract, the Contractor shall proceed with such
work.

As a condition precedent to the Contractor’s claim for either additional compensation or
time extension or both resulting from the performance of such corrective work, the
Contractor shall, within fifteen (10) calendar days after receipt of the City’s
determination, notify the City in writing of its intent to claim additional compensation,
time or both. The Contractor shall document all cost information associated with the
corrective work and shall submit such information to the Project Manager on a monthly
basis. Receipt of the cost data by the Project Manager does not constitute an
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4.1

Acceptance of the corrective work or an authorization for a Change Order to cover the
corrective work.

Cutting and Patching. The Contractor shall do, or be responsible for, all cutting, fitting
or patching that may be required by, shown on or reasonably implied by the Plans and
Specifications. Any defective work performed or material furnished by the Contractor,
which is discovered by the Project Manager before final acceptance of the Project or
before final payment has been made, shall be removed and replaced or patched at the
Contractor's expense in a manner approved by the Project Manager or his
representative.

412 Cleanup.

4.12.1 As the Project progresses and immediately after completion of the Project,
the Contractor shall clean up and remove all refuse and unused materials of any
kind resulting from the Project. If the Contractor fails to commence the cleanup
within 24 hours after being directed to do so by the Project Manager, the Project
Manager may have the cleanup performed by others. The cost shall be borne by
the Contractor and may be deducted from payments due or to become due the
Contractor.

4.12.2 After the Project is completed and before final acceptance of the Project,
all areas affected by the Project shall be neatly finished and all equipment,
temporary structures, rubbish and waste shall be removed from the Project area.

4.13 Guarantee.

4.13.1 The Contractor shall fully warrant all work for at least one (1) full calendar
year from the City’s Final Acceptance of the Project, regardless of the length of
manufacturers’ or installers’ warranties.

4.13.2 In addition to any other warranties that are required, the Contractor shall
make all necessary repairs and replacements to remedy any and all defects,
breaks or failures of the work occurring within one (1) calendar year following the
date of the City’s Final Acceptance due to faulty or inadequate materials or
workmanship. Such repairs and replacements must conform to the Contract
Specifications under which the Contractor originally performed the work.

4.13.3 In the event of a dispute regarding any portion of the work, the Contractor
shall nonetheless provide any warranty service, repairs or replacements as
described in Paragraphs 4.13.1 and 4.13.2 above, for that portion of the work that
is not in dispute. In the event a dispute delays the City’s Final Acceptance of the
work, the warranty for portions of the work not in dispute runs from the date of
the City’s Final Acceptance of the remaining portions of the work.

4.13.4 The Contractor shall also repair any damage or remedy any disturbance
to other publicly owned property or improvements thereon if caused by the
Contractor’'s work and if the damage or remedy occurs during the warranty
period.

Page 63 — (Prevailing Wage Projects) Revised 04/2022



4.13.5If the Contractor performs warranty work, then the warranty work for
repetitive defects in materials, workmanship or equipment also shall have a one
(1) calendar year warranty period from the date of its completion and the City’s
Final Acceptance of that work. The Contractor shall continue to provide warranty
work pursuant to the terms of the Contract until the defects are completed and
the City provides notice of its Final Acceptance of the work.

4.13.6 The City shall provide the Contractor with written notice of the need to
perform warranty work unless it is determined that an emergency exists, that
delay would cause serious additional loss or damage, or if any delay in performing
the work might cause injury to any member of the public. If the Contractor, after
written Notice, fails within ten (10) calendar days to comply with the City’s
request, the City has the right to perform the warranty work either by hiring
another Contractor or by using its own forces. In either event, the Contractor and
its Surety remain liable to the City for the cost of the work performed and any
additional damage suffered by the City.

4.13.7 The Contractor shall provide a bond during the one (1) calendar year
warranty period to guarantee the Contractor's performance of warranty work.
The Contractor shall provide to the City a bond in the amount of 20% of the final
Contract Amount in one of the following ways:

413.71 Continuance of the Contract performance and payment
bond.
4.13.7.2 Any new performance and payment bond, acceptable to the

City, which covers the Contractor's warranty obligations
imposed by the Contract Documents.

4.13.7.3 Cash deposit to the City Finance Department. A receipt
from the City Finance Director constitutes proof of the
deposit.

413.74 Other arrangements proposed by the Contractor that the
City finds acceptable in the City’s sole discretion.

5. INSURANCE, LEGAL AND FINANCIAL RESPONSIBILITY, AND PUBLIC SAFETY

5.1 Insurance.

5.1.1 Policy Requirements. The insurance policies specified herein shall be
approved as to form by the City. Contractor shall deliver a certificate of all
required policies to City upon execution of the Contract Documents and prior to
commencement of any work under the Contract. If requested by the City,
Contractor shall furnish the City with executed copies of such policies of
insurance. Coverage provided by the Contractor must be underwritten by an
insurance company deemed acceptable to the City. Insurance coverage shall be
provided by companies admitted to do business in Oregon and rated A- or better
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by AM Best. A thirty (30) day notice of cancellation, termination or non-renewal
in coverage clause shall be included in all insurance policies. Failure to maintain
any required insurance coverage in the minimum required amount shall constitute
a material breach of the Contract and shall be grounds for immediate termination
of the Contract. If the insurer is unwilling or unable to provide such commitment,
the Contractor shall provide the City with the relevant sections of its policies
describing how the insurer may reduce, modify or cancel the insurance.
Furthermore, the Contractor has an affirmative duty to provide the City with any
notice the Contractor receives regarding the reduction, modification or
cancellation of its insurance within 24 hours of Contractor’s receipt of such notice.
All policies required by these provisions shall:

51.1.1 also name the City as an additional insured, protecting City
from any and all claims, losses, actions or omissions of
Contractor or as a result of the joint concurring or
contributory act, omission or negligence of Contractor and
City arising with or related to activities specified under the
Contract;

51.1.2 be written as primary policies, not contributing with, or in
excess of, any coverage City may have; and

51.1.3 have loss payable clauses in favor of and reasonably
satisfactory to City.

5.1.2 Commercial General Liability Insurance. During the performance of the
Contract, Contractor shall obtain and maintain continuously in effect a
commercial general liability insurance policy, including personal and advertising
injury liability and products, completed operations and construction site coverage,
with a combined single limit per occurrence of not less than $2,000,000.The
aggregate limit shall not be less than $4,000,000.The policy shall be endorsed to
state that the aggregate limit of liability shall apply separately to the Contract.
Coverage may be written in combination with Commercial Automobile Liability
Insurance with separate limits for Commercial General Liability and Commercial
Automobile Liability. If available, such policy shall contain a contractual liability
endorsement to cover Contractor's indemnification obligations under the
Contract. Claims Made policies will not be accepted.

5.1.3 Commercial Automobile Liability Insurance. At all times during the
term of the Contract, and at the sole expense of Contractor, Contractor shall
maintain continuously in effect, “Symbol 17 commercial automobile liability
coverage covering all owned, non-owned and hired vehicles. This coverage may
be written in combination with the Commercial General Liability Insurance with
separate limits for Commercial Automobile Liability and Commercial General
Liability. Combined single limit per occurrence shall not be less than $2,000,000.
If this coverage is written in combination with the Commercial General Liability,
the aggregate limit for Commercial General Liability shall not be less than
$4,000,000 and the policy shall be endorsed to state that the aggregate limit of
Commercial General Liability shall apply separately to the Contract.
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5.2

5.3

5.4

5.1.4 Workers Compensation. At all times during the term of the Contract, and
at the sole expense of the Contractor and Subcontractors, the Contractor and all
Subcontractors shall comply with ORS 656.017, which requires them to provide
Workers Compensation coverage for all their subject workers.

5.1.5 Pollution Liability. Contractor or appropriate Subcontractor shall obtain,
at their expense, and keep in effect during the term of the Contract, Pollution
Liability Insurance covering their liability for bodily injury, property damage and
environmental damage resulting from sudden accidental or gradual pollution and
related cleanup costs incurred by the Contractor or appropriate Subcontractor, all
arising out of the work or services (including the transportation risk, when
applicable) to be performed under the Contract. Combined single limit per
occurrence shall not be less than $2,000,000, with an annual aggregate limit of
not less than $4,000,000. If available, such policy shall contain a contractual
liability endorsement to cover Contractor’s indemnification obligations under the
Contract. Claims Made policies will not be accepted.

Indemnification. The Contractor shall hold the City harmless from, and indemnify it for,
all loss, costs, claims, demands, damages, suits, actions and judgments for property
damage and/or personal injury, including death, arising out of the Project or performance
under the Contract by the Contractor's agents or employees, or any of them. In any
event any such action or claim is brought against City, Contractor shall, if City so elects,
upon tender by City, defend the same at Contractor's sole cost and expense, promptly
satisfy any judgment adverse to City or to City and Contractor jointly and reimburse City
for any loss, costs, damage or expense (including legal fees) suffered or incurred by
City.

Taxes and Charges. The Contractor shall pay state and local sales and use taxes on
all items as required by the laws and statutes of the state and its political subdivisions.
The Contractor shall withhold and pay any and all withholding taxes, whether state or
federal; pay all social security charges and state unemployment compensation charges;
and pay or cause to be withheld, as the case may be, any and all taxes, charges, fees
or sums whatsoever which are now or may hereafter be required to be paid or withheld
under the laws.

Bid Bond, Payment Bond, Performance Bond and Public Works Bond.

5.4.1 Contracts for Under $25,000.00. Except when required by the
Purchasing Agent, and except for public improvement contracts, bids on all public
contracts under twenty-five thousand dollars ($25,000.00) are exempt from the
requirements for a Bid Bond, a Performance Bond to assure performance of the
Contract and a Payment Bond to assure payment of the obligations incurred in
the performance of the Contract. The Information for Bidders shall state when
Bonds are required for contracts under $25,000.00.

5.4.2 Contracts for $25,000.00 or More. Except for public improvement
contracts, or except when waived by the Council, bids on all public contracts of
twenty-five thousand dollars ($25,000.00) or more, shall be accompanied by a
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Bid Bond, and the Contractor shall post a Performance Bond to assure
performance of the Contract and a Payment Bond to assure payment of the
obligations incurred in the performance of the Contract. The Information for
Bidders shall state when the requirement for Bonds have been waived for
contracts of $25,000.00 or more.

54.2.1 Bid Bonds with Paper Bids. For bids submitted in paper
format, the bidder must include a certified check, cashier's
check, irrevocable letter of credit or Bid Bond in an amount
equal to not less than ten percent (10%) of the total amount
of the bid.

54.2.1 Bid Bonds with Electronic Bids. For bids submitted
electronically, the bidder has the following options:

e Submit an electronic Bid Bond as part of the digitally
signed bid document prior to the time of the Bid Closing;
or

e Submit a paper Bid guaranty in the form of an irrevocable
letter of credit issued by an insured institution as defined
in ORS 706.008, or a cashier’s check or certified check
made payable to the City of Roseburg prior to the time of
Bid Closing.

5.4.3 Public Improvement Contracts & Contracts for Highways, Bridges
and Other Transportation Projects:

5.4.3.1 Bids on Public Improvement contracts for one hundred
thousand dollars ($100,000.00) or less, and contracts for
highways, bridges and other transportation projects for fifty
thousand dollars ($50,000.00) or less, are exempt from the
requirement of a Bid Bond, a Performance Bond and a
Payment Bond.

5.4.3.2 Bids on Public Improvement contracts for more than one
hundred thousand dollars ($100,000), and contracts for
highways, bridges and other transportation projects for more
than fifty thousand dollars ($50,000), must be accompanied
by a Bid Bond, Performance Bond and Payment Bond.

5.4.4 Emergency Contracts. For all contracts awarded under Roseburg
Municipal Code Subsection 3.06.025(F), the City Council or the Purchasing
Agent may waive the requirements for Bid Bond, the Payment Bond and the
Performance Bond. Upon receiving the Purchasing Agent's report regarding the
emergency conditions necessitating waiver, as required by Roseburg Municipal
Code Subsection 3.06.025(F), the Council may modify or reject the Purchasing
Agent's decision to waive Bond requirements.
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5.5

5.6

5.4.5 Public Works Bond. Before beginning work on a public works contract,
a contractor or subcontractor, unless exempt under ORS 279C.800 to 279C.870,
shall submit a $30,000 Public Works Bond to the Construction Contractors Board
and certify to the City that such Bond has been submitted. In case of an
emergency, or when the City’s interest or property would probably suffer material
injury by delay or other cause, the requirement to file a Public Works Bond may
be excused if the Purchasing Agent has declared an emergency under Roseburg
Municipal Code Section 3.06.025.

5.4.6 Submittal and Return of Bid Bonds. When required by the above
Subparagraphs, the Bid Bond shall accompany the bid in the form of cash,
certified check, cashier's check, irrevocable letter of credit or Bid Bond in a form
approved by City, and in an amount equal to ten percent (10%) of the total amount
of the bid. There shall be no exceptions to this provision. All required Bid Bonds,
excepting that of the Contractor submitting the successful bid, will be returned by
mail for paper Bid Bonds, and by email for electronic Bid Bonds, within thirty (30)
calendar days after the Contract has been awarded. The Bid Bond from the
successful Contractor will be retained until bidder has entered into a satisfactory
Contract with the City, and when required, furnished a Performance Bond to
assure performance of the Contract, a Payment Bond to assure payment of the
obligations incurred in the performance of the Contract and the Public Works
Bond Confirmation form executed by the Contractor. Should the successful
bidder fail or refuse to execute the Contract and/or furnish the Payment Bond,
Performance Bond or Public Works Bond Confirmation form as required, the Bid
Bond deposited by said bidder shall be retained as liquidated damages by the
City.

5.4.7 Bond Form. The form of all bonds required by the City shall be as the
City may prescribe, and shall be with a Surety company satisfactory to the City
and authorized to do business in the State of Oregon. Bonds shall be in force for
one year after acceptance of the completed Project to cover all guarantees
against defective materials and workmanship and all claims by subcontractors or
third parties for services or materials provided to Contractor or Contractor's
Subcontractors.

Royalties and Patents. The Contractor shall pay all royalty and license fees, unless
otherwise specified. The Contractor shall defend all suits or claims for infringement of
any patent rights and shall save the City and the Project Manager harmless from loss
on account thereof.

Permits and Licenses.

5.6.1 The Contractor shall apply for and obtain, but the City shall cover the cost
of, all rights-of-way permits, easements, franchises, highway crossing permits
and railroad crossing permits as required. The Contractor shall comply with all
specifications or requirements stipulated in the permits granted to the City.

5.6.2 The Contractor shall obtain at Contractor's expense, all other permits
(such as building permits, burning permits, blasting permits and safety permits),
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5.7

5.8

licenses and inspection fees necessary for construction purposes as required by
appropriate local, county, state or federal laws and/or ordinances. The
Contractor shall also be registered to do business with the City of Roseburg prior
to beginning work on the Contract.

Laws to be Observed. The Contractor shall keep fully informed of all local and county
ordinances, state and federal laws in any manner affecting the Project herein specified.
Contractor shall at all times comply with said ordinances, laws and regulations, and the
City’s Standard Contract Provisions in Exhibit “A” of the Construction Contract; and
protect and indemnify the City and City's officers and agents against any claim or liability
arising from or based on the violation of any such laws, ordinances, provisions or
regulations.

Safety.

5.8.1 The Contractor will be solely and completely responsible for conditions of
the jobsites, including safety of all persons and property during work on the
Project. This requirement will apply continuously and not be limited to normal
working hours. Safety provisions shall conform to all applicable federal, state,
county and local laws, ordinances and codes. The Contractor shall comply with
ORS 279C.505(2) drug testing program requirements at all times throughout the
completion of the Project.

5.8.2 The Contractor shall also comply with the "U.S. Department of Labor
Occupational Safety and Health Act", the "Construction Safety Act" administered
by the U.S. Department of Labor, and the "Manual of Accident Prevention in
Construction" published by the Associated General Contractors of America,
except where these are in conflict with state laws, in which case the more
stringent requirement must be followed.

5.8.3 Contractor shall comply with all federal, state and local safety
requirements, including but not limited to regulations pertaining to health hazard
notification, control of hazardous energy, use of hazardous substances, handling
and disposal of hazardous waste, removal and disposal of asbestos, entry into
and work in confined spaces and handling of materials containing lead. City will
notify Contractor of any hazardous conditions of which City is aware and will
provide Contractor with information about City's safety and hazard notification
programs. Such notification from the City does not relieve Contractor of any
responsibility under the Contract or under federal or state statute, regulation or
common law to inform itself of existing and potential hazards, to communicate
those hazards to its employees, and to use all reasonable steps to minimize the
risk of harm to its employees, other workers and the public.

5.8.4 The Contractor shall maintain at the jobsite all articles necessary for giving
first aid to the injured and shall establish the procedure for the immediate removal
to a hospital or a doctor's care of persons (including employees) who may be
injured on the jobsite.
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5.10

5.11

5.12

5.13

5.8.5 The duty of the Project Manager to conduct construction review of the
Contractor's performance is not intended to include review of the adequacy of the
Contractor's safety measures in, on or near the construction sites.

5.8.6 If death, serious injuries or serious damages are caused, the accident shall
be reported immediately by telephone or messenger to both the Project Manager
and the City. In addition, the Contractor must promptly report in writing to the
Project Manager all accidents whatsoever arising out of, or in connection with,
work on the Project or adjacent to the sites, giving full details and statements of
witnesses.

5.8.7 If any claim is made by anyone against the Contractor or any Subcontractor
because of any accident, the Contractor shall promptly report the facts in writing
to the Project Manager, giving full details of the claim.

Equal Opportunity Clause. The provisions of Executive Order 11246 of September
24, 1965, and the Rules and Regulations issued therein are hereby incorporated by
reference, and the Contractor agrees, by acceptance of the Contract, to comply with
such Executive Order, rules, regulations and amendments thereto, to the extent the
same are applicable to the contracting and/or subcontracting of services or work
hereunder.

Warning Signs and Barricades. The Contractor shall provide adequate signs,
barricades and lights and take all necessary precautions for the protection of the work
under the Project and the safety of the public. All barricades and obstructions shall be
protected at night by signal lights which shall be kept burning from sunset to sunrise.
Barricades shall be of substantial construction and shall be painted white or
whitewashed to increase their visibility at night. Suitable warning signs shall be so
placed and illuminated at night as to show in advance where construction, barricades or
detours exist.

Flaggers. In addition to furnishing and maintaining adequate signs, barricades and
lights, the Contractor is required to furnish any and all flaggers that are required to
control traffic. The City is hereby specifically exempted from furnishing any flaggers for
the Project. If flaggers are required on any jobsite, they shall be supplied by the
Contractor at no additional cost to the City.

Public Safety and Convenience. The Contractor shall at all times conduct work on the
Project so as to insure the least possible obstruction to traffic and inconvenience to the
general public and residents in the vicinity of the Project, and to insure the protection of
persons and property in a manner satisfactory to the Project Manager. No road or street
shall be closed to the public except with the permission of the Project Manager and
proper governmental authority. Temporary provisions shall be made by the Contractor
to insure the use of sidewalks and the proper functioning of all gutters, sewer inlets,
drainage ditches and irrigation ditches, which shall not be obstructed except as
approved by the Project Manager.

Protection of Work and City's Property. The Contractor shall at all times safely guard
the City's property and equipment from injury or loss in connection with Contractor's
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work under the Contract. The Contractor shall at all times safely guard and protect the
Project and adjacent property (as provided by law and the Contract Documents) from
damage. Contractor shall be responsible for any damage to the City's property and
equipment which is a result of the Contractor's negligence.

Sanitary Provisions. The Contractor shall provide and maintain such sanitary
accommodations for the use of its employees and those of its subcontractors as may be
necessary to comply with the requirements and regulations of the local and state
departments of health and as directed by the Project Manager.

5.15 Payment of Prevailing Wages on Public Works in Oregon.

5.15.1 The Contractor and all Subcontractors on the Project shall pay not less
than the "prevailing rate of wage" as that term is defined in ORS 279C.800 to
279C.870, and if applicable, the Federal Prevailing Wage required under the
Davis-Bacon Act (40 U.S.C. 3141 - 3148), whichever is higher. The
determination and application of such prevailing rate of wage is provided for in
ORS 279C.800 through 279C.870, and if applicable, the Davis-Bacon Act (40
U.S.C. 3141 - 3148).

5.15.2 If the Bureau of Labor has made no determination of the prevailing rate
of wage, it shall be the obligation of the Contractor to determine the same by
making application to the Bureau of Labor or otherwise.

5.15.3 The Contractor or the Contractor’s surety and every Subcontractor or the
Subcontractor's surety shall file certified statements with the City in writing using
the form prescribed by the Commissioner of the Bureau of Labor and Industries
certifying the hourly rate of wage paid each worker whom the Contractor or the
Subcontractor has employed in the work under this Contract and further certifying
that no worker employed upon such public work has been paid less than the
prevailing rate of wage or less than the minimum hourly rate of wage specified in
this Contract. The certified statement shall be verified by the oath of the
Contractor or the Contractor's surety or Subcontractor or the Subcontractor's
surety that the Contractor or Subcontractor has read the certified statement and
knows the contents thereof and that the same is true to the Contractor’s or
Subcontractor’s knowledge. The certified statements shall set out accurately and
completely the payroll records for the prior week including the name and address
of each worker, the worker’s correct classification, rate of pay, daily and weekly
number of hours worked, deductions made, and actual wages paid.

5.15.4 Each certified statement shall be delivered or mailed by the Contractor or
Subcontractor to the City. A true copy of the certified statement shall also be filed
at the same time with the Commissioner of the Bureau of Labor and Industries.
Certified statements for each week during which the Contractor or Subcontractor
employs a worker upon the public work shall be submitted once a month, by the
fifth business day of the following month. Information submitted on certified
statements may be used only to ensure compliance with the provisions of ORS
279C.800 to 279C.870 or the Davis-Bacon Act (40 U.S.C. 3141 - 3148),
whichever applies.
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5.15.5 As provided by ORS 279C.810, the contract amount threshold for
application of the state prevailing wage rate law is $50,000.00.

5.16 Subcontractor and Supplier Agreements. The Contractor shall include in its
subcontracts for property or services entered into by the Contractor and a first-tier
subcontractor, including a material supplier, for the purpose of performing the Contract:

5.16.1 A payment clause that obligates the Contractor to pay the first-tier
subcontractor for satisfactory performance under its subcontract within ten (10)
calendar days of payment by the City out of such amounts as are paid to the
Contractor by the City under the Contract; and

5.16.2 An interest penalty clause that obligates the Contractor, if payment is not
made within thirty (30) calendar days after receipt of payment from the City, to
pay to the first-tier subcontractor, an interest penalty on amounts due in the case
of each payment not made in accordance with the payment clause included in
the subcontract pursuant to this requirement. The Contractor or first-tier
subcontractor shall not be obligated to pay an interest penalty if the only reason
that the Contractor or first-tier subcontractor did not make payment when
payment was due, is that the Contractor or first-tier subcontractor did not receive
payment from the City or Contractor when payment was due. The interest penalty
shall be:

5.16.2.1 For the period beginning on the day after the required
payment date and ending on the date on which payment of
the amount is made; and

5.16.2.2 Computed at the rate specified in ORS 279C.515(2).

5.16.3 The Contractor shall include in each of its subcontracts, for the purpose of
performance of the Contract condition, a provision requiring the first-tier
subcontractor to include a payment clause and an interest penalty clause
conforming to the standards set forth in this section and requiring each of its
subcontractors to include such clauses in their subcontracts with lower-tier
subcontractors or suppliers.

5.16.4 None of the provisions of this section are intended to prevent the
Contractor or any subcontractor from including in its contracts, the provision
described in ORS 279C.580 (5) and (6).

5.17 Application for and Processing of Subcontractor and Supplier Payments. The
Contractor shall provide each first-tier Subcontractor, including a material supplier, with
a standard form that the first-tier Subcontractor may use as an application for payment
or as another method by which the Subcontractor may claim a payment due from the
Contractor. The Contractor, except as otherwise provided in this Subsection, shall use
the same form and regular administrative procedures for processing payments during
the entire term of the subcontract. The Contractor may change the form or the regular
administrative procedures the Contractor uses for processing payment if the Contractor:
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6.2

6.3

5171 Notifies the Subcontractor in writing at least forty-five (45) calendar
days before the date on which the Contractor makes the change; and

5.17.2 Includes with the written notice a copy of the new or changed form
or a description of the new or changed procedure.

PROGRESS AND COMPLETION OF PROJECT

Contract Time and Commencement of Construction. The Contractor shall be
capable of commencing construction on the Project covered under the Contract within
ten (10) calendar days after signing of the Construction Contract. The Contract shall be
in effect from the time it is signed until the Project is complete and accepted by the City.
During periods when weather or other conditions are unfavorable for construction, the
Contractor shall pursue only such portions of the work that will not be damaged thereby.
Contractor shall not construct any portion of the work during the time unfavorable
conditions exist that are likely to adversely affect the quality or efficiency of the work. It
is expressly understood and agreed by and between the Contractor and the City that
the Contract time specified for completion of the work described herein is a reasonable
time, taking into consideration the average climatic and economic conditions and other
factors prevailing in the locality of the work.

Preconstruction Conference. A preconstruction conference will be scheduled by the
City prior to commencement of construction. The Contractor will be notified of the time
and place of this conference and shall be required to attend. Ten (10) calendar days
prior to the preconstruction conference, the Contractor shall provide to the Project
Manager four (4) copies of a project work schedule for review and approval. The
Contractor has an affirmative duty to update the construction schedule each time
changes occur.

Prosecution of the Project.

6.3.1 It is expressly understood and agreed that the time of beginning, rate of
progress and time of completion of the Project are of the essence of the Contract.
The Contractor shall perform the construction of said Project with due diligence
and at such a rate and in such a manner as, in the opinion of the Project Manager,
is necessary for completion within the time set forth in Paragraph 4 of the
Contract.

6.3.2 After commencement of construction on the Project by the Contractor, if
the Contractor is delayed by reason of the failure of the City to provide sufficient
materials for construction thereof or to provide continuous open right-of-way, then
the completion date of said Project shall be extended to the extent that the
Contractor is delayed in carrying on said Project by reason of such failure on the
part of the City.

6.3.3 The Contractor shall arrange its work and dispose of materials so as to
insure the least possible interference and inconvenience to the landowners on or
beside whose property the construction is taking place, or to the public where the
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construction lies in or near a public thoroughfare. Contractor shall employ only
such number of construction crews as are reasonably necessary to construct said
Project within the allotted time. The City may require the employment of an
additional crew or crews, if in its judgment it is necessary in order to complete
said Project with the time required.

6.3.4 If the Contractor desires to carry on work at night or outside the regular
hours, timely notice shall be given to the Project Manager to allow satisfactory
arrangements to be made for inspecting the Project in progress.

6.4 Provisions for Delays:

6.4.1 Notice of Delays. Whenever the Contractor foresees any delay in the
prosecution of the work, and in any event, immediately upon the occurrence of
any delay which the Contractor regards as unavoidable, Contractor shall notify
the Project Manager in writing on the probability of the occurrence of such delays,
the probable duration and cause. The Contractor shall take immediate steps to
prevent the occurrence or continuance of the delay. If this cannot be done, the
Project Manager shall determine how long the delay will probably continue and
to what extent the prosecution and completion of the work are being delayed
thereby. The Project Manager shall also determine whether the delay is to be
considered avoidable or unavoidable and shall notify the Contractor of his/her
determination. The Contractor shall not make a claim for delays that are not
called to the attention of the Project Manager at the time of their occurrence.

6.4.2 Avoidable Delays Defined. Avoidable delays in the prosecution or
completion of the work include, but are not limited to:

6.4.2.1 All delays that could have been avoided by the exercise of
care, prudence, foresight and diligence on the part of the
Contractor or its Subcontractor;

6.4.2.2 Delays that do not necessarily prevent or delay the
prosecution of other parts of the work or the completion of
the whole work within the time specified;

6.4.2.3 Reasonable delays resulting from time required by the City
and Project Manager for approval of plans submitted by the
Contractor and for the making of surveys, measurements,
testing and inspections; and

6.4.2.4 Delays arising from interruptions occurring in the
prosecution of the work on account of the reasonable
interference from other contractors employed by the City
which do not necessarily prevent the completion of the whole
work within the time specified.

6.4.3 Unavoidable Delays Defined. Unavoidable delays in the prosecution or
completion of the work include, but are not limited to, all delays (other than

Page 74 — (Prevailing Wage Projects) Revised 04/2022



avoidable delays as defined above) that result from causes beyond the control of
the Contractor and that could not have been avoided by the exercise of care,
prudence, foresight and diligence on the part of the Contractor or its
Subcontractors. Delays caused by other contractors employed by the City will
be considered unavoidable delays only insofar as they interfere with the
Contractor’s completion of the work. Delays due to normal weather condition are
not regarded as unavoidable delays insofar as they interfere with the Contractor’s
completion of the work. If the Project Manager determines the Contractor has
experienced an unavoidable delay, and further that such delay has affected the
controlling operations of the work, the City shall grant to the Contractor an
extension of time for Contract performance, not to exceed the number of calendar
days of unavoidable delay experienced by the Contractor. The Contractor has
no remedy for unavoidable delay except as provided by this paragraph. Delays
due to normal weather conditions are not regarded as unavoidable as the
Contractor agrees to plan its work with prudent allowances for interference by
normal weather conditions. Delays caused by acts of God, fire, unusual storms,
flood, earthquakes, epidemics, quarantine restrictions, strikes, labor disputes and
freight embargoes are considered unavoidable delays insofar as they interfere
with the Contractor's completion of the work. Delays caused by shortages of
materials are considered unavoidable providing the Contractor can prove to the
City that the Contractor has made reasonable and timely attempts to secure the
material(s).

A rainstorm, windstorm, high water or other natural phenomenon for the specific
locality of the work, which might reasonably have been anticipated from historical
records of the general locality of the work, do not constitute unusually severe
weather. For the purposes of this Contract, rainfall data is assumed to be the
same as that measured at the Roseburg Regional Airport by the Environmental
Data Service of the National Oceanic and Atmospheric Administration (NOAA) of
the U.S. Department of Commerce.

6.4.4 Time Extension for Delays.

6.4.4.1 Extensions for Avoidable Delays. In case the work is not
completed in the time specified, including extensions of time
as may have been granted for unavoidable delays, the
Contractor will be assessed damages for those costs
incurred by the City that are attributable to the fact the work
was not completed on schedule. The City may grant an
extension of time for avoidable delay if the City deems it in
its best interest. The Contractor shall compensate the City,
in exchange for granting an extension of time for avoidable
delay, for the actual costs to the City of Project management,
inspection, general supervision and overhead expenses
which are directly chargeable to the work and that accrue
during the period of such extension. The actual costs do not
include charges for final inspection and preparation of the
final estimate by the City.
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6.4.4.2 Extensions for Unavoidable Delays. For delays the
Contractor considers unavoidable, the Contractor shall
submit to the Project Manager, complete information
demonstrating the effect of the delay on the controlling
operation in its construction schedule. The submission must
be made within ten (10) calendar days of the beginning of
the occurrence which is claimed to be responsible for the
unavoidable delay. The Project Manager shall review the
Contractor’'s submittal and determine the number of
calendar days of unavoidable delay, if any, and the effect of
such delay on the controlling operations of the work. If the
Project Manager determines the Contractor has experienced
an unavoidable delay, and further that such delay has
affected the controlling operations of the work, the City shall
grant to the Contractor an extension of time for Contract
performance, not to exceed the number of calendar days of
unavoidable delay experienced by the Contractor. The
Contractor has no remedy for the unavoidable delay except
as provided in this Section. During such extension of time,
neither charges for the inspection nor administration nor
damages for delay will be assessed against the Contractor.
It is understood and agreed by the Contractor and the City
that time extensions due to unavoidable delays involve
controlling operations that would prevent completion of the
whole work within the specified time.

If the Contractor disagrees with the Project Manager’s
determination, the Contractor may appeal such
determination to the City Manager in accordance with
Paragraph 3.4.2.

Changes in the Project. The City may, as the need arises, order changes in the Project
through additions, deletions or modifications without invalidating the Contract.
Compensation and time of completion affected by the change shall be adjusted at the
time of ordering such change.

Extra Work. New and unforeseen items of work found to be necessary but which cannot
be covered by any item or combination of items for which there is an established
Contract price, shall be classified as extra work. Upon written order from the City and
approval from the Project Manager, the Contractor shall do such extra work as may be
required for the proper completion or construction of the whole Project contemplated. In
the absence of such written order, no claim for extra work shall be considered. Extra
work shall be performed in accordance with these Specifications where applicable and
work not covered by the Specifications or special provisions shall be done in accordance
with the best practice as approved by the Project Manager. Extra work required in an
emergency to protect life and property shall be performed by the Contractor as required.
Contractor shall notify the Project Manager of the emergency as soon as possible, but
shall begin work prior to providing notice if immediate work is necessary to protect life
or property.
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Unforeseen Difficulties. A delay beyond the Contractor's control occasioned by an act
of God, or by strikes, lockouts, fire, etc., may entitle the Contractor to an extension of
time to complete the Project as determined by the Project Manager, provided however,
that the Contractor shall immediately give written notice to the Project Manager of the
cause of such delay. In no event shall the Contractor be entitled under the Contract to
collect or recover any damages, loss or expense incurred by any delay other than as
caused by the City as stipulated hereinabove in Subsection 6.3 "Prosecution of the
Project".

Use of Completed Portions. The City shall have the right to take possession of and
use any completed or partially completed portions of the Project. Such use shall not be
considered as final acceptance of any portion of the Project, nor shall such use be
considered as cause for an extension of Contract completion time unless authorized by
a change order issued by the City.

Liquidated Damages. If the Contractor fails to complete the work, or any part thereof,
in the time agreed upon in the Contract or within such extra time as may have been
allowed for delays by extensions granted as provided in the Contract, the Contractor
shall reimburse the City for the additional expense and damage for each calendar day
that the Contract remains uncompleted after the Contract completion date. It is agreed
that the amount of such additional expense and damage incurred by reason of failure to
complete the Contract is the per diem rate as stipulated in the Bid. The amounts are
hereby agreed upon as liquidated damages for the loss to the City.

It is expressly understood and agreed that this amount is not to be considered in the
nature of a penalty but as damages for delay which have accrued against the Contractor.
The exact amount of damage that would be sustained by the City due to delay is difficult,
if not impossible, to accurately ascertain, but the parties believe the specified amount of
liquidated damages to be a reasonable forecast of the damage for delay that the City
would likely sustain. Such liquidated damages are in addition to any other ascertainable
damage, other than for delays that the City sustains for Contractor’'s breach of the
Contract. The City may deduct such damages from any amount due, or that may
become due the Contractor or the amount of such damages becomes due and may be
collected from the Contractor of is Surety.

Substantial Completion. Substantial Completion shall have the meaning set forth in
Subsection 1.1 “Definitions” of these General Conditions.

Upon consideration by the Contractor that a determination of Substantial Completion of
the Project, or a designated portion thereof, is completed, the Contractor shall so notify
the Project Manager in writing. This notice shall include the Contractor’s list of any minor
incomplete contract work items to finish the Project. Upon receipt of the written
notification, the Project Manager will promptly, by personal inspection, determine the
actual status of the work in accordance with the terms of the Contract. If the Project
Manager finds that the terms of Substantial Completion of the Contract have not yet
been met, the Project Manager will so inform the Contractor. If, instead, the Project
Manager determines from the inspection that the work, or the designated portion thereof,
has met the terms of Substantial Completion, the Project Manager will issue to the
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Contractor a “Written Notice of Substantial Completion” along with a Punch List of any
deficient work items needing repair or correction. The Contractor agrees to complete
all such corrective work within thirty (30) calendar days after submission of the Punch
List to the Contractor by the Project Manager. If the Contractor fails to complete the
corrective work within the thirty (30) calendar days, the Contractor is liable to the City in
the amount stated in the liquidated damages section of the Contract for each day
thereafter until all corrective work is completed. The City shall be entitled to deduct
liquidated damages from final payment.

Final Completion. The Contractor shall notify the Project Manager in writing requesting
a designation of Final Completion at the completion of the punch list items related to the
Substantial Completion designation, and at the completion of any other items necessary
to the completion of the Project. The Project Manager will inspect these remaining
items, and upon satisfactory completion, will issue a written “Notice of Final Completion”
which shall be subject to the City’s Final Acceptance. In the event some items are not
ready for the City’s Final Acceptance the City may, without waiving any of the City’s right
to the portion(s) of the Project not yet receiving Final Acceptance, nonetheless provide
Final Acceptance for those portion(s) of the items of the Project the City deems
appropriate. As stated in Subsection 4.13, the terms of the guarantee commence on
the date of the City’s Written Notice of Final Acceptance for that portion of the work.

MEASUREMENT AND PAYMENT

General.

7.1.1 All work acceptably completed under the Contract shall be measured by
the Project Manager according to United States Standard Measures, and the
quantities of work performed or materials furnished shall be computed on the
basis of such measurements.

7.1.2 The Contractor shall accept the compensation as herein provided in full
payment for furnishing all materials not provided by the City and all labor, tools
and equipment; for performing all work under the Contract; for all loss or damage
arising from the nature of the Project other than unforeseeable environmental
conditions as described in ORS 279C.525, the action of the elements or any
unforeseen difficulties which may be encountered during the prosecution of the
Project, until its final acceptance by the City.

Payments. The City shall make monthly progress payments within thirty (30) calendar
days from the date of the pay request for work which has been completed and accepted
by the City per ORS 279C.570.

Final Payment. The City shall retain five percent (5%) of all payments until the entire
Project has been given Final Acceptance by the City. The entire Project must be
accepted by the City prior to releasing retainage. Upon the City's acceptance of the
entire Project, the retainage will be released and the Contractor shall be responsible for
the workmanship and materials for one year thereafter as provided in Subsection 4.13.
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If the contract price exceeds $500,000, the City will place amounts deducted as
retainage into an interest-bearing escrow account. Interest on the retainage amount
accrues from the date the payment request is approved until the date the retainage is
paid to the Contractor.

City's Right to Withhold Payment. The City may withhold payment in whole or in part
on an approved invoice to the extent necessary to protect City from loss due to any of
the following causes discovered subsequent to approval of the invoice by the Project
Manager or the Project Manager’s representative:

7.4.1 Defective work;

7.4.2 Evidence indicating the probable filing of claims by other parties
against the Contractor;

7.4.3 Failure of the Contractor to make payments to Subcontractors,
material suppliers or workers; or

7.4.4 Damage to another contractor.

Payment for Uncorrected Work. Should the Project Manager direct the Contractor not
to correct work that has been damaged or that was not performed in accordance with
the Contract Documents, the City may make an equitable deduction from the amount
due to the Contractor on the Project in order to compensate the City for the uncorrected
work.

Payment for Extra Work. In any case where the Contractor deems additional
compensation is due Contractor for work or materials not clearly covered in the Contract
Documents or not ordered by the Project Manager according to provisions of the
Contract Documents, the Contractor shall notify the Project Manager, in writing, of his
intention to make a claim in order that such matters may be settled, if possible, or other
appropriate action promptly taken. If such notification is not given, or the Project
Manager is not afforded proper facilities by the Contractor for keeping strict account of
actual cost, then the Contractor hereby waives the claim for such extra compensation.
Such notice by the Contractor, and the fact that the Project Manager has kept account
of the cost as aforesaid, shall not in any way be construed as proving the validity of the
claim. Claims for additional compensation shall be made in itemized detail and
submitted, in writing, to the City and Project Manager within ten (10) calendar days
following completion of that portion of the Project for which the Contractor makes his
claim. In case the claim is found to be just, it shall be allowed and paid under a
supplemental agreement to be entered into between the parties to the Contract.

Release of Liens.

7.7.1 Before the City pays the Contractor for the work included under the
Contract, the Contractor shall sign and deliver to the City a release of liens or
claims sworn to under oath and duly notarized. The release shall state that the
Contractor has satisfied all claims and indebtedness of every nature in any way
connected with the Project, including but not limiting the generality of the
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foregoing, all payrolls, amounts due to subcontractors, accounts for labor
performed and materials furnished, incidental services, liens and judgments.

7.7.2 If any lien or claim remains unsatisfied after payment to the Contractor is
made, the Contractor shall refund to the City all monies that the City may be
compelled to pay in discharging such a lien or claim, including all costs and
reasonable attorneys' fees.

Acceptance of Payment Constitutes Release. The acceptance by the Contractor of
a payment for the invoice shall release the City from all claims and liability to the
Contractor for all things done or furnished in connection with the work specified on said
invoice, and every act of the City and others relating to or arising out of the Project. No
payment, however, final or otherwise, shall operate to release the Contractor or his
Sureties from obligations under the Contract, the Performance Bond or the Payment
Bond as herein provided.

Correction of Defective Work. The Project Manager's approval of the invoice for work
completed and the City's payment to the Contractor on such invoice, shall not relieve
the Contractor of the responsibility for faulty materials or workmanship on said work
during the one-year guarantee period as stipulated in Subsection 4.13. The one-year
guarantee period for each portion of the Project begins when each portion of the Project
receives written notice of Final Acceptance from the City. The City shall promptly give
notice of faulty materials or workmanship which are discovered within the one-year
guarantee period and the Contractor shall promptly replace any such defects. If the
Contractor fails to make the repairs and replacements promptly, the City may do the
work, and the Contractor and Contractor's Surety shall be liable for the cost thereof.

ENVIRONMENTAL MATTERS

Contractor Compliance. Contractor shall comply with, and require its Subcontractors
to comply with, all applicable federal, state and local statues, ordinances, orders, rules
and regulations relating to the protection of human health and environment, including
but not limited to, the use, storage, release, spill, disposal or other handling of petroleum
products and other hazardous substances.

Unanticipated Regulatory Compliance and Site Conditions.

8.2.1 If Contractor is delayed or additional work is required due to the enactment
of new or an amendment to existing statutes, ordinances or regulations relating
to the prevention of environmental pollution and the preservation of natural
resources occurring after submission of the successful bid, City may, at its sole

discretion:
8.2.11 terminate the Contract;
8.2.1.2 complete the Project itself;
8.21.3 use non-City forces already under contract with the City;
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8.21.4 require that the underlying property owner be responsible for
the additional work;

8.21.5 call for bids for a new contractor to provide the necessary
services; or
8.2.1.6 issue Contractor a change order setting forth the additional

work that must be undertaken.

8.2.2 If Contractor encounters a condition not referred to in the Contract
Documents, not caused by Contractor and not discoverable by a reasonable pre-
bid visual site inspection, and such condition requires compliance with the
regulations referred to in Paragraph 8.2.1 above, Contractor shall immediately
provide City notice of the condition. Except as required by any environmental or
natural resource regulation, or, in case of an emergency, Contractor shall not
commence work or incur any additional job site costs with regard to the condition
encountered without written direction from the City. Upon request, Contractor
shall estimate emergency or regulatory compliance costs as well as the
anticipated delay and costs resulting from the encountered condition, and
promptly deliver such estimate to City for resolution.

8.2.3 In the event of an occurrence of an unanticipated site condition as
described in Paragraph 8.2.2 above, City, within a reasonable period of time, may
do any of the following at its sole discretion:

8.2.31 terminate the Contract;

8.2.3.2 complete the Project itself;

8.2.3.3 use non-City forces already under contract with the City;
8.2.3.4 require that the underlying property owner be responsible for

the additional work;

8.2.3.5 call for bids for a new contractor to provide the necessary
services; or
8.2.3.6 issue Contractor a change order setting for the additional

work that must be undertaken.

8.2.4 In the event City terminates the Contract under Subparagraph 8.2.1.1 or
8.2.3.1, Contractor shall be entitled to all costs and expenses incurred to the date
of the termination, including overhead and reasonable profits, on the percentage
of the Project completed. Contractor shall not be entitled to profits or
consequential damages on the uncompleted portion of the Contract. If the City
chooses to issue a change order or terminate the Contract for either of the
reasons set forth in Paragraph 8.2.1 or 8.2.3, Contractor agrees to provide the
City access to Contractor's documentation used to prepare Contractor's bid in
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9.1

9.2

9.3

9.4

9.5

order to assist City in making the City’s determination of the additional
compensation to be paid.

CHANGE ORDERS.

Authorized Changes in the Work. Changes to the drawings, specifications, quantities
or details of the Project are inherent in the nature of construction and may be necessary
or desirable during the course of Project construction. Without impairing or invalidating
the Contract, the City may at any time, without notice to any surety, by written order
designed or indicated to be a Change Order or a Proposal Request, make any change
in the work within the general scope of the Contract, including, but not limited to
changes:

9.1.1 In the Plans and Specifications (including drawings and designs);
9.1.2 In the time, method, or manner of performance of the work;

9.1.3 In the City-furnished facilities, equipment, materials, services or
site; or

9.1.4 Directing acceleration in the performance of the work.

Unauthorized Changes in the Work. The Contractor shall not be entitled to an
increase in the Contract price or an extension of the Contract times with respect to any
work performed that is not required by the Contract Documents as amended, modified
or supplemented except in the case of an emergency. In the event of an emergency,
the Contractor has seven (7) calendar days to notify the Project Manager of the nature
and extent of the emergency. If notification is not provided within seven (7) calendar
days, no time adjustment or cost compensation will be allowed.

Execution of Change Orders. The City and the Contractor shall execute appropriate
Change Orders and Proposal Requests and upon receipt of an approved Change Order
or Proposal Request, the Contractor shall perform the work as modified. If the Change
Order increases the Contract amount, the Contractor shall notify Contractor’s Surety of
the increase and shall provide the City with a copy of any resulting modification to the
Bond documents. Change Order and Proposal Requests shall clearly state all costs
and schedule adjustments.

No Oral Change Orders. No oral order, statement or conduct of the City constitutes a
Change Order or entitles the Contractor to an equitable adjustment.

Change of Contract Price.
9.5.1 The Contract price may only be changed by a Change Order.

9.5.2 The value of any work covered by a Change Order or of any claim
for an adjustment in the Contract price will be determined as follows:
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9.6

9.5.2.1 Where the work involved is covered by the unit prices
contained in the Contract Documents, by application of such
unit prices to the quantities of the items involved; or

9.5.2.2 Where the work involved is not covered by unit prices
contained in the Contract Documents, by a mutually agreed
lump sum; or

9.5.2.3 Where the work involved is not covered by the unit prices
contained in the Contract Documents and agreement to a
lump sum is not reached under Subparagraph 9.5.2.2, time
and materials basis plus the Contractor’s fee for overhead
and profit as defined in Paragraph 9.5.3.

9.5.3 Percentage Allowances. For work negotiated and completed on a time
and materials basis the Contractor’'s maximum allowable percentage markup of
such costs shall be as follows:

Materials 15%
Equipment 15%
Labor 20%

Special Services  15%

9.5.3.1 When a subcontractor performs work under a time and
materials Change Order, the Contractor will be allowed a
supplemental markup of 5% on the subcontractor’s charges.

Lump Sum Change Orders. Whenever practicable, changes in Contract price resulting
from extra work will be determined by a mutually agreed-upon lump sum price. The
Contractor’s proposal for such changes must include a detailed breakdown of all labor
and materials to be performed by its forces and by the forces of its Subcontractors and
material suppliers.

Costs for labor, material, rentals, approved services, and for overhead and profit for the
Contractor, Subcontractor and material suppliers must be calculated as specified under
the Subsection 9.7.

When the City desires a price quotation from the Contractor for a proposed change to
the Contract, the Project Manager will issue a Proposal Request describing the
proposed changes. The Contractor shall respond with a price quote within ten (10)
calendar days of the issuance of the Proposal Request.

Contractor’s quotations for Change Orders and Proposal Requests must be in writing
and firm for a period of thirty (30) calendar days. Any compensation paid in conjunction
with the terms of a Change Order compromises the total compensation due the
Contractor for the modification defined in the Change Order. By signing the Change
Order or Proposal Request, the Contractor acknowledges that the stipulated
compensation includes payment for the modification plus all payment for the interruption
of schedules, extended overhead, delay or any other impact claim or ripple effect, and
by such signing specifically waives any reservation or claim for additional compensation
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9.7

or claim for Contract time extension in respect to the subject Change Order or Proposal
Request.

The City’s request for quotations on modifications to the work is not considered
authorization to proceed with the work prior to the approval of a formal Proposal Request
or Change Order, and such request does not justify any delay in existing work.

Time and Material Change Orders. \Whenever the Contractor is directed by written
notice from the Project Manager as the City’s representative, to perform extra work on
a time and material basis, the Contractor shall furnish labor, equipment and materials
necessary to complete the work in a satisfactory manner and within a reasonable period
of time. For the work performed, payment will be made for the documented actual
necessary expense of the following:

9.7.1 Field and office labor, including estimating and procurement personnel
and foremen, who are directly assigned to the time and materials work (actual
payroll cost, including wages, fringe benefits as established by law). The cost of
labor includes any employer payment to or on behalf of the worker for health and
welfare, pension, vacation and similar purposes. Where subsistence and travel
allowances are required for performance of extra work, the charges consist of the
actual amount paid to each worker. No other fixed labor burdens will be
considered unless approved in writing by the City.

9.7.2 Material delivered and used on the designated work, including sales tax,
if paid by the Contractor or its Subcontractor.

9.7.3 Rental or equivalent rental cost of equipment, including necessary
transportation, for items having a value in excess of $100. When equipment is
not rented, the equivalent rental cost of equipment is based on the standard rental
rates for Contractor-owned equipment, but in no event exceeds the rental rates
set forth in the most current edition of the “Equipment Watch Rental Rate Blue
Book”, published by Penton Media. For equipment not listed in the Blue Book,
the rental rate is as listed by the local section of the Associated General
Contractors. If the equipment is not listed by the Associated General Contractors,
the rental rate will be mutually agreed upon in writing between the Contractor and
City prior to the use of the unlisted equipment. The reasonable cost of moving
equipment onto and off the job site may be included, but equipment rental will not
be paid when the equipment is inoperative due to breakdowns. Individual pieces
of equipment or small tools having a replacement value of $100 or less are
considered as included in the overhead allowances and no additional payment
therefore will be made.

When equipment is used on the extra work for less than five (5) business days,
hourly rates will be used. Less than thirty (30) minutes of operation are
considered %2 hour of operation. When equipment is used on the extra work for
more than five (5) business days, weekly rates apply. In this case, less than four
(4) hours of operation is considered to be 'z calendar day of operation.
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Rental or equivalent rental cost will be allowed for only those days or hours
during which the equipment is in actual use. Rental and transportation
allowances must not exceed the current rental rates prevailing in the locality.
The rentals allowed for equipment are understood to cover all fuel, supplies,
repairs, and renewals.

The City reserves the right to furnish such materials and equipment as it deems
expedient, and the Contractor has no claim for profit or added fees on the cost
of such materials and equipment.

9.7.4 The added fixed fees defined in Paragraph 9.5.3 constitute full
compensation for the cost of general supervision, overhead, profit and any other
general expense.

9.7.5 If a dispute occurs over payment for work provided on a time and material
basis, the dispute is not cause for stopping work.

9.7.6 The Contractor shall maintain accurate and detailed records for all work
performed on a time and materials basis. These records must reflect all the
actual necessary expenses pertaining to the extra work and must at all times be
available for audit by the City.

9.7.7 The Contractor shall make clear distinction in its records between the
direct costs of work paid for on a time and materials basis and the costs of other
work. The Contractor shall furnish the Project Manager report sheets in duplicate
of each day’s work that itemize the labor, materials and equipment used, and
shall make the report sheets available for the City’s review. The daily report sheet
must provide names or identifications and classifications of workers, the hours
worked, the sizes, types and identification numbers of equipment, and hours
operated. Daily report sheets must be signed by the Contractor or its authorized
agent and verified by the Project Manager.

9.7.8 Toreceive partial payments and final payment for time and materials work,
the Contractor shall submit to the Project Manager, in a manner approved by the
Project Manager, detailed and complete documented verification of the
Contractor’'s and any of its Subcontractor’s actual cost incurred. Material and
rental charges must be substantiated by copies of vendors’ invoices. Such costs
must be submitted within thirty (30) calendar days after said work has been
satisfactorily competed.
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Water Line Projects Special Provisions
WORK TO BE DONE

The proposed work generally consists of furnishing all labor, equipment, materials, and supervision for
installation of approximately 1,765 linear feet of 8-inch diameter potable water distribution main in two
project locations. Approximately 565 linear feet of 8-inch ductile iron water main, two hot tap
connections, eight (8) dual service connections, and one (1) fire hydrant assembly will be constructed
on Vine Street. Approximately 1,200 linear feet of 8-inch ductile iron water main, three (3) single
service connections, two (2) dual service connections, and one (1) fire hydrant assembly will be
constructed on Hooker Road. Both projects will include connections to existing distribution systems,
abandonment of existing water distribution piping, surface restoration, pavement restoration, traffic
control, together with appurtenant valves and related work, and the performance of any other work as
called for by the project plans and specifications.

APPLICABLE SPECIFICATIONS
The Standard Specifications, which are applicable to the work on this project, are”

e APWA/ODOT 2021 edition of the “Oregon Standard Specifications for Construction”, including
addendums and updates:

All number references in these special provisions shall be understood to refer to the Sections and
subsections of the Standard Specifications bearing like numbers and to Sections and subsections
contained herein in their entirety. Standard Specifications not specifically addressed in these Special
Provisions shall be complied with if applicable.
Section 00110 — Organization, Conventions, Abbreviations, and Definitions

Comply with Section 00110 of the Standard Specifications modified as follows:
00110.00 Meaning and Terms - Add the following after the last bullet:

e This is a City of Roseburg project. Substitute terms pertaining to:
Transportation Commission with Roseburg City Council
Engineer with Public Works Director or her authorized representatives

Department with the City of Roseburg
Other like terms with City of Roseburg substitutes

SECTION 00120 - BIDDING REQUIREMENTS AND PROCEDURES

General Bidding Requirements
Each Bid must be submitted on the prescribed Bid Form and delivered as specified in the

Invitation to Bid. The Bid Form must contain Signatures of personnel authorized to submit
Bids, modify Bids, or withdraw Bids.

00120.05 Requests for Solicitation Documents

Informational Plans and Specifications (not for bidding) may be obtained from the Engineer at
a fee. Copies of the Oregon Standard Specifications may be purchased at the ODOT
Procurement Office - Construction, Contractor Plans, 455 Airport Road SE, Building K,
Salem, Oregon 97301-5348 (telephone 503-986-6936).
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Water Line Projects Special Provisions

(a) Paper Bids - Solicitation documents, including contract terms, conditions, specifications,
all attachments and/or addenda for the Invitation to Bid are available for review at the above
contact address. Bid documents will not be mailed to prospective bidders, but may be
downloaded from the Oregon Procurement Information Network (OregonBuys) through the
following internet address: https://oregonbuys.gov/bso/. Bidders without access to
OregonBuys may download the documents at a Plan Center or the City of Roseburg’s
website at www.cityofroseburg.org under “Bidding Opportunities.”

(b) Electronic Bids — Electronic Bids are will be accepted, each bid must be submitted on
the prescribed Bid Form and electronically delivered as specified in the Invitation to Bid. The
Bid Form must contain Signatures of personnel authorized to submit Bids, modify Bids, or
withdraw Bids.

00120.10 Bid Booklet

The Bid Booklet may include, but is not limited to:

e Bidder’s checklist

e Bid Section

e Appendix, which includes required time-sensitive forms, DBE information,
sample forms, and other informational pages The Bid Section includes all
pages after the Bidder’s checklist and before the appendix. The Bid Section
may include, but is not limited to:

Description and location of the proposed Project

Time, date, and location for opening Bids

Project completion time

Class of Project

Class of Work

Identification of applicable Supplemental Specifications and Special Provisions
Bid statement

Certificate of non-collusion

Certificate of residency

Certificate of compliance with Oregon tax laws

Bid Schedule

Identification of Bidder(s) and Sureties

Bid signature page

Bid Bond form

First-tier Subcontractor disclosure form

Depending on the Project, other certificates or statements may be bound within the Bid
Section. Plans, Specifications, and other documents referred to in the Bid Section will be
considered part of the Bid.

Examination of Work Site and Solicitation Documents; Consideration of Conditions to
be Encountered

Before submitting a Bid, Bidders shall carefully examine the site of the proposed Work, the
Bid Booklet, Plans, and Specifications. Bidders should also contact Utility owners to verify all
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Water Line Projects Special Provisions

Utilities’ anticipated involvement on the Project Site. Bidders are also encouraged to review
any subsurface investigation material referenced in 00120.25 that may be available.
Submission of a Bid will constitute confirmation that the Bidder has examined the Project Site
and Solicitation Documents, finds the Plans and Specifications to be sufficiently detailed and
accurate to enable Bidder to properly perform the Work, and understands the conditions tobe
encountered in performing the Work and all requirements of the Contract.

The Agency and its employees will not be responsible for loss or unanticipated costs suffered
by the Bidder because of the Bidder’s failure to become fully informed about all conditions
of the Work, or failure to request clarification of Plans and Specifications Bidder believes to
be erroneous or incomplete.

Any clarification of Plans and Specifications needed by the Bidder shall be requested by
email through the Engineer. Requests shall be made no later than five calendars prior to the
bid opening for the Agency’s reply to reach all Bidders before Bid Closing. Oral explanations
or interpretations given before receiving Bids for a Project will not be binding. To be binding,
interpretation of the Plans and Specifications by the Agency must be made by written
Addendum furnished to all Holders of Bidding Plans according to 00120.30. Notification of
erroneous or incomplete Plans or Specifications shall also be submitted to the Engineer.

¢ Information pertaining to work on this project contact:
Daryn Anderson
City of Roseburg
900 SE Douglas Ave
Roseburg, OR 97470
541-492-6730
danderson@cityofroseburg.org

Material, Equipment, and Method Substitutions

When the Contract specifies certain Materials, Equipment, and/or methods, the Bidder shall
include those Materials, Equipment, and/or methods in the Bid unless the Engineer has
issued an Addendum granting approval to substitute. The procedure for requesting approval
is as follows:

(a) Written Request - If a Bidder proposes to use Materials, Equipment and/or methods
other than those specified, the Bidder shall send a written request to the Engineer, at
least five Calendar Days prior to Bid Opening, including complete descriptive and
technical information on the proposed Materials, Equipment and/or methods.

(b) Functional Similarity - Materials and Equipment proposed for substitution shall be
similar in design, and equal or better in quality and function to those specified.

(c) Manufacturer’s Information - If manufacturers’ brochures or information is needed,
the Bidder shall submit three copies of each with all pertinent information clearly
marked.

(d) Differences - The Bidder shall specifically note all differences between the specified
Materials, Equipment and/or methods and the proposed substitutes.
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Water Line Projects Special Provisions

(e) Cost - Where a substitute will result in alteration of the design or space requirements,
or any other modifications to the Plans, the Bidder shall include in the substitution
request all items of cost for the revised design and construction.

(f) Notification of Holders of Bidding Plans - If the Engineer approves any proposed
substitution, such approval, and any modifications necessitated to the design and
construction by the substitution, will be acknowledged by Addenda. Unless the
Engineer has approved substitutions of Materials, Equipment, and/or methods prior to
opening of Bids, the Bidder shall furnish the items specified in the Contract.
Substitution after Award is specified in 00180.31(b), 00180.31(c), and 00180.31(d).

00120.30 Changes to Plans, Specifications, or Quantities before Opening of Bids

The Agency reserves the right to issue Addenda making changes or corrections to the
Plans, Specifications, or quantities. The Agency will provide Addenda only by publishing
them on the Agency's web site. See the CITY web site page included with the Special
Provisions for the web site address where the Addenda are available. Addenda may be
downloaded from the web site. Bidders shall be responsible for checking the Agency web
site for Addenda. Bidders should check the web site weekly until the week of Bid Closing
and daily the week of Bid Closing. Bidders, not the Agency, shall be responsible for failure
of Bidders to check and download Addenda. Bids shall incorporate all Addenda. Bids may
be rejected if opened and found by the Agency to not be based on all Addenda published
on the web site before Bid Closing.

00120.40 Preparation of Bids:

(a) General:

(1)Paper Bids - For Bids submitted by paper, the Bidders shall not alter, in any
manner, the paper documents bound within the Bid Section. Bidders shall complete
the certifications and statements included in the Bid Section of the Bid Booklet
according to the instructions. Signature of the Bidder’'s authorized representative
thereon constitutes the Bidder’'s confirmation of and agreement to all certifications
and statements contained in the paper Bid Booklet. Entries on the paper documents
in the Bid Section shall be in ink or typed. Signatures and initials shall be in ink,
except for changes submitted by electronic transmission as provided by 00120.60 (in
which case FAX signatures shall be considered originals).

The Bidder shall properly complete and bind all the paper documents in the Bid
Section, as specified in 00120.10, between the front and back covers of the Bid
Booklet, except that the Bid Bond is not required if another permissible type of Bid
guaranty is provided. (see 00120.40(e))

(2)Electronic Bids — For Bids submitted electronically, the Bidders shall not alter, in
any manner, the paper documents bound within the Bid Section. Bidders shall
complete the certifications and statements included in the Bid Section of the Bid
Booklet according the instructions thereon constitutes the Bidder’'s confirmation of
and agreement to all certifications and statements contained in the Bid Booklet.
Entries on the paper documents in the Bid Section shall be in ink or typed.

SP-4



Water Line Projects Special Provisions

Signatures and initials shall be in ink, except for changes submitted by electronic
transmission.

(b) Bidding Considerations - Bidders may refer to the following
Subsections for requirements that may affect bidding considerations:
e 00120.80, Preference for Oregon Resident Bidders
e 00130.80, Restrictions on Commencement of Work
e 00150.55, Coordination of Work
e 00150.75, Protection and Maintenance of Work
e 00160.20(a), Buy America
e 00160.20(b), Buy Oregon

e 00180.20, Subcontracting Limitations
e 00180.21, Subcontracting
¢ 00195.50(a-1), Incidentals

e 00195.00(a), Cost of Insurance and Bonds
(c) Bid Schedule Entries:

(1) Paper Bid Schedule Entries - Using figures, Bidders shall fill in all blank
spaces in the paper Bid Schedule. For each item in the paper Bid
Schedule, Bidders shall enter the unit price and the product of the unit
price multiplied by the quantity given. The unit price shall be greater than
zero, shall contain no more than two decimal places to the right of the
decimal point, and shall be expressed in U.S. dollars and cents (for
example, $150.25 or $0.37). Bidders shall also enter the total amount of
the Bid obtained by adding amounts for all items in the paper Bid
Schedule. Corrections or changes of item entries shall be in ink, with
incorrect entry lined out and correct entry entered andinitialed.

(2) Electronic Bid Schedule Entries — For Bid submitted electronically,
Bidders shall enter the unit price for each of the separate Bid Items listed.
The unit price shall be greater than zero, shall contain no more than two
decimal places to the right of the decimal point, and shall be expressed in
U.S. dollars and cents (for example, $150.25 or $0.37).

(d) Bidder’s Address and Signature Pages - Bidders shall include in the Bid the address
to which all communications concerning the Bid and Contract should be sent. The Bid
must be signed by a duly authorized representative of the Bidder.

(e) Bid Guaranty - All Bids shall be accompanied by a Bid Bond per the requirements of
Section 5.4 of the General Conditions in the amount of 10% of the total amount of the
Bid.

(1) Bid Guaranty with Paper Bids — For bids submitted by paper, the Bid
guaranty shall be either a Surety bond, irrevocable letter of credit issued
by an insured institution as defined in ORS 706.008, or security in the form
of a cashier’s check or certified check made payable to the Agency. (See
ORS 279C.365(4).)

If a Surety bond is submitted, Bidders shall use the City’s standard Bid
Bond form included with the paper Bid Booklet. Bidders shall submit the
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bond with original signatures and the Surety’s seal affixed. The Bid
guaranty shall be submitted by mail, delivery service, or hand delivered to
the offices and addresses, and at the times given in the paper Bid Booklet.

Bid Guaranty with Electric Bids — For bids submitted electronically, the
Bidder may choose to submit an electronic Bid Bond or a paper Bid
guaranty prior to the time of Bid Closing as follows:

e The electronic Bid Bond which is part of the digitally signed electronic Bid

Booklet. This electronic Bid Bond shall include the approved Bond ID
number issued by the Surety and shall be submitted by the Bidder prior to
the time of Bid submission given in the Bid Booklet.

e A Bid Bond form which is part of the electronic Bid Booklet may be printed

and then filled out. The printed Bid Bond form, with original signatures and
the Surety’s seal affixed, shall be submitted by mail, delivery service, or
hand delivered to the office and addresses, and at the times given in the
Bid Booklet. Alternately, if the Bidder chooses to submit a Bid guaranty in
the form of an irrevocable letter of credit issued by an insured institution as
defined in ORS 706.008, or a cashier's check or certified check made
payable to the Agency (see ORS 279C.365(40), it shall be submitted by
mail, delivery service, or hand delivered to the offices and addresses, and
at the times given in the Bid Booklet.

(f) Disclosure of First-Tier Subcontractors - If a Bidder’s Bid on a public improvement
Project exceeds $100,000, the Bidder shall, within two working hours of the time Bids
are due to be submitted, submit to the Agency, on a form provided by the Agency, a
disclosure identifying any first-tier Subcontractors that will furnish labor or labor and
Materials, and whose contract value is equal to or greater than:

5% of the total Project Bid, but at least $15,000; or
$350,000, regardless of the percentage of the total Project Bid.

For each Subcontractor listed, Bidders shall state:

The name of the Subcontractor;
The dollar amount of the subcontract; and
The category of Work that the Subcontractor would be performing.

If no subcontracts subject to the above disclosure requirements are anticipated, a Bidder
shall so indicate by entering “NONE” or by filling in the appropriate check box. For each
Subcontractor listed, Bidders shall provide all requested information. An incomplete form
will be cause for rejection of the Bid.

The Subcontractor Disclosure Form must be submitted by filling out the Subcontractor
Disclosure Form included in the Bid Booklet and submitting it together with the Bid at the
time and place designated for receipt of Bid. or within two hours of the time designated for
receiving Bids.

Subcontractor Disclosure Forms submitted will be considered late if not received by the City
of Roseburg within two working hours of the time designated for receiving Bids.
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Bids not in compliance with the requirements of this Subsection will be considered non-
responsive.

00120.40 Submittal of Bids:

(a) Paper Bids — Paper Bids may be submitted by mail, parcel delivery service, or
hand delivery to the offices and addresses, and at the times given in the Bid
Booklet. Bidders shall submit paper Bids in a sealed envelope marked with the
word “Bid”, the name of the Project, and the words “To Be Opened Only by
Authorized Personnel” on the outside. If a delivery or courier service is used, the
Bidder shall place the sealed envelope containing the Bid inside the delivery or
courier service’s envelope. Closing time for acceptance of Bids is at the time on the
day of the Bid Opening as stated in the Bid Booklet. Bids submitted after the time
set for receiving paper Bids will not be opened or considered. The Agency assumes
no responsibility for the receipt and return of late paper Bids.

(b) Electronic Bids — Electronic Bids shall be submitted by scanning and submitting
via email transmission to the email address given in the paper Bid Booklet, signed
by an individual authorized to sign the Bid.

00120.60 Revision or Withdrawal of Bids

(a) Paper Bids — Information entered into the paper Bid Booklet by the Bidder may
be changed after the paper Bid has been delivered to the City of Roseburg,
Provided that:

Changes are prepared according to the instructions identified in the Bid Booklet;

Changes are received at the same offices, addresses, and times identified in the
paper Bid Booklet for submitting Bids;

The Bid number is included; and’

The changes are submitted in writing or by scanning and submitting via email
transmission to the email address given in the paper Bid Booklet, signed by an
individual authorized to sign the Bid.

A Bidder may withdraw its paper Bid after it has been delivered to City of Roseburg,
provided that:

¢ The written withdrawal request is submitted on the Bidder’s letterhead, either in
person or by scanning and submitting via email to the email address given in the
Bid Booklet;

e The request is signed by an individual who is authorized to sign the Bid, and
proof of authorization to sign the Bid accompanies the withdrawal request; and

¢ The request is received at the same offices, addresses, and times identified in
the paper Bid Booklet for submitting Bids.
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(b) Electronic Bids — Email submittals and submittals in writing to revise electronic
Bids will not be permitted. However, the Bidder may submit multiple electronic
Bids for the same Project to revise the electronic Bid. All electronic Bid Submittals
must meet all requirements and deadlines for submitting electronic Bids

A Bidder may withdraw its electronic Bid after it has been delivered to City of Roseburg,
provided that:

¢ The written withdrawal request is submitted on the Bidder’s letterhead, either in
person or by scanning and submitting via email to the email address given in the
Bid Booklet;

e The request is signed by an individual who is authorized to sign the Bid, and
proof of authorization to sign the Bid accompanies the withdrawal request; and

e The request is received at the same offices, addresses, and times identified in
the paper Bid Booklet for submitting Bids.

00120.65 Opening and Comparing Bids
Bids will be opened and the total price for each Bid will be read publicly at the time and
place indicated in the Notice to Contractors and the Bid Booklet. Bidders and other interested
parties are invited to be present.

Bids for each Project will be compared on the basis of the total amount of each Bid. The
total amount of the Bid will be the total sum computed from quantities listed in the Bid
Schedule and unit prices entered by the Bidder.

In case of conflict between the unit price and the corresponding extended amount, the unit
price shall govern, and the Agency may make arithmetic corrections on extensionamounts.

00120.70 Rejection of Nonresponsive Bids

A Bid will be considered irregular and will be rejected if the irregularity is deemed by the
Agency to render the Bid non-responsive. Examples of irregularities include without
limitation:

o The Bid Section documents provided are not properly used or contain

unauthorized alterations.
o The Bid is incomplete or incorrectly completed.
o The Bid contains improper additions, deletions, alternate Bids, or conditions.

o The Bid or Bid modifications are not signed by a person authorized to submit
Bids or modify Bids, as required by 00120.01.

) The Bid is submitted on documents not obtained directly from the Agency’s Plans
office as identified in the Advertisement, or is submitted by a Bidder who has not been
identified by the Agency as a Holder of Bidding Plans, as required by 00120.05.

o A member of a joint venture and the joint venture submit Bids for the same
Project. Both Bids may be rejected.

o The Bid has entries not typed or in ink, or has signatures or initials not in ink
(save for changes received by FAX as provided by 00120.60).

o Each change or correction is not
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individually initialed.

White-out tape or white-out liquid is used to correct item entries.

The price per unit cannot be determined.

The Bid guaranty is insufficient or improper.

The original Bid Bond form is not used or is altered.

The Oregon Construction Contractors Board registration number and expiration

date are not shown on the Bid if required in the Solicitation Document.

) A disclosure of first-tier Subcontractors, if required under 00120.40(f), is not received
within two working hours of the time Bids are due to be submitted, or the disclosure
form is not complete.

The Bid does not acknowledge all issued Addenda.

The Bid contains entries that are not greater than zero.

The Bid contains entries with more than two decimals to the right of the decimal point.
The Bid entries are not expressed in U.S. dollars and cents.

The Agency determines that any Pay Item is significantly unbalanced to the

potential detriment of the Agency.

00120.80 Reciprocal Preference for Oregon Resident Bidders
Bidders shall complete the certificate of residency provided by the Agency in the Bid Booklet.
Failure to properly complete the form will be cause to reject the Bid.

As used in the certificate of residency and this Subsection, “Resident Bidder” means a Bidder
who has:

o Paid unemployment taxes or income taxes in the State of Oregon during any of the
12 calendar months immediately preceding submission of the Bid;

. A business address in the State of Oregon; and
o Certified in the Bid that the Bidder qualifies as a Resident Bidder.

“‘Nonresident Bidder” means a Bidder who is not a Resident Bidder as defined above. In
determining the lowest Bid, the Agency will, for the purpose of awarding the Contract, add
a percentage increase to the Bid of a Nonresident Bidder equal to the percentage, if any, of
the preference given to that Bidder in the state in which the Bidder resides (ORS
279A.120). The percentage preference applied in each state will be published on or before
January 1 ofeach year by the Oregon Department of Administrative Services. The Agency
may rely on these percentages without incurring liability to any Bidder (ORS 279A.120).
This increase will only be applied to determine the lowest Bid, and will not cause an
increase in payment to the Contractor after Award of the Contract.

00120.90 Disqualification of Bidders
The Bid(s) of a disqualified Bidder will be rejected. Any of the following reasons is sufficient to
disqualify a Bidder:
¢ More than one Bid is submitted for the same Work by an Entity under the same
or different name(s).

¢ Evidence of collusion among Bidders. Participants in collusion will be found
not responsible, and may be subject to criminal prosecution.

¢ Any of the grounds for disqualification cited in ORS 279C.440.
A Bidder will be disqualified if the Bidder has:

¢ Been declared ineligible by the Commissioner of the Bureau of Labor and
Industries under ORS 279C.860;

SP-9



Water Line Projects Special Provisions

¢ Not been registered (licensed) by the Oregon Construction Contractors Board (CCB)
or been licensed by the State Landscape Contractors Board before submitting a Bid
(ORS 279C.365(1)(k), ORS 701.055, and ORS 671.530). The Bidder’s registration
number and expiration date shall be shown in the Bid form, if requested. Failure to
furnish the registration number, if requested, will render the Bid non-responsive and
subject to rejection. (not required on Federal-Aid projects); or

e Been determined by the CCB under ORS 701.227 not to be qualified to
hold or participate in a public contract for a public improvement.

00120.91 Rejection of Bid on Grounds of Nonresponsibility of Bidder

The Bid of a Bidder who is found to be nonresponsible according to the criteria listed in
00130.10 or ORS 279C.375(3) will be rejected.

SECTION 00130 - AWARD AND EXECUTION OF CONTRACT

Comply with Section 00130 of the Standard Specifications, modified and supplemented by the
City of Roseburg General Conditions located within this booklet, and modified as follows:

00130.10 Award of Contract — Notice of award will be sent within 45 calendar days from the opening
of proposals.

SECTION 00150 - CONTROL OF WORK
Comply with Section 00150 of the Standard Specifications modified as follows:
Coordination of Specifications and Plans — Add the following before the first bullet:

City of Roseburg General Contract Conditions and Special Conditions govern over all
Standard Specifications Sections.

00150.15(b) Agency Responsibilities — Delete this section

00150.15(c) Contractor Responsibilities — Replace this subsection, except for the subsection
number and title, with the following:

The Contractor shall be perform all construction staking.

The Contractor shall perform the Contactor responsibilities described in the Construction
Surveying Manual for Contractors, Chapter 1.6 (see Section 00305) and the following:

Perform earthwork including intersections and matchlines and set stakes defining limits for
clearing.

00150.50(e) Notification - Add the following paragraph to the end of this subsection:

This Project is located within the Oregon Utility Notification Center area which is a Utilities
notification system for notifying owners of Utilities about Work being performed in the vicinity
of their facilities. The Utilities notification system telephone number is 811 (or use the old
number which is 1 800 332 2344).
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00150.60 Construction Equipment Restrictions - Add the following subsection:

00150.60(d) Access and Work Zone — Construction equipment access shall be limited to existing
public right-of-way, and easements.

00150.70 Detrimental Operations — Replace the paragraph that begins "The Contractor shall
avoid..." with the following paragraph:

The Contractor shall avoid operations whose methods, conditions, or timing may injure
people or damage property or the Work. Damage may include without limitation, staining
surfaces with mud or asphalt or damaging Ultilities and foundations. (also see 00150.60,
00150.75, and Section 00170).

00150.80 Removal of Unacceptable and Unauthorized Work — Replace the paragraphs that
begin "The Agency will not pay..." and "If, when ordered by..." with the following two
paragraphs:

The Agency will not pay the Contractor for unacceptable Work, except as provided in
00150.25, or for unauthorized work. The Engineer may issue a written order for the correction
or removal of such work at the Contractor's sole expense.

If, when ordered by the Engineer, the Contractor fails to correct or remove unacceptable
Work or remove unauthorized work, the Engineer may have the correction, removal, or
removal and replacement, done by others and deduct the entire cost from monies due or to
become due the Contractor under the Contract.

SECTION 00165 - QUALITY OF MATERIALS
Comply with Section 00165 of the Standard Specifications modified as follows:

00165.03 Testing by Agency — Replace this subsection, except for the subsection number and
title, with the following:

No testing will be performed by the City. All testing shall be the responsibility of the Contractor.
The Contractor shall retain and pay for the service of an approved, recognized independent
testing laboratory to conduct laboratory tests on materials and field testing as required.

SECTION 00170 - LEGAL RELATIONS AND RESPONSIBILITIES

Comply with Section 00170 of the Standard Specifications modified as follows:

Permits, Licenses, and Taxes - Add the following bullets:

¢ The City of Roseburg requires a Bulk Water Permit to be issued when using fire
hydrants or other City devices to obtain water for construction or bulk purposes. A nofee
bulk Water Permit is available from the City of Roseburg Public Works Department.

o City of Roseburg requires a permit for all street closures. Contractor is responsible
for obtaining the permit and supplying any supplemental information as requested by
the City.
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¢ Contractor shall be licensed to do business in the State of Oregon and the City of
Roseburg.

SECTION 00180 - PROSECUTION AND PROGRESS

Comply with Section 00180 of the Standard Specifications, supplemented by the City
Roseburg General Conditions located within this booklet, and modified as follows:

Subcontracting Limitations- Replace this subsection, except for the subsection number
and title, with the following:

(a) General - The Contractor's own organization shall perform Work amounting to at
least 30% of the original Contract Amount. The value of subcontracted Work is the full
compensation to be paid to the Subcontractor(s) for all pay items in the subcontract(s).

(b) Own Organization - The term "own organization", as used in Section 00180,
includes only employees of the Contractor, Equipment owned or rented by the Contractor,
Incidental rental of operated Equipment, truck hauling of materials, and Materials and
Equipment to be incorporated into the Work purchased or produced by the Contractor.

(c) Rental of Operated Equipment - The use of Equipment rented with operators,
except truck hauling of materials which is addressed in 00180.20(e), will be allowed
without a subcontract only when the following requirements are met:

(1) Written Request - The Contractor has submitted to the Engineer a written
request describing the work or service to be provided, its estimated cost, and
the estimated duration. The Engineer must approve the request before the work or
service is provided.

(2) Limitations - The use of Equipment rented with operators is limited to
performing minor, Incidental, short-duration work or services under the direct
supervision of the Contractor or subcontractor, with Equipment not customarily
owned, leased, or operated by a Contractor, or with Equipment that is temporarily
unavailable to the Contractor.

(3) Submittals - The Contractor shall provide the Engineer with a copy of the

rental agreement or purchase order covering the work or service to be provided.
The Contractor shall make certain that the provider of approved work or services
submits payrolls required under Section 00170 and complies with applicable
Contract provisions, including without limitation 00170.07. The work or service
provider will not be considered a subcontractor under the Contract, but will be
considered an agent of the Contractor in the performance of work orservice.

(4) Revocation of Approval - The Engineer may revoke approval for the work
or services provided through rented, operated Equipment at any time the
Engineer determines that the work is outside that authorized under 00180.20(c-
2). Unless the Contractor promptly submits to the Engineer a subcontract
agreement for consent under 00180.21, the work or service provider shall be
immediately removed from the Project Site.

00180.40(b) - On-Site Work - Add the following at the end of this subsection:
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The Contractor shall perform no On-Site work between noon on the day preceding a legal
holiday or holiday weekend and 8:00 a.m. on the day following the legal holiday or the last
day of a holiday weekend, except for Thanksgiving, when no work may occur between
noon on Wednesday and 8:00 a.m. the following Monday. For this section, legal holidays
include: Memorial Day, Fourth of July, Labor Day, Veterans Day, Thanksgiving, Christmas,
and New Year’s Eve Day.

Add the following subsection:

00180.40(c) Limitations of Operations: - Limitation of operations specified in these special
provisions include, but are not limited to the following:

Limitations Subsections

Cooperation With ULIlItIES ... 00150.50
Cooperation with Other Contractors.........ccccooociiiiiiiiiiciccccccccccccc e, 00150.55
Contract Completion Time. ... ... 00180.50(h)
Traffic Lane RestriCtioNS. ... ..o 00220.40(e)
Special EVENTS. ... 00220.40(e)
Opening Sections to TraffiC ............eeiiiiiii s 00745.51

Be aware of and subject to schedule limitations in the Standard Specifications and supplemental
Standard Specifications which are not listed in this subsection.

00180.41 Project Work Schedules: - Delete the paragraph that begins "One of the following
Type..." to end of section, detailed “Type” schedule will not be required for this project.

00180.50(c) Contract Time to Complete Work — replace this sentence as follows:

The Contractor shall complete all the work shown and specified within the time limits stated
in the Contract Agreement (See Item No. 11 of the Bid Form, Item #4 of the Construction
Contract, and the General Conditions as respects to Liquidated Damages). A written Notice
to Proceed will be sent to the Contractor after the Contractor submits the signed Contract,
Bonds and insurance certificates to the Owner and those documents have been approved
as to form and execution by the Owner. The specified calendar days of contract completion
time identified in the Contract (See also Section 00180.50(h), Contract Time.) will begin
upon issuance of Notice to Proceed. Specified time for completion will include, but is not
limited to, time for submitting material submittals to the Owner for review, material
purchasing, material acquisition and delivery, and all other construction related activities not
otherwise specified.

Add the following subsection:

00180.50(h) Contract Time - There are two Contract Times on this Project as follows:

(1) The Contractor shall complete all Work to be done under the Contract:
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Vine Street Main Extension — Project No. 23WA04,and Hooker Road Main Extension
— Project No. 23WAUO05, before the elapse of 120 Calendar Days.

00180.85(b) Liquidated Damages - Add the following paragraph:

Liquidated damages for failure to complete the Work on time required by 00180.50(h)
will be $500.00 per Calendar Day.

SECTION 00190 - MEASUREMENT OF PAY QUANTITIES
Comply with Section 00190 of the Standard Specifications modified as follows:

Add the following subsection:

00190.15 Payment Summary —The following are general summaries of each pay item. Contractor
shall also refer to the specifications for each item.

Schedule ‘A’ Bid — Vine Street Main Replacement — Project No. 23WA04:

A-1 Mobilization, Bonds, Insurance and Demobilization: Payment for mobilization,
bonds, insurance and demobilization will be on a lump sum basis. The amounts paid for
mobilization in the contract progress payment will be based on the percent of the original
contract amount that is earned from other contract items, as follows:

A.  When 5 percent is earned, either 50 percent of the amount for mobilization or 5% of the
original contract amount, whichever is the least;

B. When 10 percent is earned, either 100 percent of mobilization or 10 percent of the
original Contract Amount, whichever is least.

C.  When all Work is completed, amount of mobilization exceeding 10 percent of the original
Contract Amount.

A-2  Temporary Work Zone Traffic Control, Complete: Work zone traffic control will be
paid for at the Contract lump sum amount for the item “Temporary Work Zone Traffic Control,
Complete”. Payment will be payment in full for providing an approved traffic control plan and
furnishing, installing, moving, operating, maintaining, inspecting, and removing Materials and
TCD, and for furnishing all equipment, labor, and incidentals necessary to complete the work
as specified. No separate payment will be made for traffic flaggers. See Specification Section
00222 Temporary Traffic Control Signs, and Section 000223 Work Zone Traffic Control Labor
and Vehicles.

A-3  Erosion Control: Payment for providing general erosion control measures on Vine
Street shall include: preparing site for construction operations including; clearing and grubbing
the surface within the work limits where required, installation of sediment barriers and inlet
protection, construction entrances, and other items; implementing devices and materials for
filtering trench and pit dewatering effluent prior to discharge to prevent migration of sediment
off-site; and removal of temporary erosion control devices after construction as required,
including all labor, materials, and equipment, as required, will be on a lump sum basis.
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Any work relating to erosion control measures required to maintain compliance with local and
State of Oregon DEQ regulations shall be considered incidental to this bid item.

A-4  6-Inch Hot Tap w/ 6-Inch GV on 6-Inch Cast Iron (Newton Creek): Payment for
providing labor, materials, and equipment not previously included under other bid items to
install 6-inch stainless steel tapping sleeve, 6-inch gate valve, and perform a hot tap on an
existing 6-inch cast iron water main at the intersection of Vine Street and Newton Creek
Drive. More specifically, payment for labor includes trenching and shoring, conducting
exploratory excavation as required to confirm grade and alignment of existing pipe prior to
making the connection, properly drain existing piping and disposing of water (where
required). Payment for materials includes 6-inch stainless steel tapping sleeve, 6-inch gate
valve, tracer wire, marking tape, and thrust blocks. Payment also includes temporary plating
in roadway to avoid backfilling trench. Temporary 2-inch blow-off assembly and for testing
and disinfection paid for separately.

A-5 8-Inch Hot Tap w/ 8-Inch GV on 8-Inch C-900 PVC (Knoll Avenue): Payment for
providing labor, materials, and equipment not previously included under other bid items to
install 8-inch stainless steel tapping sleeve, 8-inch gate valve, and perform a hot tap on an
existing 8-inch C-900 PVC water main at the intersection of Vine Street and Knoll Avenue.
More specifically, payment for labor includes trenching and shoring, conducting exploratory
excavation as required to confirm grade and alignment of existing pipe prior to making the
connection, properly drain existing piping and disposing of water (where required). Payment
for materials includes 8-inch stainless steel tapping sleeve, 8-inch gate valve, tracer wire,
marking tape, and thrust blocks. Payment also includes temporary plating in roadway to
avoid backfilling trench. Temporary 2-inch blow-off assembly and for testing and disinfection
paid for separately.

A-6  Furnish _and Install 8-inch Class 50 Ductile Iron Pipe with Class B Trench
Backfill: Payment for furnishing and installing Class 50 ductile iron (DI) pipe with Class B
trench backfill, including all work and materials required to perform saw cutting and pavement
removal, trench excavation to depth shown on drawings, spoils removal and disposal, and
installation of all required joint restraint system components, standard non-reinforced
concrete thrust blocks where specified (including concrete, excavation, and thrust plates),
Class B bedding, pipe zone and trench backfill, V-Bio Polyethylene Encasement (or approved
equal), tracer wire, and marking tape, will be on a per linear foot basis. Measurement will be
based on total length of piping constructed with restrained joints where specified on the
Drawings and as may need to be added due to changes to alignment and/or profile, without
deduction for fittings and valves. Bedding, pipe zone and trench backfill material is understood
to be imported granular material, compacted in place as shown on the drawings. Class B
material shall be as specified within Section 00405 — Trench Excavation, Bedding, and
Backfill.

The pay quantities for pipe, trench excavation and backfill will be on the basis of the
horizontal length of pipe laid without deductions for valves or fittings which may be included in
the end-to-end measurement of a continuous section of pipe. Where pipe is laid on a
continuous slope greater than 10 percent for a distance greater than 100 feet, payment will be
made upon the average slope distance between 100-foot stations. When water mains
intersect, the measurement of each main shall be to the intersection of the center lines of the
connecting fittings.

The unit price shall include any incidental t-cut saw cutting, excavation, backfill, furnish and
install of restrained ductile iron fittings, and additional work required to install branch-line
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fittings, and also materials to cut and replace existing storm drain piping at crossings to
facilitate trench shoring progression where allowed by City and not paid for under other bid
items, and work to pothole locate existing underground utilities where shown on drawings,
shall also be considered incidental.

The unit price for installation of pipe shall include the furnishing and installation of restrained
cast or ductile iron fittings for the nominal pipe sizes identified in the construction drawings.
Unless otherwise identified on the construction drawings and bid schedule as a separate pay
item, fitting installation will be considered incidental to the unit cost for pipe installation. Work
included under this bid item shall include all labor, materials, and equipment required to
furnish and install AWWA C110 or C153 cast or ductile iron fittings with the joint types shown
on the drawings, including joint restraints, Foster Adaptors where specified and as required, V-
Bio polyethylene encasement, bolts and nuts and other fitting hardware, gaskets, temporary
plugs, and any other material required to install fittings in accordance with the specifications.
DI fittings installed on a temporary basis to facilitate testing and disinfection of new water
mains to be paid for under other bid items.

A-7 Fire Hydrant Assembly: Payment for furnishing and installing fire hydrant
assemblies for ductile iron pipe including excavation and shoring, Class B bedding and backfill,
6-inch piping, fittings, valves, V-Bio polyethylene encasement, thrust blocks, tracer wire, and any
other items as shown on the drawings and as specified, and any added 6-inch DI bend fittings
required to avoid existing utility conflicts will be on a per each assembly basis, complete.

A-8 1-Inch Dual Service Line Connection: Payment for furnishing and installing all parts
and materials (excluding the meter) as shown on the plans from the water main to the meter
service, including re-connecting the new meter service to the existing private side water
service after the meter. More specifically, payment includes service saddle, corp stop,
service tubing, and branch valve assembly, check valve, customer valve, and meter box w/
lid, re-connection to private side customer services using pack joint fittings, tracer wire, and
all other fittings and materials necessary for complete service installation. The existing meter
shall remain and be relocated to the new meter box unless a new meter is provided by the
City for switch out.

A-9 Testing, Flushing, and Disinfection of Water Mains: Payment for testing, flushing
and disinfection of water mains will be on a lump sum basis. New water mains shall be
hydrostatically tested, flushed, and properly disinfected separately from existing water
facilities prior to completing final tie-in connections. Cost for furnishing, installing and
removing temporary blow off piping including miscellaneous piping, valves, and fittings and
thrust restraint shall be included in this lump sum. The Owner shall provide off-site laboratory
analysis for Bac-T samples. Payment for any retesting shall be paid by the Contractor.
Disinfection of connection piping by swab and/or spray prior to tie-in shall be paid for under
separate bid items.

A-10 Connect to existing 6-inch main (Newton Creek Drive): Payment for labor and
equipment not previously included under other bid items to install tie-in connection to existing
6-inch water main on Newton Creek Drive shall be on a lump sum basis complete. Bid item
shall include all labor and materials necessary to furnish and install 6-inch Dia. Class 51 (D.l.)
pipe with V-Bio Polyethylene Encased and fittings with bedding, pipe zone, and trench backfill
as per the limits shown on the drawings. More specifically, payment for labor includes
trenching and shoring, conducting exploratory excavation as required to confirm grade and
alignment of existing pipe prior to making the connection, properly drain existing piping and
disposing of water (where required); and performing swabbing and/or spraying of pipe and
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fittings with disinfection as required to complete the connection per AWWA C651. Payment
for materials includes 8-inch class 50 DI pipe, 8"x6” reducer, 8-inch vertical and horizontal
bends, long sleeve coupler(s), pipe restraints, V-Bio Polyethylene Encasement, tracer wire,
marking tape, and keyway thrust blocks. Payment also includes temporary plating in
roadway and road shoulder to avoid backfilling trench prior to making connection. Temporary
2-inch blow-off assembly and for testing and disinfection paid for separately.

A-11  Connect to existing 8-inch main (Knoll Avenue): Payment for labor and equipment
not previously included under other bid items to install tie-in connection to existing 8-inch
water main on Knoll Avenue shall be on a lump sum basis complete. Bid item shall include all
labor and materials necessary to furnish and install 8-inch Dia. Class 51 (D.l.) pipe with V-Bio
Polyethylene Encased and fittings with bedding, pipe zone, and trench backfill as per the
limits shown on the drawings. More specifically, payment for labor includes trenching and
shoring, conducting exploratory excavation as required to confirm grade and alignment of
existing pipe prior to making the connection, properly drain existing piping and disposing of
water (where required); and performing swabbing and/or spraying of pipe and fittings with
disinfection as required to complete the connection per AWWA C651. Payment for materials
includes 8-inch class 50 DI pipe, 8-inch vertical and horizontal bends, long sleeve coupler(s),
pipe restraints, V-Bio Polyethylene Encasement, tracer wire, marking tape, and keyway thrust
blocks. Payment also includes temporary plating in roadway and road shoulder to avoid
backfilling trench prior to making connection. Temporary 2-inch blow-off assembly and for
testing and disinfection paid for separately.

A-12 Hot Mix Asphalt Concrete (HMAC) T-Cut Trench Patch Restoration, Level 3, '%”
ACP_ Mixture: Payment for performing T-Cut trench patch to permanently restore roadway
asphalt with new AC paving (ACP), full depth along trenched pipeline alignment, will be
measured on a per ton basis of HMAC installed. Work under this item shall include all labor,
materials, and equipment required to saw cut and remove and dispose of additional asphalt
past trench limits for T-cut; removal and disposal of previously installed temporary trench
patch paving and trench backfill to depth of existing AC thickness; furnish and install
additional imported crushed rock as required for preparing and leveling road base for
permanent paving; furnish and install HMAC in maximum lifts as specified up to 4-
inch total thickness minimum or matching existing pavement thickness (whichever is
thicker) to restore existing road pavement to the limits determined in the field with the
Owner's Representative. Contractor shall restore the existing roadway’s width,
grades and drainage to preconstruction conditions. Payment for this bid item shall also
include applying tack coat where required and all hauling, screening, placing, and
compacting new HMAC, compaction testing, and sand sealing all joints. Adjustment of
all valve boxes manhole frames and lids, roadway centerline monuments, and survey
benchmarks shall be considered incidental to this bid item.

A-13 Abandon Existing Water Mains: Payment shall be on a lump sum basis. Payment
shall include removing existing 4-inch gate valves and plugging/capping 4-inch tee at Newton
Creek Road, removing 6-inch gate valve and plugging/capping 6-inch tee at Knoll Avenue,
removing existing fire hydrant assembly and plugging the severed ends of existing pipe at
each location with grout.

A-13 General Surface Restoration: Payment for general surface restoration includes all
labor and materials necessary to complete general surface restoration not paid for elsewhere,
such as regrading improved areas behind asphalt, replacement of curb, gutter, or concrete
sidewalk panels (where required), replacement of topsoil, shaping of ditches, re-seeding
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grass areas, bark mulching landscape areas where necessary, and general cleanup following
construction including resurfacing gravel surfaces as required and any other final surface
restoration work not paid for elsewhere, will be on a lump sum basis, complete.

Schedule ‘B’ Bid — Hooker Road Main Extension — Project No. 23WAO05:

B-1 Mobilization, Bonds, Insurance and Demobilization: Payment for mobilization,
bonds, insurance and demobilization will be on a lump sum basis. The amounts paid for
mobilization in the contract progress payment will be based on the percent of the original
contract amount that is earned from other contract items, as follows:

A.  When 5 percent is earned, either 50 percent of the amount for mobilization or 5% of the
original contract amount, whichever is the least;

B.  When 10 percent is earned, either 100 percent of mobilization or 10 percent of the
original Contract Amount, whichever is least.

When all Work is completed, amount of mobilization exceeding 10 percent of the original
Contract Amount.

B-2 Temporary Work Zone Traffic Control, Complete: Work zone traffic control will be
paid for at the Contract lump sum amount for the item “Temporary Work Zone Traffic Control,
Complete”. Payment will be payment in full for providing an approved traffic control plan and
furnishing, installing, moving, operating, maintaining, inspecting, and removing Materials and
TCD, and for furnishing all equipment, labor, and incidentals necessary to complete the work
as specified. No separate payment will be made for traffic flaggers. See Specification Section
00222 Temporary Traffic Control Signs, and Section 000223 Work Zone Traffic Control Labor
and Vehicles. Payment includes the use of two Portable Changeable Message Signs to alert
drivers of road closure on Hooker Road at either end.

B-3 Erosion Control: Payment for providing general erosion control measures on Hooker
Road shall include: preparing site for construction operations including; clearing and grubbing
the surface within the work limits where required, installation of straw wattles and sediment
barriers (minimum 4 locations) in shoulder ditch, and inlet protection at culverts, construction
entrances, and other items; implementing devices and materials for filtering trench and pit
dewatering effluent prior to discharge to prevent migration of sediment off-site; and removal of
temporary erosion control devices after construction as required, including all labor, materials,
and equipment, as required, will be on a lump sum basis.

Any work relating to erosion control measures required to maintain compliance with local
and State of Oregon DEQ regulations shall be considered incidental to this bid item.

B-4 Connect to existing 6” Water Main: Payment for labor and equipment not previously
included under other bid items to install tie-in connection from new 8-inch (D.l.) to existing 6-
inch (D.l.) water main shall be on a lump sum basis, complete. Bid item shall include all labor
and materials necessary to furnish and install 6-inch Dia. Class 51 (D.l.) pipe with V-Bio
Polyethylene Encased and fittings with bedding, pipe zone, and trench backfill as per the
limits shown on the drawings. More specifically, payment for labor includes trenching and
shoring, conducting exploratory excavation as required to confirm grade and alignment of
existing pipe prior to making the connection, properly drain existing piping and disposing of
water (where required); removal and abandonment of existing 6-inch (DI) pipe, and
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performing swabbing and/or spraying of pipe and fittings with disinfection as required to
complete the connection per AWWA C651. Payment for materials includes 6-inch class 51 DI
pipe, 8’x6” reducer, 6-inch gate valve, 6-inch vertical and horizontal bends, long sleeve
coupler(s), pipe restraints, V-Bio Polyethylene Encasement, tracer wire, marking tape, and
keyway thrust blocks. Payment also includes temporary plating in roadway and road
shoulder to avoid backfilling trench prior to making connection. Temporary 2-inch blow-off
assembly and for testing and disinfection paid for separately.

B-5 Furnish _and Install 8-inch Class 50 Ductile Iron Pipe with Class B Trench
Backfill: Payment for furnishing and installing Class 50 ductile iron (DI) pipe with Class B
trench backfill, including all work and materials required to perform saw cutting and pavement
removal, trench excavation to depth shown on drawings, spoils removal and disposal, and
installation of all required joint restraint system components, standard non-reinforced
concrete thrust blocks where specified (including concrete, excavation, and thrust plates),
Class B bedding, pipe zone and trench backfill, V-Bio Polyethylene Encasement (or approved
equal), tracer wire, and marking tape, will be on a per linear foot basis. Measurement will be
based on total length of piping constructed with restrained joints where specified on the
Drawings and as may need to be added due to changes to alignment and/or profile, without
deduction for fittings and valves. Bedding, pipe zone and trench backfill material is understood
to be imported granular material, compacted in place as shown on the drawings. Class B
material shall be as specified within Section 00405 — Trench Excavation, Bedding, and
Backfill.

The pay quantities for pipe, trench excavation and backfill will be on the basis of the
horizontal length of pipe laid without deductions for valves or fittings which may be included in
the end-to-end measurement of a continuous section of pipe. Where pipe is laid on a
continuous slope greater than 10 percent for a distance greater than 100 feet, payment will be
made upon the average slope distance between 100-foot stations. When water mains
intersect, the measurement of each main shall be to the intersection of the center lines of the
connecting fittings.

The unit price shall include any incidental t-cut saw cutting, excavation, backfill, furnish and
install of restrained ductile iron fittings, and additional work required to install branch-line
fittings, and also materials to cut and replace existing storm drain piping at crossings to
facilitate trench shoring progression where allowed by City and not paid for under other bid
items, and work to pothole locate existing underground utilities where shown on drawings,
shall also be considered incidental.

The unit price for installation of pipe shall include the furnishing and installation of restrained
cast or ductile iron fittings for the nominal pipe sizes identified in the construction drawings.
Unless otherwise identified on the construction drawings and bid schedule as a separate pay
item, fitting installation will be considered incidental to the unit cost for pipe installation. Work
included under this bid item shall include all labor, materials, and equipment required to
furnish and install AWWA C110 or C153 cast or ductile iron fittings with the joint types shown
on the drawings, including joint restraints, Foster Adaptors where specified and as required, V-
Bio polyethylene encasement, bolts and nuts and other fitting hardware, gaskets, temporary
plugs, and any other material required to install fittings in accordance with the specifications.
DI fittings installed on a temporary basis to facilitate testing and disinfection of new water
mains to be paid for under other bid items.

B-6 Fire Hydrant Assembly: Payment for furnishing and installing fire hydrant
assemblies for ductile iron pipe including excavation and shoring, Class B bedding and backfill,
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6-inch piping, fittings, valves, V-Bio polyethylene encasement, thrust blocks, tracer wire, and any
other items as shown on the drawings and as specified, and any added 6-inch DI bend fittings
required to avoid existing utility conflicts will be on a per each assembly basis, complete.

B-7 1-Inch Dual Service Line Connection: Payment for furnishing and installing all parts
and materials (excluding the meter) as shown on the plans from the water main to the meter
service, including re-connecting the new meter service to the existing private side water
service after the meter. More specifically, payment includes service saddle, corp stop,
service tubing, and branch valve assembly, check valve, customer valve, and meter box w/
lid, re-connection to private side customer services using pack joint fittings, tracer wire, and
all other fittings and materials necessary for complete service installation. The existing meter
shall remain and be relocated to the new meter box unless a new meter is provided by the
City for switch out.

B-8 1-Inch Single Service: Payment for furnishing and installing all parts and materials
(excluding the meter) as shown on the plans from the water main to the meter service. More
specifically, payment includes service saddle, corp stop, service tubing, angle stop valve
assembly, and meter box w/ lid.

B-9 2-Inch Blow-Off Assembly: Payment for furnishing all labor and materials as shown
on the plans to construct a typical 2-Inch blow off assembly. More specifically, payment
includes main size cap with restraints, 2” brass pipe nipple, 2" gate valve, 2" galvanize iron
pipe, standard valve box with lid (2 EA), keyway thrust block with restraint rods, and all other
pieces and parts identified in Standard Detail #104.

B-10 1-Inch _Combination Air Release Valve Assembly: Payment for furnishing and
installing 1-inch combination air release valve assemblies for ductile iron pipe including
excavation and shoring, Blass B bedding and backfill, all labor and materials, and any other
items as shown on the Drawings and standard detail as specified will be on a per each basis,
complete.

B-11 Testing, Flushing, and Disinfection of Water Mains: Payment for testing, flushing
and disinfection of water mains will be on a lump sum basis. New water mains shall be
hydrostatically tested, flushed, and properly disinfected separately from existing water
facilities prior to completing final tie-in connections. Cost for furnishing, installing and
removing temporary blow off piping including miscellaneous piping, valves, and fittings and
thrust restraint shall be included in this lump sum. The Owner shall provide off-site laboratory
analysis for Bac-T samples. Payment for any retesting shall be paid by the Contractor.
Disinfection of connection piping by swab and/or spray prior to tie-in shall be paid for under
separate bid items.

B-12 Hot Mix Asphalt Concrete (HMAC) T-Cut Trench Patch Restoration, Level 3, '%”
ACP_ Mixture: Payment for performing T-Cut trench patch to permanently restore roadway
asphalt with new AC paving (ACP), full depth along trenched pipeline alignment, will be
measured on a per ton basis of HMAC installed. Work under this item shall include all labor,
materials, and equipment required to saw cut and remove and dispose of additional asphalt
past trench limits for T-cut; removal and disposal of previously installed temporary trench
patch paving and trench backfill to depth of existing AC thickness; furnish and install
additional imported crushed rock as required for preparing and leveling road base for
permanent paving; furnish and install HMAC in maximum lifts as specified up to 4-
inch total thickness minimum or matching existing pavement thickness (whichever is
thicker) to restore existing road pavement to the limits determined in the field with the
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Owner’'s Representative. Contractor shall restore the existing roadway’s width,
grades and drainage to preconstruction conditions. Payment for this bid item shall also
include applying tack coat where required and all hauling, screening, placing, and
compacting new HMAC, compaction testing, and sand sealing all joints. Adjustment of
all valve boxes manhole frames and lids, roadway centerline monuments, and survey
benchmarks shall be considered incidental to this bid item.

B-13 Abandon Existing Water Mains: Payment shall be on a lump sum basis. Payment
shall include removing existing 2-inch blow-off assembly north of new 6-inch connection, and
plugging the severed ends of existing pipe with grout. Work also includes severing and
capping the existing temporary 1” PE service line that crosses under Hooker Road and
removing the remaining portion of 1”7 PE service line that crosses the railroad trestle and
connects to the 2-inch service at Stephens Street.

B-14 General Surface Restoration: Payment for general surface restoration includes all
labor and materials necessary to complete general surface restoration not paid for elsewhere,
such as regrading improved areas behind asphalt, replacement of curb, gutter, or concrete
sidewalk panels (where required), replacement of topsoil, shaping of ditches, re-seeding
grass areas, bark mulching landscape areas where necessary, and general cleanup following
construction including resurfacing gravel surfaces as required and any other final surface
restoration work not paid for elsewhere, will be on a lump sum basis, complete.

SECTION 00199 - DISAGREEMENTS, PROTESTS, AND CLAIMS
Delete Section 00199 of the Standard Specifications. Refer to the City of Roseburg General
and Special Provisions.
SECTION 00210 - MOBILIZATION

Comply with Section 00210 of the Standard Specifications.

END OF SECTION

SECTION 00220 - ACCOMMODATIONS FOR PUBLIC TRAFFIC
Comply with Section 00220 of the Standard Specifications modified as follows:
00220.40(c) Driveways — Add the following bulleted item(s):
¢ Coordinate with residences when closing access to property at least 24 hours in advance.
¢ Provide temporary access once excavation is past by use of steel plates, aggregate or

other approved method. Protect and delineate access by use of traffic cones.

00220.40(e)(1) Closed Lanes - Replace this subsection, except for the subsection number and
title, with the following:

Both lanes of travel on Hooker Road can be closed during regular working hours. Access
to local traffic for adjoining residences and businesses and emergency vehicles shall be
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maintained. At the end of each shift and on the weekends, trenches must be backfilled,
compacted, and plated and both lanes of travel shall be reopened to through traffic.
Contractor shall coordinate with local residence and businesses owners adjacent to the
project in order to provide them reasonable ingress and egress to and from their
driveways within the work zone at no additional cost to the Agency.

Both lanes of travel on Vine Street can be closed during regular working hours. Access to
local traffic for adjoining residences and emergency vehicles shall be maintained. At the
end of each shift and on the weekends, trenches must be backfilled, compacted, and
plated and both lanes of travel shall be reopened to through traffic. Contractor shall
coordinate with local residence adjacent to the project in order to provide them
reasonable ingress and egress to and from their driveways within the work zone at no
additional cost to the Agency.

00220.60(a)(1)— Add the following bullet to this section:

At the end of each working day, backfill all excavations in areas completed to match the
existing surface with permanent backfill material. Cover with steel plates areas where further
work will continue. At the end of each work week, provide a temporary AC patch in the
excavated trench or permanently restore the trench surface. All trenches shall be AC.

SECTION 00221 - COMMON PROVISIONS FOR WORK ZONE TRAFFIC CONTROL

Comply with Section 00221 of the Standard Specifications modified as follows:

SECTION 00222 - TEMPORARY TRAFFIC CONTROL SIGNS
Comply with Section 00222 of the Standard Specifications.

SECTION 00223 - WORK ZONE TRAFFIC CONTROL LABOR AND VEHICLES

Comply with Section 00223 of the Standard Specifications modified as follows:

00223.90 Payment — Replace this subsection, except for the subsection number and title, with the
following:

No separate or additional payment will be made for work zone traffic control labor,
equipment and/or vehicles, unless listed in the Schedule of Values. Items not specifically
listed in the Schedule of Values shall be considered incidental to the Temporary Protection
and Direction of Traffic item

SECTION 00224 - TEMPORARY TRAFFIC CHANNELIZING DEVICES
Comply with Section 00224 of the Standard Specifications modified as follows:

00224.46 Pavement Edge Delineation - Replace the paragraph that begins “Place tubular or conical
markers...” with the following paragraph:
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Place tubular or conical markers to delineate the edge of Pavement immediately after
construction Work or paving operations create an abrupt or sloped edge drop-off greater than
1 inch in height along the right hand or left hand Shoulder.

Section 01140 — Potable Water Pipe and Fittings
Comply with Section 01140 of the Standard Specifications, modified as follows:
01140.44 Thrust Restraint: - Replace the entire section with the following.

Restrained joints will be required at all valves, reducers, bends, tees, crosses, dead ends,
vertical offset fittings, and all pipe joints within the indicated or specified restraint distances
shown on the approved construction drawings. Otherwise, mechanical restraints (i.e. mega-
lugs or approved equal) shall be required at all fittings in addition to thrust blocks. When
special circumstance dictates, the City may require 100% joint restraint.

The specified restraint distance on each side of the fitting shall be indicated on the approved
construction drawings. Joint restraint systems shall be designed and installed according to the
manufacture’s recommendations.

Specified restraint distances shall be designed using a minimum factor of safety of 2.5 and
be based on EBAA Iron Thrust Restraint Calculator, DIPRA Thrust Restraint Program,
McWain Thrust Restraint Calculator, or an approved equal.

Thrust blocks may still be required in certain circumstances or when required by the City.
Examples may include connections to existing cast iron, pvc, asbestos cement, or any pipe
material that is deemed to be fragile or unrestrained, hot taps or cut in tee’s, fire hydrants, or
when key way thrust blocks are required to secure end of line blow off assembilies.

01140.80 Measurement — Replace the entire paragraph that begins “In addition to measurement of
the pipe...” with the following:

There will be no additional allowance for factory-fabricated bends, sleeves, reducers,
couplings, tees, or crosses. These shall be measured at their nominal and included with the
nominal pipe length measured.
01140.90 Payment — Add the following paragraphs:
Item (b) will not be used. All restrained and non-restrained joint potable water pipe will be paid
under item (a). Any restrained joints are incidental to item (a).
Section 01160 — Hydrants and Appurtenances

Comply with Section 01160 of the Standard Specifications, modified as follows:

01160.40 Setting Hydrants - Replace the entire paragraph that begins with “Inspect all hydrants
upon delivery...” with the following:

Inspect all hydrants upon delivery in the field to ensure proper working order. Provide a
minimum 3 foot radius unobstructed working area around all hydrants. Set the traffic flange a
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minimum of 2 inches and a maximum of 6 inches above finish grade. Allow the hydrant barrel
drain to waste into a pit of porous gravel material situated at the base of the hydrant.

01160.80: Replace second sentence in this section with the following:

New pipe for hydrant connections to existing mains and lateral tees shall be included as part of
a Hydrant Assembly.

01160.90 Payment: Replace sentence beginning with “ltem (a)” with the following:

Item (a) includes hydrant, gate valve, 6-inch pipe connecting the hydrant to gate valve, tie rods
and concrete thrust blocks.

Section 01170 - Potable Water Service Connections, 2 Inch and Smaller
Comply with Section 01170 of the Standard Specifications, modified as follows:

01170.41 Reconnecting Existing Services — Page 701 of the “Oregon Standard Specifications for
Construction” Make the following changes:

1. Add the following subsections immediately following the first paragraph:
a) Service reconnections:

e Existing meters are to be reused — everything else is being replaced (i.e. brass fittings,
meter box, service line, etc.), Pack joint fittings are to be used at all connections to existing
service lines. PVC and glued fittings will not be accepted. Brass fittings shall be
manufactured by Ford Meter Box Company or A.Y. McDonald Manufacturing Company. All
brass fittings shall be lead free.

b) Licensed plumber requirements:

e Per plumbing code requirements, a licensed plumber is required to make connections to
existing service lines if work extends beyond 5’ from the backside of the meter.

Section 02470 - Potable Water Pipe Materials
Comply with Section 02470 of the Standard Specifications, modified as follows:
02470.20 Ductile Iron Pipe:
Replace this section with the following:

(a)General —
Ductile iron pipe shall be designed in accordance with the latest revision of ANSI/AWWA
C150/A21.50 for a minimum 150 psi rated working pressure plus a 100-psi surge
allowance. If anticipated project requirements include greater working or surge
pressures, the actual anticipated total pressure should be used. This design standard
incorporates a 2 to 1 factor of safety on the sum of working pressure plus surge
pressure. The laying condition shall be Type 5 and a depth of cover of 3 feet shall be
used.
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Ductile iron pipe shall be manufactured in accordance with the latest revision of
ANSI/AWWA C151/A21.51. The raw material for ductile iron shall have an average
minimum recycled content consisting of 90% scrap iron and steel. Each pipe shall be
subjected to a hydrostatic pressure test of at least 500 psi at the point of manufacture. All
coatings and materials specified herein which may come in contact with potable water
shall conform to National Sanitation Foundation (NSF) Standard 61 and 372.

Pipe shall be centrifugally cast, new, free of defects, and externally marked, in
manufactures color, indicating gauged pipe. Pipe shall be sound, smooth, and free from
scales, lumps, blisters, sandholes, laps and defects of any nature which would make
unfit for intended use. Plugging, filling, burning-in, or welding will not be permitted.

Tolerances —

1) Pipe shall be furnished in nominal 18-foot or 20-foot lengths.

2) Pipe shall be true circles in section with the inner and outer surfaces concentric.

3) The weight of any single pipe shall not be less than the theoretical calculated weight
by more than 6 percent for pipe smaller than 12 inches in diameter, or by 5 percent for
pipe larger than 12 inches in diameter.

4) When specified, gauged pipe shall be fully gauged along the entire length and shall
meet the outside diameter (OD) standard dimensions and tolerances required for
spigot ends, along the entire pipe piece length as specified in AWWA C151, Table 3.

(c)Strength Requirements —

(d)

Ductile Iron Pipe shall have the following minimum values:
Tensile Strength 60,000 psi

Yield Strength 42,000 psi

Percent Elongation 10%

Coatings and Linings —

Coatings and Linings shall be in accordance with ANSI/AWWA C151, Section 4.4 as
follows:

1) Outside coating — The outside coating used under normal conditions shall be an
asphaltic coating approximately 1 mil thick. The coating shall be applied to the
outside of all pipe, unless otherwise specified. The finished coating shall be
continuous and smooth, neither brittle when cold or sticky when exposed to sun, and
shall be strongly adhered to the pipe.

2) Interior coating - The inside coating shall be a cement mortar lining and seal coat as
specified in ANSI/AWWA C104/A21.4-16, or latest revision.

(e) Thickness Class Ductile Iron Pipe

All pipe for water mainlines shall be thickness class ductile iron pipe as specified in in
ANSI/AWWA C151/A21.51-09, Table 3, unless otherwise specified. 4-inch Ductile Iron
Pipe shall be Class 52, 6-inch Ductile Iron Pipe shall be Class 51, 8-inch through 16-inch
shall be Class 50, and 18-inch & larger Ductile Iron Pipe shall be Class 52, unless
otherwise approved by the City.

The nominal thickness, net weight without lining, and casting period shall be clearly
marked on each length of pipe. Additionally, the mark of the manufacturer, country where
cast, year in which the pipe was produced, and the letters “DI” or “Ductile” shall be cast
or stamped on the pipe.

(f) Push-On Joints
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Joints shall conform to AWWA C111/A21.11-12 for push on rubber gasket joints and
shall be Tyton® type or Fastite® type without exception. Unless otherwise noted, the
pressure rating shall be 350 psi minimum. Joint gaskets including gasket lubricant shall
be furnished with the fittings.

(g) Testing and Disinfection
All pipe, fittings and accessories shall be installed and tested in accordance with the
latest revision of ANSI/AWWA C600. Newly installed ductile iron water mains shall be
disinfected in accordance with the latest revision of ANSI/AWWA C651 prior to placing in
service.

(h) Manufactures
Ductile iron pipe shall be manufactured in the United States of America in accordance
with ANSI/AWWA C151/A21.51 by American Ductile Iron Pipe, McWane Ductile, or U.S.
Pipe, unless otherwise approved by the City.

02470.30 Steel Pipe 6 Inches and Larger: Delete this section

02470.35 Steel Pipe Under 6 Inches: Delete this section

02470.40 Polyvinyl Chloride (PVC) Pipe 4” Inches and Larger: Delete this section
02470.45 Polyvinyl Chloride (PVC) Pipe Under 4 Inches: Delete this section
02470.50 Polyethylene Encasement — Add the following:

(a) Polyethylene Encasement shall be V-Bio® Enhanced Polyethylene Encasement
manufactured. V-Bio film shall be a three layer protection system consisting of an
enhanced polyethylene encasement infused with a corrosion inhibitor and anti-microbial
additive meeting or exceeding ANSI/AWWA C105/A21.5, ASTM A674, and ISO 8180.
Acceptable manufactures include McWane Ductile, US Pipe, DIPRA, or approved equal.

02470.60 Marking Tape and Wire:

(@) Marking Tape - Add the following:

Marking tape shall consist of inert polyethylene plastic that is impervious to all know alkalis,
acids, chemical reagents and solvents likely to be encountered in the soil. The tape shall
be a minimum of 6-inches in width. The tape shall be blue and shall be imprinted
continuously over it’'s entire length in permanent black ink with the words “CAUTION
BURIED WATER LINE BELOW”.

(b) Detectable Marking Wire — Replace this sentence as follows:

Detectable marking wire shall be No. 12 AWG solid copper wire with high molecular weight
polyethylene (HMWPE) insulation. The HMWPE insulated cover shall be blue in color and
have a minimum thickness of 45 MILS. Wire shall be UL rated for 140 degrees Fahrenheit.
Joints or splices shall be waterproof.

(c) Electronic Locating Materials — Add the following:
A. Marker Balls:
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Exterior Material: High-Density Polyethylene.

Size: Maximum 4.5 inches in diameter

Range: Locatable with standard electronic marker locating devices at depths up
to 5 feet.

Field Type: Spherical RF field regardless of orientation.

Contain no floating or movable parts, and no batteries or active components.
Color: Provide Blue — Potable Water

Manufacturer and Product: Omni Marker Model 161 (Blue), or approved equal.
Install according to manufactures recommendations and as shown or directed
and according to the following requirements:

a. Install marker balls directly above the pipe alignment at a depth no less

than 3 feet and no more than 4.5 feet below final surface grade.

b. Install marker balls during trench backfill operations by placing the

marker ball in compacted backfill.

c. Cover marker ball with a minimum of 6 inches of backfill and compact

backfill before continuing trench backfill operations.

d. Install marker balls with trenchless pipe installations by core-drilling hole
or a minimal diameter needed to allow clearance for placement of
marker ball. Backfill with approved trench backfill, pavement base and
pavement, as applicable.

B. Water Marker Ball Locations:

a. Install marker balls directly above connection points, air valve and
service taps, termination points and all fitting locations, and at a
minimum spacing of 50 linear feet on water lines with a straight
horizontal alignment and deflected radius of curvature.

(d) Tracer Wire Connectors:

a.
b.

C.

Waterproof, corrosion proof and suitable for No. 12 AWG solid core wire.
Prefilled with silicone and suitable for use with low-voltage tracer lines of less
than 50 volts.

Lug Connectors shall be water proof plastic housing that encases the silicone
prefilled lug terminals. Manufacturer and Product: King Innovations;
DryConnTM Direct Burry Lug, or approved equal.

Twist Connectors shall be waterproof epoxy-filled packaging that encases the
silicone prefilled twist connectors.

Manufacturer and Product: 3M Division; DBY Direct Bury Splice Kit 09053
connectors, or approved equal.

Section 02475 — Potable Water Fitting Materials

Materials

Comply with Section 02475 of the Standard Specifications modified as follows:

Section 02475.20 Ductile Iron Pipe Fittings

Delete the second to last sentence in this paragraph starting with the word “Gaskets”. Add
the following section(s) after this paragraph:
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(@) General - All fittings and accessories shall be new and unused. Fittings shall have
distinctly cast upon them the manufactures identification, pressure rating, nominal diameters
of openings, and (on all bends) the number of degrees.

(b) Gaskets -
Gaskets for flanged joints (excluding insulating flange joints) shall be as follows:
1) Pipe sizes up to 24-inch: Gaskets shall be full face gaskets, premium red rubber,
1/8-inch thickness, Garlock 22, or equal.
2) Pipe sizes 24-inch and greater: Gaskets shall be ring gaskets, premium red rubber,
1/8-inch thickness, Garlock 22, or equal.

(c) Testing - Testing shall be in accordance with AWWA C110

(d) Linings and Coatings - Fittings shall be coated inside with an epoxy or cement
mortar with an asphaltic seal coat conforming to AWWA C104, and coated outside with
an approved epoxy or a bituminous coating at least 1 mil thick, as noted in AWWA
C110.

(e) Flanged Fittings - Flanges shall be drilled in accordance with ASME B16.1 Class
125. Flange faces shall have shallow serrations. Flange bolt holes shall be spot-
faced.

(f) Compact Fittings - All ductile iron fittings 24-inch and under, where applicable, shall
be of compact design conforming to AWWA C110, AWWA C104, and AWWA C153.

(g) Glands- All glands are to be ductile iron conforming to AWWA C111.

(h) Approved Fitting Manufactures -
All pipe fittings shall be manufactured in the United States of America unless otherwise
approved by the City. The only exception shall be non-domestic ductile iron AWWA
C153 and C110 fittings manufactured by McWane Ductile (Tyler/Union) which meet the
requirements listed elsewhere in Section 2475.

Section 02475.50 — Restrained Joints — Add the following paragraphs

Restrained joint ductile iron pipe and fittings shall be provided as identified on the
engineered construction drawings. All fittings shall be restrained to the specified restraint
distances as required for the application and as shown on engineered construction
drawings. Suspended pipe and pipe through casings will be mechanical joint pipe as shown
on plans. Pipe at other locations may be push-on joints. Joint restraint for pipe shall be
accomplished with an integral lock mechanism except as may be otherwise specified. Any
such system shall be a manufacturer’s standard proprietary design, shall be as
recommended by the manufacturer for the application, and shall be performance proven.

Restraining components for pipe shall be ductile iron in accordance with applicable
requirements of ANSI/AWWA C110/A21.10 and/or C153/A21.53 with the exception of the
manufacturer’s proprietary design dimensions. Restraints for mechanical joints shall be
epoxy coated. Push-on joints for such fittings shall be in accordance with ANSI/AWWA
C11.A21.11.

Restrained joint systems shall be from the following list or approved equal:
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a. “Flex-Ring”, Boltless Restrained Joint Pipe
b. “Thrust-Lock”, Boltless Restrained Joint Pipe
c. “TRFLEX, Boltless Restrained Joint Pipe
d. “SNAP-LOK”, Boltless Restrained Joint Pipe
e. ‘MEGALUG”, Mechanical Restraints,

f. “TUFGRIP”, Mechanical Restraints

g. “ROMAGRIP”, Mechanical Restraints

h. “Amarillo Fast-Grip”, Restraint Gaskets

i. “FIELD LOK 350", Restraint Gaskets

j- “SURE STOP 350", Restraint Gaskets

k. “FAST-GRIP” Restraint Gaskets

. PIRANHA Restraint Gaskets

m. “MJ-TJ Pipe with MEGALUGS”,

American Cast Iron Pipe Company
McWane Ductile

US Pipe

McWane Ductile

Griffin Pipe Products Company
EBBA Iron, Inc.

Tyler Union / McWane Ductile
ROMAC Industries, Inc.

American Cast Iron Pipe Company
US Pipe

McWane Ductile

American Cast Iron Pipe Company
Romac Industries, Inc.

McWane Ductile / EBBA Iron

Where such a system may require “MEGALUGS” for restrains, “MEGALUGS” (or approved
equal) shall be provided at all fittings in quantities as may be required and shall be
considered incidental to the joint restrain system. Restrained piping shall be pressurized

following installation and prior to completing tie-ins.

Restrained joints for pipe shall be designed for the test pressure as specified for the lengths

of pipe shown on the drawings.

Restrained joint for pipe shall be capable of being deflected a maximum of 5 degrees after

assembly.

Section 02480 — Potable Water Valve Materials

Materials

Comply with Section 02480 of the Standard Specifications, modified as follows:

02480.20 Gate Valves: Modify and adds as follows:

(a) Minimum Pressure — Replace first sentence with:

Gate valves shall meet the requirements of AWWA C515. Approved manufacturers include
American Flow Control Series 2500, American AVK Series 65, and East Jordan (EJ)

Flowmaster, or an approved equal.

02480.25 Valve Boxes — Replace this section with:

Valve boxes shall be Rich Style 931 with ductile iron upper and lower sections or approved
equal. All lids are to be stamped or cast with a “W” or “Water”.

02480.26 Valve Stem Extension — Replace last sentence with:

Valves with an operating nut shall be located between 2 feet and 4 feet below finished grade.
Operating nuts more than 4 feet below finished grade shall have a valve extension raising the

operating nut to 2 feet below finished grade.
SP-29



Water Line Projects Special Provisions

Approved manufactures include Fiberplas® Fiberglass valve can extension, manufactured by
Pipeline Products, or approved equal.

02480.30 Tapping Sleeve and Valve Assemblies: Replace this section as follows:

(a) Stainless Steel — Flanged Tapping Sleeves
1) Stainless steel tapping sleeves shall be fabricated from 18-8 Type 304 stainless steel
or its equivalent.
2) Stainless steel flanges shall comply with AWWA C228-08, with ANSI class 150 drillings
and be recessed to accept tapping valve per MSS-SP 60.
3) Bolts and hardware to be type 304 stainless steel and the branch outlet shall be heavy
stainless steel pipe.
Unit shall have a stainless steel test plug.
Gasket shall be SBR material and be full circumferential.
Tapping sleeves shall be ANSI/NSF Standard 61 certified.
Sleeves 4”-8” Shall have a working pressure of 250 PSI
Sleeves 10”-24” Shall have a working pressure of 200 PSI
Sleeves 26”-30” Shall have a working pressure of 150 PSI

Jegs

(b) Steel — Flanged Tapping Sleeves (For Tapping Ductile Iron Pipe Only)

1) Sleeves shall be manufactured from materials per AWWA C200 and be finished with
fusion bonded epoxy minimal 12 mils exterior, NSF approved.

2) Sleeve shall be capable of installation on several classes of ductile iron pipe as well as
Asbestos-Cement and Cast Iron pipe.

3) Installation shall include no special tools, shims, welding, or caulking.

4) Fabrication shall be in accordance with AWWA C200 and C207.

5) Steel flanges shall comply with AWWA C207, Class D with ASME B16.5, 150 PSI
drilling.

6) Flanges shall be recessed to mate with standard tapping valves per MSS-SP-60 up
through 12-inch size.

(c) Ductile Iron — Tapping Sleeves

1) Sleeves shall be manufactured from materials per AWWA C110, C111, C115, C150,
and/or C153 as applicable.

2) Sleeves shall be capable of installation on several classes of ductile iron pipe as well
as Asbestos-Cement and Cast Iron pipe.

3) Installation shall include no special tools, shims, or caulking.

4) Sleeves shall be manufactured in accordance with MSS-SP-111.

5) Ductile Iron flanges shall comply with AWWA C110, C115, C150 with ASME 16.1,
Class 125 drilling. Flange ends shall be manufactured in accordance with MSS-SP-60

(d) Pressure Rating

The installed assembly must be rated by the manufacturer for a minimum working pressure
of 175 psi and capable of a minimum test pressure of 125% without leakage or pressure
loss.

(e) Valve Assemblies -

Furnish tapping valves with flanged inlet end connections. The outlet ends shall conform in

dimension to the AWWA Standards for hub or mechanical joint connections, except that

the outside of the hub shall have a large flange for attaching a drilling machine. The seat
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opening of the valve shall permit a diameter cut no less than 'z inch smaller than the valve
size. Valves specifically designed for tapping shall meet the requirements of AWWA C500-
09, C509-15, and C515-15. Tapping valves shall be of the same type as other valves on
the project.

(f) Approved Manufactures and Models —

1) Stainless Steel Tapping sleeves shall be manufactured by:
- JCM 432 Series
- ROMAC SST
- ROMAC SSTIII
-  ROMAC STS 420 (for use on Ductile iron only)
- Or approved equal

2) Steel tapping sleeve shall be manufactured by:
(for use on Ductile Iron only):
- JCM 412 series
- ROMAC FTS-420 Series
- Smith Blair 622 and 623 series
- Or approved equal

3) Ductile Iron Tapping sleeves shall be manufactured by:
- American Flow Control, Series 2800-A
(for Asbestos Cement (A-C) Pipe
- American Flow Control, Series 2800-C
(for Ductile Iron or Cast Iron Pipe)
- Tyler Union 25U Mechanical Joint Tapping Sleeve
- Or approved equal

Section 02485 — Hydrant and Appurtenance Materials
Comply with Section 02485 of the Standard Specifications, modified as follows:
Materials
02485.10 Fire Hydrants - Replace this section with the following:
Fire hydrants shall 5-1/4” dry-barrel. All components of the upper barrel section, and base
section shall be constructed of ductile iron that meets or exceeds all the requirements of
ANSI/AWWA C502, with a minimum pressure rating of 250 PSIG. All external surfaces of

the upper barrel and top pieces shall have a factory applied epoxy coating yellow in color.

Hydrants shall be certified to meet all the requirements of NSF/ANSI 61, and NSF/ANSI
372.

02485.30 Hydrant Dimensions and Nozzle Features:

(b) Nozzle Features — Replace first sentence with:

Hydrants shall have two 2-1/2 inch diameter hose nozzles and one 4-1/2 inch diameter

pumper nozzle. Pumper nozzle shall be fitted with a 5” Storz adapter Model No.

HPHAS5045CAP. It is preferred that hydrant be supplied from the factory with the 5-inch Storz
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adapter integrated directly onto the pumper nozzle rather than modifying the hydrant using a
separate Storz fitting adapter.

Approved hydrant manufacturers include:

- American Flow Control/Waterous Pacer WB-67-250
- American AVK Series 2780 Nostalgic or an approved equal.
- East Jordan (EJ) Watermaster 5CD250 3-Nozzle

Section 02490 — Potable Water Service Connection Materials, 2 Inch and Smaller

Comply with Section 02490 of the Standard Specifications, modified as follows:

Materials
02490.20 Saddles — Replace paragraph with the following:

Service saddles shall be nylon coated ductile iron with stainless steel straps with a pressure
rating up to 350 psi. Saddles used for 1 inch services shall be single strap Romac 101NS or
approved equal. Saddles for 2-inch services shall be double strap Romac 202NS or approved
equal.

02490.30 Corporation Stops — Replace with the following:

Corporation stops shall be “NL Ball Style” rated for 300 PSIG water pressure and shall be
made of bronze alloy. Valve shall have pack joint fittings for service pipe. Corporation stops
for direct tapping shall have AWWA tapered thread inlet and outlet connections compatible
with polyethylene tubing. Corporation stops used with 1-inch outlet saddles shall have either
AWWA tapered thread or male iron pipe thread inlets and outlet connections with polyethylene
tubing. Thread patterns for the saddle outlet and corporation stop inlet shall be the same.
Corporation stops used with 2-inch outlet saddles shall have male iron pipe thread inlets and
outlet connections compatible with connecting service pipes.

Approved Manufactures of Corporation stops:
- McDonald NL Ball Style Corporation Stop — 74701B-33 or the equivalent from Ford Meter Box
Company.

02490.40 Service Pipe and Fittings — Replace with the following:

(b) Polyethylene Tubing Service Pipe — Replace paragraph with:

Polyethylene tubing service pipe shall meet the requirements of AWWA C901. Tubing shall
be high molecular mass with a 200 psi rating. Tubing used for 5/8x3/4 and 1-inch meter
assemblies shall be 1-inch Dia. SDR 7 (PE 3408) Iron Pipe Size. Tubing used for 1-1/2-
inch and 2-inch meter assemblies shall be 2-inch Dia. SDR 7 (PE 3408) Iron Pipe Size.
Length of tubing between service saddle and the meter shall be one continuous piece with
no joints or splices. Extensions to existing service runs in order to move or adjust existing
meter box locations will be approved by the City on a case by case basis. Splice
connections to make extensions for such adjustments will be made using brass “Pack
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Joint” fittings manufactured by Ford Meter Box Company or the equivalent from A.Y.
McDonald Manufacturing Company.

Polyvinyl Chloride (PVC) Service Pipe 2 Inch and Under - Add the following:
Polyvinyl chloride (PVC) 2 inches and under in diameter shall meet the requirements of
ASTM D 2241. Pipe material shall be PVC 1120, PVC 1220, or PVC 2120, and shall be
Schedule 80, or as specified or indicated. Joints shall be rubber gasket pack joint with
axial restraint meeting the requirements of AWWA C800. Solvent welded pipe joints will
not be allowed.

(D) Angle Meter Stops - Angle meter valves shall be of the NL “Ball Style” rated for 300

PSIG water pressure and shall be made of bronze alloy. Valve shall have pack joint
fittings for service pipe and a meter swivel nut. Valve shall be quarter turn and shall have a
lock wing.

Approved Manufactures of Angle Meter Stops:
0 McDonald NL Ball Style Meter Stop — 74602B-33 or the equivalent from Ford Meter
Box Company.

02490.70 Meter Boxes: - Replace this section with:

(a)

(b)

(c)

Meter boxes and covers shall be constructed of polymer concrete that meet City of
Roseburg standards. Meter boxes and covers shall be designed for H-20 loading. Meter
boxes shall be manufactured by DFW Plastics, Inc., with model numbers matched to meter
sizes and lids as follows:

Single 5/8” X 3/4 inch, and 1” Service:
DFW 11"x18"x12” Gray “WIDE BODY”
Meter Box Body Polymer H20 Rated
DFW486WBC4-12-BODY,

DFW 11”x18” Gray Solid Meter Box
Cover with Magnet Polymer
DFW486C-4M-<>LID

H20 Rated No hook.

Dual 5/8 inch X 3/4 inch Service:
DFW 16"x14"x12” Gray Flared Meter
Box Body Polymer H20 Rated Dual Box
DFW39F4-12-BODY City of Sandy,
Sunrise Spec.

DFW 16”x14” Gray Solid Meter Box
Cover w/ Magnet w/ SS Pickhole Pin
DFW39F-4MPP- <>Lid Drilled Pick Hole
Pick Hole Drilled Through No Hook,
Polymer H20 Rated for Dual Box
Sunrise Water Spec.

1-1/2” inch and 2 Inch Service:

DFW 17”x30” Gray Solid Meter Box

Cover w/ Magnet w/SS Pick Hole

Pin Pickhole DFW1730C-4MPP-<>Lid
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Drilled Through Polymer H20 Rated
Less Hook
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